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1 Public Accounts Committee Membership & Remit  
 

1.1 The Public Accounts Committee’s (PAC) remit is different to that of Scrutiny Panels in 
that it holds States Officers, rather than States Members, to account for their 
implementation of policy and procedures. Its remit includes following up on reports by 
the Comptroller and Auditor General (C&AG) and reporting its findings to the States 
Assembly. It takes a retrospective look at whether public funds have been applied for 
the purpose intended by the States, and whether sound financial practices have been 
applied throughout administration of all States departments.   

1.2 The PAC incorporates both States Members and non-States Members. The PAC 
membership is as below:  

Deputy Andrew Lewis, Chairman 
Connétable Simon Crowcroft of St Helier, Vice-Chairman 
Deputy Judith Martin of St Helier 
Connétable Christopher Taylor of St John 
Mr Robert Parker 
Mr Michael Robinson (Lead on the eGov Review) 
Mr Gary Drinkwater 

2 eGov - Terms of Reference 
 
2.1 Because the implementation of an eGovernment (eGov) programme changes the way 

the States relate to its customers (the public) and the way its officers work, it is important 
to recognise the ‘cogs’ or the drivers which support those changes, as illustrated in the 
diagram, Drivers for change1, below:  

 
2.2 In May 2016, the C&AG presented to the States a report entitled ‘eGovernment’2. The 

report contained 21 recommendations which included the need to learn from the original 

                                                      
1 Source: Comptroller and Auditor General, eGovernment Report: 19 May 2016 
2 C&AG Report on eGovernment, 19 May 2016 - www.jerseyauditoffice.je 
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http://www.jerseyauditoffice.je/Publications/eGovernment.pdf
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procurement exercise, together with the need to clarify the vision and strategy for the 
programme.   

 
Executive Response 

 
2.3 The Executive Response to the C&AG’s report is attached in full as Appendix 1 of this 

report, however extracts are summarised throughout the report. Although the Executive 
accepted most of the 21 recommendations in full and the remainder in principle, the PAC 
was surprised to find that most, if not all, of the recommendations had been assigned to 
the eGov programme director (Mr Jonathan Williams) to implement. The PAC was 
concerned that this could indicate there was a lack of corporate responsibility or “buy-
in” by the CMB.  

 
2.4 As many of the recommendations required corporate leadership and commitment, the 

PAC agreed a review was necessary in order to evaluate the adequacy of the States’ 
arrangements for the eGov programme and its response to the C&AG’s report focussing 
on: 

1. The leadership of the eGov programme, including:  

 the role of the Corporate Management Board; and 

 links to the wider Public Sector Reform programme; 

2. The robustness of budgeting and medium-term financial planning for the eGov 
programme, including in respect of cybersecurity3; and 

3. Securing the right people, skills and training for the delivery of the eGov 
programme, including: 

 training for Corporate Management Board members and other senior 
managers; 

 roll-out of skills across the States departments; 

 mapping of existing skills to identify existing and future needs; 

 procurement of relevant skills; and  

 transfer of skills from, for example, the Design Authority, and other external 
deliverers of eGov programmes, to States employees. 

 
Cyber Security – Separate Review 
 
2.5 During the course of the evidence-gathering, it became apparent that, despite the need 

to anticipate and respond to the new threats presented by data being managed in a 
digital environment, no specific budget was identified for cyber security. Much of States-
held information is commercially confidential, legally privileged or sensitive. 
Departments have legal obligations to withhold or disclose certain data and therefore 
robust data security must be maintained throughout the changes. The C&AG’s Summary 
Report on Information Security4 identified some weaknesses in departmental 
approaches to information security, and the PAC accepted this area as subject to a 
separate review. 

 

                                                      
3 During the course of the review, the C&AG advised that arrangements for cybersecurity were to form part of a separate 

review and are therefore not included in this report.  
4 Information Security: Summary Report 18 June 2015 -  C&AG Info Security  

http://www.jerseyauditoffice.je/Publications/Information%20Security%20-%20Summary%20Report.pdf
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3 Process and Evidence 
 

3.1 The review process undertaken by Scrutiny Panels and the Public Accounts Committee 
is guided by the Code of Practice. Having decided on the terms of reference, the scoping 
documents were approved by the Chairmen’s Committee. The PAC informed the C&AG 
it would follow up on the implementation of her recommendations.   

 
Lead Reviewer 
 
3.2 A non-States members of the Public Accounts Committee, Mr Michael Robinson, took 

the lead on this review and had a series of meetings with various members of the eGov 
team, including Mr Sam Goulding (eGov Programme Manager), Mr Jonathan Williams 
(as above), Mr Andrew Scate (as above) and Ms Christine Donnelly (Executive Support 
to the Chief Ministers’ Department). These meetings were formulated in order to 
ascertain which of the 21 recommendations made by the C&AG were accepted, which 
were rejected (and why), and what, if any progress had been made on implementing 
them. Mr Tony Moretta (Chief Executive Officer, Digital Jersey), was also consulted, for 
background information purposes.  

 
Public Hearing with Chief Executive and eGov Team  

 
3.3 Questions at the Public Hearing on Monday 27th March 2017 related to the identified 

themes of eGov leadership and the role of the Corporate Management Board (CMB). 
Mr John Richardson (Chief Executive), Mr Andrew Scate (Director of Public Sector 
Reform) and Mr Jonathan Williams (eGov Programme Director and Director of Business 
Change) were asked a series of questions about the eGov programme’s link to public 
sector reform, adequate budgeting for skills and resources, and the procurement of skills 
and their transfer from external ‘deliverers’ to States departments. The C&AG or her 
Deputy were also present at the public hearings to give advice and/or clarification where 
necessary.     

 
Departmental and eGov Team Responses 

 
3.4 Members of the Corporate Management Board (CMB), the eGov team and individual 

departments were contacted before and after the public hearings, and asked for their 
views on the C&AG’s recommendations or for clarification or evidence of points already 
made. The recommendations, documented responses and summaries of oral evidence 
given in response to the recommendations form the main body of this report.  

 
3.5 All information (unless noted as confidential, in which case it has been paraphrased) 

utilised by the PAC to compile this report is available on the Scrutiny Website: 
Scrutiny.gov.je. 

 

http://www.scrutiny.gov.je/Pages/default.aspx
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4 Chairman’s Foreword 
 
The PAC received the Executive Response to the C&AG’s review in late July 2016, and was 
concerned to note that most of the recommendations had been assigned to the eGov 
programme director to implement.  
 
The PAC questioned whether the necessary “corporate buy-in” was adequate, for such a wide-
ranging, interdepartmental project such as eGov.  
 
It is important to recognise the distinction between the eGov programme and the ambition to 
become an eGovernment. eGov is a defined change programme with a set budget, lifetime 
and set of deliverables, to enable eGovernment, which is a larger ongoing digital 
transformation of government services.  
 
The PAC wishes to emphasise that it sees eGov as a transformational tool, and that it is 
essential to embrace digital technology’s potential to transform States departments. It can and 
should create fundamentally new experiences and interactions for employees, employers and 
the public. The PAC firmly believes that Jersey needs and deserves digitally sophisticated 
governmental interaction and that eGov is key to modernising systems and processes which 
will benefit the public. Therefore it has concentrated its efforts, not in criticising the concept, 
but rather in scrutinising its implementation.  
 
The PAC believes that the whole eGov programme is at risk, if core systems, processes and 
ways of working are not radically transformed, and if expensive bespoke, antiquated IT 
systems remain in place. The PAC considers that a scheme which fails to modernise the 
existing IT systems and working practices or does not consolidate the numerous databases, 
is, in effect, a ‘veneer of efficiency’. 
 
Investment as a way to save in the future can be sensible if done correctly, but combining 
business strategy, user experience, and technological prowess has to be planned for and 
budgeted. Previously, the PAC has called for the public sector to be enhanced by the further 
development of e-Government which would be –  

 

“... responsive to the needs of its customers and flexible to change by engaging 
and empowering its staff to improve services. It must be as efficient and effective 
as possible and provide good value to the taxpayer.”5 

 
The PAC found it difficult to identify a single strategy document serving as a focal point of 
reference for eGov stakeholders. Our attempts to identify such a document caused us to be 
sent a proliferation of infographics, diagrams and roadmaps, and even after agreeing with the 
eGov team which documents would be referenced prior to the public hearing of 27th March 
2017, the Chief Executive produced two new “vision” documents on that day, purporting to 
identify a strategy. We therefore cannot form a clear and common understanding of the core 
purpose of the programme and of the high level outcomes that the programme was designed 
to deliver.  
 
The PAC has identified Public Sector Reform, digital transformation, the ongoing 
interdepartmental buy-in by the CMB, and close working ties with Digital Jersey, as factors 
which will determine the benefits of eGov. 
 

                                                      
5 PAC’s Review of Public Sector Reform, 2015: (Link: PAC PSR 2015) 

http://www.statesassembly.gov.je/ScrutinyReports/2015/Report-Public%20Sector%20Reform-5%20October%202015.pdf
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The eGov programme has a sizeable budget – and the eGov team confirmed it needs more 
in order to complete Phase 1 and deliver more tangible benefits to the public. But unless the 
core vision is made public in a clear and comprehensive way, there is a danger that it will not 
be progressed. In order to prevent eGov becoming an expensive and cumbersome ‘add-on’ 
to out-of-date systems and practices, there is an urgent need for greater clarity, focus and 
proper accountability.  
 
Despite our best efforts, the (only partially measurable) outcomes remain obscure. Lines of 
accountability are neither well enough defined nor functioning effectively at the highest level 
of this major change programme. 
 
The projects that form part of eGov must be scoped and designed to deliver clear, meaningful 
and measurable outcomes, backed by tangible project plans with realistic timescales and clear 
budgeting. There should be greater clarity for the public as to precisely what the programme 
vision is and what the accountable parties are responsible for delivering – and by when.  
 
We look forward to seeing rather more evidence of these practices as the next phase of the 
programme gets underway in earnest.  
 
On behalf of the Public Accounts Committee I would like to thank those who have contributed 
to this review in giving evidence, either orally or in writing, the Comptroller and Auditor General 
for her technical support, PAC member Mr Mike Robinson for taking the lead on this review, 
all of the support staff for their assistance and our officer for her hard work and support 
throughout. 

 
Deputy Andrew Lewis, Chairman, PAC 
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5 Summary of PAC’s Key Findings and Recommendations  
 
Strategy 

FINDING 1 There is no clear and comprehensive strategy document that serves as a focal 
point of reference, therefore the States as a whole and the public cannot form a clear and 
common understanding of the core purpose of the programme and of the high level outcomes 
that the programme was designed to deliver.  
RECOMMENDATION 1 The core vision needs to be made public with clear and unequivocal 
SMART objectives.  

 
Public Sector Reform 

FINDING 2 There is an over-reliance on the eGov Programme Director to deliver policy 
objectives including aligning eGov to wider PSR governance.  
RECOMMENDATION 2 The Chief Executive and Director of Public Sector Reform should 
lead departments through organisational culture change and establish corporate, 
departmental and individual targets for the implementation of eGov.  

 
Leadership 

FINDING 3 Lines of accountability are neither well enough defined nor functioning effectively 
at the highest level of this major change programme.  
RECOMMENDATION 3 (a) The Chief Executive should use his authority to drive the 
necessary changes through the CMB, and transmit via Chief Officers throughout departments. 
(b) Each Chief Officer should have eGov objectives in their performance appraisals.  

 
People and Skills 

FINDING 4 Cultural inertia can result from staff members throughout the States organisation 
not understanding or feeling part of the necessary changes.   
RECOMMENDATION 4 The Chief Executive should ensure that the core vision, principles, 
values and skills are understood and embodied by staff, and encourage and support those 
staff to work across departmental boundaries.  

 
Digital Jersey 

FINDING 5 There is unnecessary tension in the working relationship between Digital Jersey 
and the eGov Team.  
RECOMMENDATION 5 The Chief Executive should encourage a closer working relationship 
between Digital Jersey and eGov, in order to have a joined up approach between the 
commercial IT industries and government.  

 
Projects and Programmes 

FINDING 6 In the absence of a clear eGov strategy and objectives, the funding of individual 
foreground projects was undertaken on an ad hoc basis. There do not appear to be clear 
criteria for approval, and reporting of measurable outcomes has been haphazard and difficult 
to assess.  
RECOMMENDATION 6 The projects that form part of eGov must be scoped and designed to 
deliver clear, meaningful and measurable outcomes, backed by tangible project plans with 
relevant timescales and clear budgeting. As and when deadlines are missed, causes must be 
properly understood and duly reported on so that appropriate action can be taken to put a 
project, or a programme as a whole, back on the right track. 

 
Budgeting 

FINDING 7 At this stage of eGov implementation, there is an urgent need for greater clarity, 
focus and proper accountability.  
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RECOMMENDATION 7 The eGov budget should be updated regularly and monitored 
forensically so that the Chief Executive and Treasurer know how, when and why money has 
been spent and therefore what is needed.  
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6 Strategy 
 

Background 

6.1 In 2014, as part of the wider programme of Public Sector Reform (PSR) the States 
published a business case for eGov. The estimated cost of implementation was £11.5m 
over six years with recurrent costs of £2.9m per year. The States tendered for a senior 
supplier to deliver the eGov programme but did not attract sufficiently suitable 
candidates and the procurement process ended in January 2015.  

 
6.2 The Chief Executive was asked why the initial exercise had gone wrong and what could 

be learnt from it6. He advised that the 2014 Business Case had been built upon the 
original strategy prepared by KPMG, which was “too complicated, too broad and trying 
to deliver too much, too quickly”. He told the Committee, however, that the principles 
had not changed but the culture of the organisation would have to change to get 
Government services online.  

 
Relaunch 
 

6.3 The States relaunched its eGov Programme in 2015, and the newly formed eGov 
Programme Board became accountable to the Sponsoring Group (the former eGov 
Board). A new governance model, including senior level approval and ongoing 
monitoring, was presented, although the PAC deemed the below diagram overly 
complicated7 : 
 

 
 

6.4 Following the relaunch of the eGov Programme in early 2015, the Comptroller and 
Auditor General (C&AG) was assured that work on a strategy was being undertaken. 

                                                      
6PAC Public Hearing with Chief Executive and others, 27th March 2017 
7 Originally cited as Exhibit 9 in C&AG Report on eGovernment, 19 May 2016 - www.jerseyauditoffice.je 

Key: 

CMB – Corporate Management Board 

PMO – Programme Management Office 

SRO – Senior Responsible Officer 

TSS – Tax and Social Security 

TUO – Tell Us Once 

http://www.jerseyauditoffice.je/Publications/eGovernment.pdf
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The PAC considered that a vision for the eGov programme had been outlined but there 
did not appear to be a written strategy which included clearly defined objectives and 
timescales. The Executive Response to the C&AG’s recommendations also seemed to 
relate only to issues raised on monthly reports rather than being directed to the CMB, 
where high-level inter-departmental strategic decisions could be effected throughout 
departments.  

 
6.5 When asked about the realignment of the strategy and objectives8, the Chief Executive 

advised that the new team decided to deliver simple online projects, building experience 
and confidence in developing the necessary technologies, whilst looking closely at the 
core systems in place. When pressed by the PAC to produce a strategy with defined 
objectives, timescales and budget, the Chief Executive argued that that would constitute 
a “delivery plan” and distributed the “Roadmap” infographic9, below: 

 

 

 

Diagrams 

 

6.6 The PAC agreed that the diagram showed a “vision” for the future but did not accept that 
it was a substitute for a written strategy, with clear links to the whole of the reform 
programme. As the C&AG noted10, the Chief Executive should have: 

 
“… a plan for where the organisation is aiming to be and… (a) corporate plan, 
which looks at… all of the assets of the States… and how (they move) together 
to form this new organisation of which eGov is one part.” 

 
6.7 The PAC agreed that it had seen little evidence of joined-up thinking so the project could 

be clearly mapped from what the current situation was, where the States as a whole 
were aiming to be and how they would get there, with timescales and costs. At the Public 

                                                      
8 PAC Public Hearing with Chief Executive and others, 27th March 2017 
9 Document circulated at the public hearing to PAC members, with Chief Executive and others, 27th March 2017 
10 PAC Public Hearing with Chief Executive and others, 27th March 2017 
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Hearing, the Chief Executive produced another document, the Organisational Design 
Principles, reproduced below: 

 
 

 
 
Organisational Design Principles 

6.8 According to the Chief Executive, the set of five organisational design principles, starting 
with the needs of the customer, ensure that States departments collaborate and he cited 
data sharing between departments as an example. He stated that the principles were a 
guide to help design a ‘fit for purpose’ public sector that ensures it achieves better 
outcomes for customers:  

Principle Statement of Intent 

Start with the 
Customer 

Put customer / citizen at the heart of service 
design, and deliver services to meet the 
appropriate level of need. 

Right Services Build an efficient organisation that works in 
partnership with the community to deliver strategic 
outcomes for the island. 

Collaborate Achieve better results for the citizen through 
collaborative working. 

Think Digital Be innovative in service design and use 
technology to provide efficiency and better access 
to services. 

Future Design Design for tomorrow, not just for today. 

 
6.9 The PAC noted that the response to the C&AG’s recommendation 4, regarding a 

strategy for eGov, had also been assigned to the Programme Director who would not be 
able to undertake the task effectively without corporate ‘buy-in’. However, the eGov 
Programme Director made a distinction between the eGov programme, which, he 
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argued, had a defined programme with a set of deliverables, a set budget and a set 
timescale, from the ongoing digital transformation of the States of Jersey. He advised 
that the eGov deliverables would be completed by the end of quarter 3 or 4 of 201811.  
He maintained that the plan was to deliver all that was set out in the original strategy 
and create the roadmap which sets out how the existing line of business systems will 
integrate and adopt new technology.  

 
PAC Findings and Recommendations 
 
6.10 The PAC found it difficult to identify a single strategy document that served as a focal 

point of reference for eGov stakeholders. Its attempts to identify such a document 
caused it to be sent a proliferation of infographics, diagrams and roadmaps, and even 
after agreeing with the eGov team which documents would be referenced prior to the 
public hearing of 27th March 2017, the Chief Executive produced two new “vision” 
documents on that day, purporting to identify a strategy. 

 
6.11 The PAC did not accept that diagrams such as the Organisational Design Principles 

pamphlet were substitutes for clear objectives and timeframes. The PAC had no difficulty 
in finding examples of good, clear and comprehensive strategies such as the Health and 
Social Services Department’s ‘Digital Health and Care Strategy’12 or indeed guiding 
principles to produce them, including those contained within readily available online 
articles13 or even the official eGov blog14.  

 
6.12 The PAC is clear that a close link between strategy and delivery is critically important. 

The overarching strategy to deliver for customers is crucially underpinned by the 
decision making and if not aligned, there will be a loss of focus (as has been seen in 
previous cross-departmental projects). The States and the public as a whole cannot form 
a clear and common understanding of the core purpose of the programme and there 
should be greater clarity among key stakeholders as to what the accountable parties are 
responsible for delivering – and by when. The PAC concludes that there is a risk of 
inertia with eGov implementation because staff within the organisation cannot make 
meaningful decisions if they do not know what the strategic priorities are.  

 
6.13 The PAC firmly believes that ‘cultural inertia’ can be avoided by aligning the strategy 

with clear objectives and decision making processes. All levels would then know not only 
what they are supposed to be aiming for, but also why it matters States-wide. The core 
vision needs to be made public with SMART (specific, measurable, achievable, relevant 
and time bound) objectives – and properly updated to reflect changing financial 
circumstances and the tangible benefits to the public. 

 

FINDING 1 There is no clear and comprehensive strategy document that serves as a focal 
point of reference, therefore the public cannot form a clear and common understanding of the 
core purpose of the programme and of the high level outcomes that the programme was 
designed to deliver.  
RECOMMENDATION 1 The core vision needs to be made public with SMART objectives.   

                                                      
11 PAC Public Hearing with Chief Executive and others, 27th March 2017 
12 Link: digital-health-and-care-strategy 
13 Examples include: https://www.strategy-business.com/article/10-Principles-of-Strategy-through-Execution?gko=7f785 
14 Link: -eGov blog by Marcus Ferbrache 

 

https://www.flipsnack.com/digitaljersey/digital-health-and-care-strategy.html
https://www.strategy-business.com/article/10-Principles-of-Strategy-through-Execution?gko=7f785
https://blog.gov.je/2016/12/20/towards-digital-id-part-7/
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7. Public Sector Reform  
 
7.1 The PAC recalled the vision statement as put to the Council of Ministers in 2013: 
 

“Public Sector Reform… to run over 6 years to 2018… is to help forge a more 
innovative, efficient and less expensive government… (and is) a deliverer of 
essential public services to the citizen. … Phase 1 (2013/14) will create the 
enabling infrastructure to deliver sustainable reform in the latter phases. Much 
is to do with e-Government, but modernisation of the workforce and… 
concentrating on the customer is vitally important.”  

 
7.2 As part of the wider programme of Public Sector Reform (PSR) the States published a 

business case for eGov in 2014. It recognised the need for cross-departmental and co-
ordinated work. The five core projects within the scope of the programme were: Lean, 
e-Government, culture, workforce modernisation and office modernisation. The core 
vision statement set out for staff in a ‘Shaping our Future’15 document (previously 
circulated to public sector employees), states:   

 
“A reformed public sector will mean working together – as one organisation – 
to make Islanders’ lives better, with an emphasis on online access and more 
seamless service provision.”  

 

7.3 The PAC has already commented on the need for an overall vision and strategy for eGov 
which would enable it to be a successful and integral part of public sector reform.  The 
PAC noted that the Executive Response to the C&AG’s recommendations did not 
incorporate an action plan or timetable but instead gave an assurance that eGov  would 
be incorporated into the overall PSR culture, and into overall PSR governance 
arrangements by Quarter 3 of 2016. A recommendation that effective mechanisms 
should be developed to promote joint working towards corporate objectives had been 
accepted in principle by the Executive, but with no time given for when that would be 
delivered. The PAC noted that this task had been assigned to the eGov Programme 
Director and was concerned that there was an over-emphasis on the IT aspect: 

 
“As Government initiatives replace manual processes… manual processes will 
be closed down.” 

 

Multiple roles of the eGov Programme Director 

7.4 Recommendation 3 of the C&AG’s Report on eGov was to put in place arrangements to 
foster a common understanding of the scope of PSR within senior leadership teams. 
The PAC noted that the Executive Response assigned that duty to the eGov Programme 
Director, with the statement: 

“PSR (Public Sector Reform) is an overarching portfolio that includes eGov and 
all eGov programmes and projects, and therefore through governance 
arrangements it reports through the senior leadership team (CMB) who oversee 
the implementation of the PSR.”  

7.5 The PAC considered this to be an overly convoluted and confusing response and noted 
there were no actions mapped out in order to easily and readily chart progress. It was 

                                                      
15 Link to document Shaping Our Future plus update: PSR Shaping Our Future 

https://www.gov.je/government/pages/statesreports.aspx?reportid=2146
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also concerned that the implementation had not been assigned to the Chief Executive 
and/or the Director of Public Sector Reform, or the CMB collectively. 

7.6 The eGov Programme Director, Jonathan Williams had, in prior correspondence16, 
described some of his additional (non-core eGov) activities. He considered that he was 
therefore well positioned to retain ownership of a number of actions seemingly outside 
eGov, namely: 

Alignment with PSR – Working closely with Director of PSR, to align new 
governance arrangements such as the Technology Design Forum (TDF), the Design 
Authority (DA) and the Corporate Change Portfolio Office (CCPO) and sitting on the 
Strategic Board. 

 
PSR Vision and Principles – One of a small group established to build a vision and 
set of organisational principles to describe and guide the future direction of the States 
of Jersey.  

 
7.7 At a previous public hearing with the PAC, the Chief Executive had been challenged on 

progress with public sector reform, and had stated that streamlining was key as was 
providing central management information. In determining the provision of core and 
frontline services, he commented that he would first go through a re-engineering and 
streamlining of services to ‘get the system right17.’ He had advised that he was 
encouraging Chief Officers to perform in a more corporate manner. The Director of 
Public Sector Reform, at meetings with Mr Robinson18 (the lead PAC member on this 
review) advised that he was keeping to the principles as set out in the original business 
plan of 2014 and the ‘Shaping Our Future’ document. At the public hearing, the 
Chairman quizzed him as to how senior leadership teams or departments were engaged 
in the Public Sector Reform process19. The Director of PSR admitted that the biggest 
challenge was making sure that the people in outlying areas of service provision were 
made fully aware of the changes.  

 
7.8 At the public hearing in respect of eGov, the Chief Executive was confident that the 

Corporate Management Board had “bought into” not just eGov, but also Public Sector 
Reform20.  He assured the PAC that, following his departure in May 2018, the team 
would continue to deliver and the principles would carry through.  

 
PAC Findings and Recommendations 

7.9 Whilst accepting the Chief Executive’s decision to assign to the eGov Programme 
Director several elements of the eGov programme to deliver, the PAC needs to be 
assured that the Chief Executive has a macro- and micro-understanding. The PAC 
believes that the whole eGov programme is at risk if the core systems, processes and 
ways of working are not radically transformed, and if expensive bespoke, antiquated IT 
systems remain in place. Investment as a way to save in the future can be sensible if 
done correctly, but combining business strategy, user experience, and technological 
prowess has to be planned and budgeted for. The Chief Executive needs to not only 
promote the eGov project in the context of public sector reform, but also consider the 

                                                      
16 Email from Jonathan Williams to Mike Robinson and PAC Officer, dated 26th October, 2016 
17 Public Hearing (PAC Review of Financial Management) with the Treasurer of the States and the Chief Executive, 1st March 
2016, p10 
18 Meetings with eGov /PSR team, including Jonathan Williams and Andy Scate, 23rd February and 22nd March 2017.  
19 PAC Public Hearing with Chief Executive and others, 27th March 2017 
20 PAC Public Hearing with Chief Executive and others, 27th March 2017 
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technical and operational details of the project in depth, so as not to lose sight of a 
programme which is ultimately, his responsibility to deliver. 

Corporate Objectives 

7.10 The PAC was also concerned that the Chief Executive’s assertion that the “ownership” 
of the eGov systems would move back into individual departments would fragment the 
corporate responsibility and oversight of the programme. The PAC firmly believes that 
the stronger the cross-functional workings of such programmes and a strong corporate 
culture, the more effective it would be. The PAC is aware of the pressures on each 
Accounting Officer to make decisions based on what they consider best for their 
department rather than consider what is best for the organisation as a whole. They are, 
after all, specialists in their field, which is why they were appointed to run the department 
in the first place. The pressure arises not just from being a specialist but also from their 
responsibilities – and the existing framework in Jersey, including their personal 
responsibilities as Accounting Officers. 

7.11 However, the establishment and embedding of cross-functional teams (with appropriate 
authority, credibility and accountability to act through senior levels of the organisation) 
to blueprint, build, and roll out continuing eGov programmes, in line with the original 
strategy would minimise the risk of eGov being marginalised into another layer of 
bureaucracy.  

 
7.12 The PAC concludes that as cross departmental working is already digitally connected 

(or should be) there should be a refocus on the CMB taking the lead in clarifying 
accountabilities and escalation arrangements where necessary, as these policy and 
strategy decisions would need ministerial support.  

 

FINDING 2 There is an over-reliance on the eGov Programme Director to deliver policy 
objectives including aligning eGov to wider PSR governance.  
RECOMMENDATION 2 The Chief Executive and Director of Public Sector Reform should 
lead departments through organisational culture change and establish corporate, 
departmental and individual targets for eGov implementation.  
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8 Leadership 
 
Corporate responsibility 
 
8.1 At a previous public hearing in respect of Financial Management21, the Chief Executive 

had outlined his responsibilities as Chairman of the Corporate Management Board 
(CMB), for the delivery of eGov. In his opinion there was an improved collaborative 
approach in the Council of Ministers and the CMB, with recognition of how departments 
need to work together. However, the PAC had concluded in its Review of Financial 
Management22 that there was too much focus on departmental responsibility at the 
expense of collective strategic leadership.  

 
8.2 The PAC fully endorses the view of the C&AG that eGov should be much more than 

access to public services online23. It will transform the way public services are delivered 
and this transformation needs effective, strong and visionary leadership, not only from 
the eGov team but from the Ministers and officers of every department. The leaders of 
the programme have to implement important elements such as modern management 
and technology, robust data security and sharing, and effective utilisation of different 
skill sets. 

 
8.3 The Executive Response to the C&AG’s recommendations agreed: 

 
“[eGov]… will help position the States as a progressive and forward thinking 
government 24.” 

 
8.4 In a previous report the PAC had concluded that there needed to be a consistent 

framework for departmental business plans25 which would:  
 

“… lead to a coherent, consistent approach and a methodical means to build a 
strong collective leadership… and reinforce a culture of collective 
responsibility by the Council of Ministers and Corporate Management Board.” 

 
8.5 As previously mentioned in this report, the PAC was surprised to note that most of the 

C&AG’s recommendations had been assigned to the eGov team to deliver, rather than 
the Corporate Management Board (CMB). The PAC considered it important to question 
not only key members of the eGov team, but also the Chief Executive and other 
members of the CMB, as to why recommendations which needed corporate vision, 
leadership and commitment, had effectively been delegated. For instance, the first of 
the C&AG’s recommendations advised of the need to routinely undertake structured 
learning and secure senior level understanding, commitment and endorsement, but that 
responsibility had been placed with the eGov Programme Director.  

 
8.6 When questioned, the Chief Executive26 assured the PAC that strategic ownership 

would remain at corporate level, but that operational responsibility would be the 
responsibility of each department - for instance, the People Directory would rest with 
Social Security because of the Population Office’s role.  

 
 

                                                      
21 PAC Public Hearing on Financial Management, with Treasurer of the States and Chief Executive, 1st March 2016 
22 PAC Report on Financial Management, presented to the States on 10th August 2016 – PAC 1/2016 
23 C&AG Report on eGovernment, 19 May 2016 - www.jerseyauditoffice.je 
24 Executive Response to C&AG Recommendations 29th July 2016, reproduced in full at Appendix 1 
25 PAC Report on Financial Management, presented to the States on 10th August 2016 – PAC 1/2016 
26 Post hearing question sent by email 10th April 2017, response received 24th April 2017.  

http://www.statesassembly.gov.je/ScrutinyReports/2016/Report%20-%20Financial%20Management%20-%2010%20August%202016.pdf
http://www.jerseyauditoffice.je/Publications/eGovernment.pdf
http://www.statesassembly.gov.je/ScrutinyReports/2016/Report%20-%20Financial%20Management%20-%2010%20August%202016.pdf
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Working Together 

 
8.7 The PAC, in its Review of Financial Management, had already identified that the Chief 

Executive should establish corporate co-operation between departments as a 
mandatory and contractual obligation for Chief Officers and that all Chief Officers should 
actively demonstrate that their departments do not act in ways that are symptomatic of 
a silo mentality, to the detriment of the corporate body. The PAC had also strongly 
recommended that all departments should commit to working together at both a tactical 
and strategic level27. 

 
8.8 When asked about the tendency for departments to work in silos, the Chief Executive 

assured the PAC that there was a lot of interdepartmental work going on, for instance 
between Health and Social Security for access to records where financial support is 
required. However, he advised that when the design and the “basic legwork” of getting 
the systems to start working together was complete, his plan was to: 

 
“… move the ownership (of systems) back into the departments in the 
organisation… So I want the Chief Officer of Social Security Department to take 
ownership of the People Directory because they will be the one who are 
administering it. (The eGov team) will do all the support and all the technology 
side of it but… (the) Design Authority having set the blueprint… then it will be 
for the departments to follow. That is a concept that we have got Chief Officers 
comfortable with 28.” 

 
External Advisor 

8.9 The PAC were advised that, in addition, the eGov team had retained the services of an 
external advisor with significant experience of public and private sector digital 
transformation to: 

“… help shape strategic direction, quality assure, develop and guide different 
aspects of our technology and eGov programmes.” 

8.10 Furthermore, the PAC was assured that: 

“As we move out of the existing programme structure into broader digital 
transformation the Corporate Management Board will play a more critical role 
in both ownership and implementation.” 

Lines of Accountability 

8.11 In several meetings and calls for documentation, the PAC was offered an array of 
diagrams attempting to describe the leadership, responsibilities and relationships 
between senior members of the eGov team in a wider States context. This proliferation 
of infographics, diagrams and roadmaps did not help the PAC to form a clear and 
common understanding of the lines of accountability. It considered that these were 
neither well enough defined nor functioning effectively at the highest level of this major 
change programme. 

                                                      
27 PAC Report on Financial Management, presented to the States on 10th August 2016 – PAC 1/2016 
28 PAC Public Hearing with Chief Executive and others, 27th March 2017 

http://www.statesassembly.gov.je/ScrutinyReports/2016/Report%20-%20Financial%20Management%20-%2010%20August%202016.pdf
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8.12 The PAC was eventually provided with the diagram below, which it considered to be the 
most helpful in describing roles and responsibilities:  

 

 
 

 
8.13 The Chief Executive stated29 that the CMB had recognised the requirement for 

investment in leadership throughout the States departments and has delivered a 
successful ‘Managers to Leaders’ programme to over 90 senior staff.  

 
“We are in the process of developing an ‘Inspiring Managers’ programme 
which invests in the leadership potential of staff earlier in their careers. These 
programmes are funded through PSR for the duration of the MTFP2. We have 
established a set of organisational principles including ‘Think digital’ which 
reflects the need to establish greater capability for digital leadership. We are 
part way through a discovery phase to identify how best to augment the content 
of the existing leadership programmes to include core content on digital 
leadership.” 

 

PAC Findings and Recommendations 

8.14 The PAC remains concerned that lines of accountability are neither well enough defined 
nor functioning effectively at the highest level of this major change programme. Although 
the Chief Executive assured the PAC that the Corporate Management Board will play a 
more critical role in both ownership and implementation, and that strategic ownership 
would remain at corporate level, the PAC concludes that the necessary leadership and 
vision via the Chief Executive30 was lacking. In practice, the eGov Programme Director 
had been assigned the tasks to deliver the entire programme, even though it was the 

                                                      
29 Response to written questions via email of 24th April 2017. 
30 Post hearing question sent by email 10th April 2017, response received 24th April 2017.  
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Chief Executive who had the authority to drive the necessary changes through the CMB 
and throughout departments. The PAC concluded that the Chief Executive could and 
should use the performance appraisal system in order that each Chief Officer has 
identifiable targets and accountability in respect of eGov objectives. 

FINDING 3 Lines of accountability are neither well enough defined nor functioning 
effectively at the highest level of this major change programme.  
RECOMMENDATION 3 (a) The Chief Executive should use his authority to drive the 
necessary changes through the CMB, and transmit via Chief Officers throughout 
departments.  
(b) Each Chief Officer should have eGov objectives in their performance appraisals.  
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9 People and Skills: Procurement and Transfer 
 
9.1 As has previously been accepted, the eGov programme is much more than the delivery 

of services through technology. An integral part of the eGov programme is the 
development of skills throughout departments. To this end the C&AG recommended that 
there should be a ‘people and skills’ plan developed which would first include ways to 
secure skills both within and outside the States and then cover the transfer of skills from 
external deliverers (e.g. Design Authority) to States Departments. 

 
9.2 In response to this recommendation, the Executive Response asserted that: 

 
“The IS transformation programme which is closely linked to the delivery, and 
ongoing maintenance of eGov technology will ensure both in-house and third 
party skills are available for ongoing systems maintenance.” 

 
9.3 The PAC wanted to ask the Chief Executive whether the CMB had devised strategies to 

link budgetary concerns, aligning costs of necessary skills and outsources to systems 
and processes already in place. When pressed on how skills have been mapped out to 
identify existing and future needs, he responded by reiterating that the IS team was 
being restructured, that there were new post holders in place and that they would ensure 
the (IS) function was structured properly for the future with the right level of skill to 
support the ongoing implementation. When asked about the need for a Chief Information 
Officer31, a role with wide-reaching responsibility for data and information security, which 
is crucial in many organisations in digital transformation, the Chief Executive advised 
that those responsibilities were being discharged by the Director of Information Services 
and the Director of eGov, who in turn were supported by the Public Sector Reform Team 
and the Chief Executive.  

 
Training 
 
9.4 Given that the PAC had considered there had previously been too much emphasis on 

the technological aspects of eGov, to the detriment of the human resources and 
competencies of staff to deliver an effective eGov programme, it was keen to see if 
attitudes had changed. To that end, it investigated what thought had been given to the 
types of skills needed, whether there was a need for consultants to give one-off pieces 
of advice on particular aspects of the eGov programme and/or whether there was an 
ongoing need to upskill the current workforce throughout departments. The C&AG had 
previously identified weaknesses in States departments’ arrangements for performance 
management, including low completion of staff appraisals, and recommended that a 
system of performance management should be embedded across the States. She 
recommended that the training be reviewed and updated to maximise its effectiveness.  

9.5 In its review of Financial Management32, the PAC had endorsed the view of the C&AG, 
that high-performing organisations effectively manage the performance of staff by 
setting appropriate objectives aligned to organisational priorities, evaluating 
performance against those objectives and identifying priorities for personal development 
to improve performance. It was keen to hear how the competency framework had been 
updated to reflect the need to train existing staff and to recruit new staff with the skills 
necessary to implement and operate within a digital environment. 

                                                      
31 Post hearing question sent by email 10th April 2017, response received 24th April 2017.  
32 PAC Report on Financial Management, presented to the States on 10th August 2016 – PAC 1/2016 

http://www.statesassembly.gov.je/ScrutinyReports/2016/Report%20-%20Financial%20Management%20-%2010%20August%202016.pdf
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9.6 At the public hearing, the Chief Executive advised that there were a number of 
development programmes for staff development, including the ‘Managers to Leaders 
Programme’, with about 100 staff going through that particular programme, which 
included a  module about thinking digitally. He also insisted he was thinking in terms of: 

 
“… organisation and the culture and you make sure you get the people skilled 
and trained to understand what change is about.  It can be quite frightening 
because it means, you know, we are going to be losing staff and losing jobs, 
moving staff out of what has been a traditional job for the last 20 or 30 years 
into something new 33.”   

 
Skills Register 

9.7 The PAC considered there was a need for a skills register which relates not only to IT 
skills but to a wide range of skills necessary to transform public services34. It asked the 
Chief Executive how he had identified the resources (and associated budget) to meet 
skills gaps identified now and in the future. He advised that the current HR system does 
not provide the capability for a central skills register, but that the new HR and payroll 
system (combined) has a module for recording individual skills and career development. 
Departments ensure they have the requisite skills amongst their teams to deliver the 
very diverse range of services that form the public sector. 

9.8 The PAC noted that the variance on the capital breakdown document relating to 
“unbudgeted team costs” and “incremental cost of contract staff over FTE” amounted to 
over £1.5 million. The Chief Executive was challenged as to whether that cost could 
have been avoided or reduced. He responded that it was very unlikely that either a skills 
register or earlier identification of skills gaps would have reduced staff costs to the 
programme, because:  

“The technology, project and change of roles required are of increasingly high 
demand in the private sector. The compensation levels and short term 
contracts we are able to offer are not competitive. There have been several 
recruitment cycles…which has evidenced these constraints. The majority of 
contract roles have been met from the local industry 35.” 

Local expertise 
 
9.9 The PAC questioned the Chief Executive about the extent of the involvement of local 

companies with digital expertise, bearing in mind this could be positive for the Island 
economy as well as offering another perspective36. The Chief Executive responded that 
the eGov team was working with multiple local firms across a wide range of activities. 
An analysis from the financial system covering the periods 2016 and the first quarter of 
2017, identified that the current rate of spend with local suppliers in the IT/digital sector 
was in the order of £2.2 million. These included departmental service redesign, for 
example in Social Security and the Planning team and also in development of eGov 
components including the people database. He assured the PAC that these contracts 
had been awarded through open tender in line with the States procurement process. 

 

                                                      
33 Public hearing with eGov team, 27th March 2017 
34 Post hearing question by email 10th April 2017, response received 24th April 2017 
35 Post hearing question by email 10th April 2017, response received 24th April 2017 
36 Post hearing question by email dated 10th April 2017, response received 24th April 2017.  
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Design Authority 

9.10 The PAC wanted to find evidence of a robust and comprehensive transfer of skills 
programme, for instance whether staff had been assigned to work with the Design 
Authority by secondment and then tasked to relay the necessary learning to others within 
their departments. It asked how the Chief Executive was planning to transfer the skills 
of the Design Authority into business as usual. He advised that they were looking to 
recruit a “design architect” as an expert to handover from the consultants, and envisaged 
this as a permanent post. That person would develop the skills within the IS function to 
take on design architecture, as opposed to fixing machines (which would be put into the 
private sector). The PAC received the diagram below (revised March 2017), showing 
the Design Authority Transition Plan: 

 

 
 
Digital Jersey 
 
9.11 When questioned about the relationship between Digital Jersey (the body set up by the 

States of Jersey to grow revenue from the local technological industry) and the eGov 
Team, the Director of eGov stated that both programmes were broadly 
complementary37. The PAC was keen to probe why local industry expertise was not 
always used, to which the eGov Director countered that: 

 
“... eGov, by virtue of its position as an SoJ change programme, must comply 
with financial directions (FDs). These FDs require a focus on quality, capability 
and commercial value which will not always result in selecting a local supplier.” 

  

                                                      
37 Email from Jonathan Williams to PAC Officer, 18th May 2017. 

Design Authority Transition Plan (revised March '17)

Architect roles March April May June July August September October November December Comments

ASE - Chief (days) 17 17 17 17 10 10 5 0 0 0

SoJ Chief Recruit Appoint Notice Start 1

Notice Start 2

Notice Start 3

ASE - Data (days) 17 17 17 10 10 5 5 0 0 0

SoJ Data Recruit Appoint Notice Start 1

Notice Start 2

Notice Start 3

ASE - Security (days) 17 17 17 5 5 5 5 0 0 0

SoJ Security Recruit Appoint Notice Start 1

Notice Start 2

Notice Start 3

ASE - Solution (days) 28 28 17 10 10 0 5 0 0 0

SoJ Solution Recruit Appoint Notice Start 1

Notice Start 2

Notice Start 3

ASE - Business (days) 17 17 17 5 0 0 5 0 0 0

SoJ Business Recruit Appoint Notice Start 1

Notice Start 2

Notice Start 3

ISSUES 

As a consequence of revenue removal (MTFP2) original transition proposal not enacted 

Assumptions

Team recruitment timings based on Chief Architect recruiting team after 1 month notice period, option remains for this recruitment to start earlier (from May)

All artefacts and ASE responsibilities complete when resources leave - currently on track

Availibility of ASE resources as revised plan, especially for handover activities following a gap in engagement

Allow 9 weeks from advert to appointment, 1-3 months for notice period.

All options within current ASE contract value

Revisit plan in April 17 post CoM decision on revenue.

Criticality of handover (by role) Rationale

Chief Architect High There is no prior history in SoJ of this role or its scope

Data Architect Low The DA currently has a Jersey based contractor in this role who will be more easily available for handover or continuation of role

Security Architect Medium SoJ has current resources in operational security roles who may be able to pick up the security architect work going forward

Solution Architect High There is limited experience in SoJ of this role and its relationship to Enterprise Architecture mapping

Business Architect Medium There is limited experience in SoJ of this role. This would be a higher criticality should the BA not be reduced in scope owing to the alignment of the DA with ISD for the moment

Fill role with temporary staff (as above)

Potential renegotiation of Q3 days into Q4 to effect handover

Increase ASE resource budget by releasing costs tied up in 

supporting eGov (e.g. Integration), or fill role with 

temporary staff. Exiting BRM and solutions team will also be 

trained in this function before Q4 17. Chief to cover August.

Fill role with temporary staff (as above)

Operational security experience and resource within 

existing SoJ team

Fill role with temporary staff (either contractors or best 

available SoJ resource) until recruitment is complete

Data architecture experience with existing SoJ team

Role covered through to end of contract.
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9.12 He stressed that this could sometimes create a “healthy tension” between some aspects 
of the eGov and Digital Jersey approach which they would always aim to resolve 
constructively. He assured the PAC that, as set out in the recently published Digital 
Policy Framework, the procurement team will work with Digital Jersey to: 

 
“… consider what changes should be made to our standard procurement 
process to further align the interests of both groups.” 

 
PAC Findings and Recommendations 
 
9.13 During its Review of Financial Management, the PAC had concluded that responses 

made by most Chief Officers indicate they believe that performance management is a 
departmental rather than a corporate issue38. The PAC recommended that all 
departments should establish corporate as well as departmental and individual targets 
and that there should be corporate targets for individuals, in order to mitigate against a 
fixed, department-embedded mindset. It remains convinced that the same strategy is 
necessary for the implementation of eGov. The PAC was concerned to note that the task 
had been assigned to the eGov Programme Director despite being a corporate strategic 
issue better placed with the CMB.  

 
9.14 The PAC concludes that the Chief Executive should make sure that this is implemented 

across the organisation as a whole, and all staff that are in place or that the States would 
look to recruit in the future have the core skills needed.  

 
9.15 The PAC is acutely aware that staff within States departments are extremely hard-

working and are often called upon to make daily decisions affecting customers. If they 
are not involved in the eGov strategy and therefore not motivated to implement it, there 
will be a “cultural inertia”39 as noted previously, which at best would slow down the 
necessary reforms, and at worst derail them completely. No matter how complex the 
input, the resulting values and principles need to be embodied by each employee to 
drive clear, consistent behaviour. This achieves consistency and focus for delivering 
strategic goals. To that end, staff should be encouraged and supported to work across 
department boundaries. 

 

FINDING 4 Cultural inertia can result from staff members throughout the States organisation 
not understanding or feeling part of the necessary changes.   
RECOMMENDATION 4 The Chief Executive should ensure that the core vision, principles, 
values and skills are understood and embodied by staff, and encourage and support those 
staff to work across departmental boundaries.  

 
9.16 The PAC considers that there is unnecessary tension in the working relationship 

between Digital Jersey and the eGov Team. It is acknowledged that some differences 
in emphasis and opinion between the teams are inevitable, however, given that they 
were both established by the States and have a mutual interest in enabling a connected, 
digital society and enhanced quality of life in Jersey, they should share information and 
ideas more readily.  

 
9.17 The PAC values Digital Jersey’s focus on providing a recognisable face and touchstone 

for the island’s digital industries, where it acts as an interface between industry and 
government. It acknowledges that Digital Jersey’s stated aims of increased provision of 
online services by government, and the development of essential 'digital' infrastructure, 
are key to realising objectives also shared and promoted by the eGov programme. 

                                                      
38 PAC Report on Financial Management, presented to the States on 10th August 2016 – PAC 1/2016 
39 PAC Report on Financial Management, presented to the States on 10th August 2016 – PAC 1/2016 

http://www.statesassembly.gov.je/ScrutinyReports/2016/Report%20-%20Financial%20Management%20-%2010%20August%202016.pdf
http://www.statesassembly.gov.je/ScrutinyReports/2016/Report%20-%20Financial%20Management%20-%2010%20August%202016.pdf
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Therefore the PAC strongly recommends that the relationship between Digital Jersey 
and eGov be strengthened and aligned, in order to have a joined up approach between 
the commercial IT industries and government.  

 

FINDING 5 There is unnecessary tension in the working relationship between Digital Jersey 
and the eGov Team.  
RECOMMENDATION 5 The Chief Executive should encourage a closer working relationship 
between Digital Jersey and eGov, in order to have a joined up approach between the 
commercial IT industries and government.  
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10  Projects and Programmes 

10.1 Giving evidence to the PAC Financial Management Review in 201640, the Chief Officer 
of Corporate and Constitutional Affairs (CCA) advised that his department had a number 
of projects which were part of the eGov programme and the Chief Officer, Health and 
Social Services (HSSD) submitted that there were many areas of health and social care 
delivery which would benefit from using technology more efficiently and effectively. 

 
10.2 The Chief Officer, Department for Infrastructure commented that he did not see eGov 

as a way to make savings for his department, but agreed it would provide better 
customer service. The Chief Officer of the Social Security Department (SSD) advised 
that his department was looking to work with the Taxes Office and with eGov to see how 
it could collect income and streamline activities. 

 
10.3 Most of the comments in respect of eGov focussed on the technological or IT aspects 

of the programme rather than the move to centralising functions and streamlining 
customer services. The PAC concluded in its Review of Financial Management, that this 
illustrated a “cultural inertia”, impeding the necessary changes. It was keen to establish 
whether, in the ensuing months, there had been a change in perception.  

Digital ID 

10.4 One of the areas which struck the PAC as being particularly at variance with original 
budget estimates was Digital ID. The Committee understood that the model of identity 
assurance pioneered in the UK by the Government Digital Service, UK Verify, was 
investigated for possible use in Jersey and wanted to know how much time and money 
was spent on the investigation and why the decision had been taken not to implement 
it41. The eGov team advised that it had investigated two UK Verify options: becoming a 
‘relying party’ (afforded a similar status to UK government departments) and establishing 
a similar capability relying on much of the infrastructure and identity service provision of 
the scheme. 

10.5 The team advised that the original business case (2014), based on a consultancy report, 
indicated a budget of £390k would be sufficient for delivery of a digital ID. However, it 
seems that this significantly underestimated the costs: 

“The discovery work on Digital ID was initiated in Q4 2015 and a decision not 
to proceed with the UK Verify option was made in Q4 2016. This decision was 
based on the findings of a report commissioned from a leading identity 
consultancy who… estimated the costs of implementing the UK Verify model 
at the upper end of the range of options making it financially unviable. To date 
we have spent a total of £235k, 60% of which with local suppliers. The cost of 
work investigating UK Verify as an option is approximately £95k.” 

10.6 He advised that £240,000 had already been spent on Digital ID42. The Chief Executive 
at the PAC public hearing mentioned that he was now minded to split the process for 
digital ID into two parts43, an initial physical verification by the customer, and a digital 
key for subsequent access to data. When asked what the strengths and risks of the new 
approach were, and the timetable and budget for its implementation, he advised that it 
was a complex process, evolving in a fast growth market. He commented that the 

                                                      
40 PAC Public Hearing on Financial Management, with Chief Officer, CCA and others, 28th February 2016 
41 Post-public hearing questions sent by email 10th April 2017, answers received by email 24th April 2017 
42 PAC Public Hearing with Chief Executive and others, 27th March 2017 
43 Post hearing question sent by email 10th April 2017, response received 24th April 2017.  
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approach could be simplified by establishing an identification process using a face to 
face process rather than a digital one: 

“The approach may simplify (by narrowing the scope) our digital identification 
solution, enabling a more straightforward procurement exercise. It also makes 
use of some of our existing infrastructure (data, staff & premises).” 

10.7 The second element of digital ID is the “digital key” that enables an ID-verified individual 
to access their data held on Government systems. The procurement was restarted in 
March 2017 and a timetable is being drawn up.  Regarding the budget, the Chief 
Executive advised that it was: 

“… unknown at present however, an independent report commissioned in Q3 
2016 gave implementation and five year costs of (then) current digital ID 
solutions ranging between £2m and £7m.” 

People Directory 

10.8 The PAC queried the Chief Executive on the challenges in respect of the establishment 
of a People Directory (for the Island’s population)44. It was advised that it would establish 
a single record holding certain demographic information for all customers who interact 
with the States of Jersey: 

“Over time this will replace the myriad of different people databases held 
across the SoJ. This will result in better quality of customer service and a more 
efficient government and continues the work to create a ‘tell us once’ 
environment.” 

10.9 The Chief Executive assured the PAC that the work to design and build this system is 
well underway and supported by a local company sourced through open procurement. 
He advised that testing would take place in Q2 2017 with implementation starting in Q3 
2017. This scope of work includes integration with Social Security systems and new 
eGov components. Challenges include the integration of this directory with other existing 
systems which requires resourcing and establishing the legal basis for sharing this 
information across departments. The latter point is further compounded by the need for 
compliance with new General Data Protection Requirements which are currently being 
drawn up for implementation from the beginning of 2018.  

 

10.10 The Chief Executive told the PAC that the costs of delivering the scope of work for the 
People Directory is budgeted at £365k with £150k spent to date, and that the full budget 
would likely be spent. However, he insisted it was necessary as it was one aspect of a 
much larger organisational change which moves the States of Jersey to adopt single 
sources of data for use across the departments. 

 
Overlap of Functions 

 
10.11 When pressed on how the ‘ownership’ would be decided, where the department was not 

clear-cut, and there was an overlap of functions, such as the operational responsibility 
for vulnerable children and families, the Chief Executive’s reply was that a clear fit 
between new components delivered by the eGov programme and the existing 

                                                      
44 Post hearing question sent by email 10th April 2017, response received 24th April 2017.  
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organisational structure would help establish ownership, but where the components are 
cross-cutting it was likely that ownership would be with the Chief Minister’s Department. 
He advised: 

 
“There remains flexibility to separate ownership and operational delivery 
where this separation provides the best solution 45.” 

Cross-departmental Invest to Save 

10.12 The PAC also investigated what framework was in place to encourage cross 
departmental ‘Invest to Save’ programmes and were sent the following example:  

Income Collection and Reconciliation System (ICAR) 
In many cases, departments reinvent processes and duplicate commercial 
agreements (such as with merchant account providers) that have already been 
established elsewhere. This creates additional work and contributes to transactional 
work being undertaken within Departments. It creates risk in that consistent 
documented processes are not used. 
 
The ICAR project seeks to reform the way that all electronic income is collected, 
allocated and reconciled across the States. It has a mandate to reduce collection 
costs for all payment channels, and will maximise straight-through back office 
processing, avoiding non-value added human intervention in the collection, 
allocation and bank reconciliation of income. The scope of the project will also 
include investigating the best value methods of collection. 
 

Foreground projects 

 

10.13 The PAC noted that in the absence of any agreed eGov strategy and objectives, the 
funding of individual foreground projects was undertaken on an ad hoc basis.  It was 
concerned that there were no clear criteria for approval and that the funding decisions 
made by senior officers were not documented. During the course of this review, the PAC 
ascertained that foreground projects were no longer accounted for within the eGov 
project. At the public hearing, the Chief Executive advised that he did not have the cost 
of the foreground projects to hand, however46 the Public Sector Reform Director advised 
that all foreground projects went through the Portfolio Office process so that business 
cases, benefits and corporate decisions could be checked against corporate resources: 

 
“…they will need to complete a business case so it gets worked on by the team, 
the Corporate Portfolio Office.  We have a subgroup at C.M.B. (Corporate 
Management Board) which is called the Investment Committee… to ensure that 
anything that is being funded is in line with our strategies on people… 
technology… premises. If (it meets corporate objectives) it will go… to the 
Portfolio Board and to the Council of Ministers or the Minister for Treasury and 
Resources, depending on the level of bid required.” 

 
Parish Investment 
 

10.14 The Chief Executive advised that they would need more money to account for the 
additional projects such as the Tax Transformation Programme and working with the 

                                                      
45 Response by email to written questions, 24th April 2017 
46 PAC Public Hearing with Chief Executive and others, 27th March 2017 
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Parishes on such projects as driving licences. When challenged on how much 
investment had been made into parish work, he stated that £200,000 was the amount 
from eGov to support and help that work, which, as the Connétable of St John pointed 
out, was “less than pound for pound what the parishes have invested” and that the “Tell 
Us Once” programme was yet to be decided as it was going to be an additional cost to 
the individual parishes.  

 

PAC Findings and Recommendations 

FINDING 6 In the absence of a clear eGov strategy and objectives, the funding of individual 
foreground projects was undertaken on an ad hoc basis. There do not appear to be clear 
criteria for approval, and reporting of measurable outcomes has been haphazard and difficult 
to assess.  
RECOMMENDATION 6 The projects that form part of eGov must be scoped and designed to 
deliver clear, meaningful and measurable outcomes, backed by tangible project plans with 
realistic timescales and clear budgeting. As and when deadlines are missed, causes must be 
properly understood and duly reported on so that appropriate action can be taken to put a 
project, or a programme as a whole, back on the right track. 
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11 Financial Management  
  
Background  

11.1 In 2014 the States published a business case for eGov. The estimated cost of 
implementation was £11.5m over six years, with recurrent costs totalling £2.9m over the 
same period.47 

Securing Funds 

11.2 In response to a recommendation by the C&AG that the capital and future revenue 
budget for eGov (including cyber security) should be validated, the Executive responded 
that by quarter 3 of 2016, each major eGov capital and revenue consequence would be 
included in the full business case at inception. The PAC welcomed this move and 
received a table showing ‘eGov capital breakdown from inception to 28/02/2017’:  

 

 
 

11.3 At the public hearing, the Chief Executive produced figures for the main eGov 
programme48, which he confirmed as having a budget of £9.9 million (approved by the 
Council of Ministers in 2 tranches, of £2.26 million and £7.65 million). The spend to the 
end of February 2017 had been £7.9 million, the larger elements of that being attributed 
to the ‘exemplar projects’ at £1.8 million. The eGov team providing project management 
support accounted for £1.3 million.  The Design Authority, (responsible for establishing 
rules, blueprints and design of the programme) cost £1.4 million, and some of the early 
foundation projects totalled circa £1million.  

 

Capital Variance 

11.4 In follow up questions to the eGov team, the PAC queried the large variance in three 
areas of the capital breakdown document (above) and the reliance on future revenue 
bids to complete the eGov programme. It asked what corrective steps were being taken 

                                                      
47 Amended via email from Jonathan Williams to PAC Officer, 21st June 2017.  
48 PAC Public Hearing with Chief Executive and others, 27th March 2017 

CoM approval
Budget 

Approved

Trf from 

Exemplar to 

Phase 1

Total budget 

Total 

expenditure to 

28/02/2017

Remaining 

budget

Accruals to 

30/09/18

(end 

programme)

Variance to 

budget

£'000 £'000 £'000 £'000 £'000

Exemplar Projects 27/03/2013 2,260 (364) 1,896 1,896 0

eGov Business Case 26/03/2014 7,653 364 8,017 6,042 1,975 3,900 -1,925

Total budget approved 9,913 0 9,913 7,938 1,975 3,900 -1,925

Breakdown of expenditure

Exemplar Projects 1,896 This variance is explained by:

eGov Team 1,317

Digital Design Authority 1,482 479 Tax discovery, Tax Programme Team Yr 1, Parishes

Foundation projects 1,080 540 Unbudgeted team costs

Foreground original business case 875 1,004 Incremental cost of contract staff over FTE (7 staff over 2 years)

Foreground additional 269 2,023

Additional projects with political approval 479

Additional projects with board approval 540

Total 7,938

Commentary

The accruals to end programme excludes the cost of delivering a digital ID, 

one of the foundation projects. The level of uncertainty over this cost is 

such that it is being treated separately.
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to reduce the risk of overspends in the future49. The eGov Team responded by explaining 
the three areas thus:    

1) Unbudgeted team costs – the bulk of these are non-recurring. The recurring 
element relates to procurement resource which we are in the process of 
restructuring. This restructure will reduce costs. 

2) Additional deliverables (tax and parishes) – these items are all non-recurring. 
The early funding of a ‘tax office modernisation team’ has enabled the 
transformation of the taxes office to start, and therefore deliver benefits, earlier. The 
co-funding of eGovernment activity with the parishes recognises the importance of 
aligning service delivery from the wider public administration for the benefit of our 
mutual customers. 

 
3) Incremental costs of contract resources – Due to the scale and complexity of the 

programme of change we have not been able to recruit the complete programme 
team from existing staff. The programme has already managed down the cost of 
contractors. Subject to a successful revenue bid to the Council of Ministers we will 
be able to offer longer term contracts through normal recruitment which will further 
bring down these resource costs. 

 
Baseline 

11.5 The PAC were keen to investigate, in relation to the overall eGov budget, how a baseline 
for pre eGov expenditure was established. The response received from the team was 
that a small amount of funding is granted prior to the preparation of a full business case, 
in order to establish baseline funding (for example, £7,500 was granted to Health and 
Social Services to undertake discovery work regarding the Medical Practitioners 
Register System).  

Project Management Office 

11.6 As mentioned previously, the PAC ascertained that funding requirements are now 
submitted through the Corporate Change Portfolio Office for funding from the restructure 
provision and that foreground projects were no longer accounted for within the eGov 
project. The PAC asked how the Project Management Office (PMO) related to eGov, 
and the Director, PSR indicated that the Change Portfolio Office was the same as the 
PMO. He advised that there was a small team, whose job was to help co-ordination, 
assurance, and investment decisions across a range of change initiatives throughout 
the organisation. He said its primary function was that of a custodian, or administrator 
of the restructuring provision, with a secondary role looking at savings arising from the 
M.T.F.P.2 (Medium Term Financial Plan). 

 

11.7 When asked for a simple explanation of where the money comes from, the Public Sector 
Reform Director responded that it initially sits in restructuring provision. Once the project 
has been agreed, it becomes the responsibility of the department’s Accounting Officer 
and the money is transferred out to the department project budget. 

 

Monitoring 

11.8 When challenged on how outcomes of each project could then be monitored, the Public 
Sector Reform Director answered that the Corporate Change Portfolio Office was 

                                                      
49 Post-public hearing questions sent by email 10th April 2017, answers received by email 24th April 2017 
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planning to have reporting back on each and every restructuring provision bid, but that 
the performance software was still in pilot form:  

 
“… the performance software (is) for people to update how they are getting on 
with their projects and are they delivering ultimately on what they said they 
were going to deliver against.  Ultimately we keep a check on the money… as 
part of the agreement if you are not spending the money then it comes back to 
the restructuring provision.”  

 
11.9 The PAC was assured that the Corporate Change Portfolio Office will be monitoring 

information that is entered into the ‘Perform system’ to ensure that it is accurate and up 
to date, and will be visiting all departments that have received Restructuring Provision 
(RP) funds on a rolling ongoing basis to gather evidence regarding the realisation of 
deliverables and benefits. The team also advised that the Corporate Change Portfolio 
Office recently arranged for a senior management accountant (SMA) to be part of the 
team. The PAC was assured that the SMA will provide monthly financial reviews and 
monitoring on all areas that have received RP funds in order to verify that the budget is 
spent in accordance with the approved business case, and any underspends are 
transferred back in to the RP fund.  

 
11.10 The PAC then asked to see this process in a clear and concise way and the Public 

Sector Reform Director confirmed that a list of where the restructuring provision has 
gone, to what projects, and in what amounts, would be produced50. 

 
Restructuring Provision 
 

11.11 The PAC was concerned that decision making and oversight of the project could be 
hindered if the Chief Executive (and therefore the CMB) and Treasurer did not receive 
sufficient, appropriate, accurate and timely information on the planned and actual use of 
funds.  

 
11.12 The eGov Programme Director added that the lessons learnt from the eGov audit have 

been applied across the business and there was now a robust objective way of making 
decisions from our change or restructure provision as it relates to the entire States. The 
PAC probed the robustness of the budgeting within the Medium Term Financial Plan for 
eGov, and noted that in the absence of any agreed eGov strategy and objectives, the 
funding of individual foreground projects was undertaken on an ad hoc basis.  It was 
concerned that there were no clear criteria for approval and that the funding decisions 
made by senior officers were not documented. It received the Restructuring Provision 
list in April 2017 by email51, (reproduced in full at Appendix 2). It noted that the rows 
highlighted in yellow were bids subject to both Political Oversight and Council of 
Ministers’ approval, therefore yet to be approved.  

 
Potential Future Savings 
 

11.13 When challenged as to the future potential savings that could be made by the investment 
into eGov, the Chief Executive identified the SMART Police Technology Project as an 
example of efficiency savings. The team advised52 that savings of £750,000 by 2019 
were identified as part of the approved business case and had already been removed 
from the States of Jersey Police (SoJP) cash limit as part of MTFP2 savings.  

 

                                                      
50 Response received by email dated 24th April 2017, attaching restructuring provision list, reproduced in full at Appendix 2. 
51 Post-public hearing questions sent by email 10th April 2017, answers received by email 24th April 2017 
52 Response received by email dated 24th April 2017 
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11.14 The PAC was advised that there should be opportunities to capitalise on the SMART 
Police Technology (and thinking) with other departments, initially those with enforcement 
roles, for example: 

 

 Honorary Police Forces 

 Customs and Immigration 

 Environment Department 

 Viscounts Office 

 Driving & Vehicle Standards 

 Trading Standards 

 Health and Safety Inspectorate 
 

11.15 The Public Sector Reform Director agreed that (financial) savings had already been built 
into the Medium Term Financial Plan (MTFP2) so they will start adding up by the end of 
201953. The eGov team sent examples54 of departments having the ability to make 
savings that would occur from eGov projects:  

Community and Constitutional Affairs: States of Jersey Police have highlighted a 
reduction of up to 9 FTE (savings of £750,000 by 2019) enabled by the Mobile 
Technology Project 

Department of Environment: The Department has highlighted a reduction of 6 FTE 
(saving of £349,000 by 2019) in Planning and Building services through vacancy 
management and redesign.  The implementation of a new Digitally Integrated Planning 
Process will enable the savings to be made. 

Treasury and Resources: The Department has highlighted a reduction of 15 FTE 
(savings of £658,000 by 2019) in Taxes Office Efficiency savings following e-Gov and 
new Tax computer system. 

PAC Findings and Recommendations 
 

11.16 The PAC was concerned that the Chief Executive (and therefore the CMB) and 
Treasurer should receive sufficient, appropriate, accurate and timely information on the 
actual and planned use of funds. The PAC was assured by the Chief Executive that (in 
the case of Digital ID) much of the learning from this initial discovery work remains of 
value to the programme and will influence the procurement and selection of the strategic 
choice for digital ID. However, the PAC wants clear assurances that as and when 
deadlines are missed, causes must be properly understood and duly reported on so that 
appropriate action can be taken. The PAC is clear that at this stage of eGov 
implementation, there is an urgent need for greater clarity, focus and proper 
accountability. 

 

FINDING 7 At this stage of eGov implementation, there is an urgent need for greater clarity, 
focus and proper accountability.  
RECOMMENDATION 7 The eGov budget should be updated regularly and monitored 
forensically so that the Chief Executive and Treasurer know how, when and why money has 
been spent and therefore what is needed.   

                                                      
53 Public Hearing with Chief Executive and others of the eGov team, 27th March 2017.  
54 Written response to follow up post hearing questions received on 24th April 2017 
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12 Conclusion 

12.1 The PAC wishes to emphasise that, notwithstanding concerns it has expressed, it is 
supportive of the eGov programme and the work done thus far.  

 
eGov versus eGovernment55 
 
12.2 The PAC accepts that it is important to recognise the distinction between the eGov 

programme and the ambition to become an eGovernment. eGov is a defined change 
programme with a set budget, lifetime and set of deliverables, to enable eGovernment, 
which is a larger, ongoing digital transformation of government services. 

 

Challenges 

 

12.3 The PAC noted that there are several challenges in the next stage of implementing 
eGov. The Chief Executive advised that cyber security, data security and management 
are at the forefront56. The Director of Public Sector Reform considered the biggest 
challenge to be the States’ organisational capacity to deliver such a broad remit of 
change.   

 
“… how much physical capacity we have in our own time, within departments, 
within services, to look at all of our people, rules of engagement, our (Lean 
programme), our building premises, our technology, to do all of that at the 
same time as running the business to deliver services… There is no easy 
solution to that because we do not have much more money to deliver more 
capacity.”   

 
Resources 
 
12.4 The eGov Programme Director advised that there had not been sufficient resources to 

migrate the programme into “business as usual and …in time.”  Also, because 
technology rapidly evolves, it was a challenge to secure the right decision at the right 
time for such projects as Digital ID, and the Chief Executive told the PAC that without 
the expected budget, the project would halt. However he hoped that there were enough 
parts of the programme such as the Tax and Social Security system online to convince 
people that it needed more investment.  

 
12.5 The PAC is firmly of the belief that Public Sector Reform, digital transformation, the 

ongoing interdepartmental buy-in by the CMB, and close working ties with Digital Jersey, 
are all factors which will determine the benefits of eGov.  

 
Clarity of Objectives 
 
12.6 The PAC is keen to emphasise that a scheme which fails to modernise the existing 

antiquated IT systems and working practices, or consolidate the numerous databases is 
in effect a ‘veneer of efficiency’. It urges the Chief Executive to prevent eGov becoming 
an expensive and cumbersome ‘add-on’ to the already antiquated systems and 
practices. 

 

                                                      
55 eGov Refresher, Q1 2017, paraphrased – confidential document. 
56 PAC Public Hearing with Chief Executive and others, 27th March 2017 
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12.7 The eGov programme has a sizeable budget – and the eGov team confirmed it needs 
more in order to complete Phase 1 and deliver more tangible benefits to the public. The 
PAC is concerned that, unless the core vision is made public in an easy to understand 
way and the budget properly updated to reflect changing financial circumstances, there 
is a danger that it will not be progressed.  

 
12.8 The PAC concludes the Chief Executive must strive for greater clarity, focus and proper 

accountability in delivering the eGov programme.  
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APPENDIX 1: Executive Response to C&AG Recommendations 

  
Recommendation 

 
To 

 
Accept/ 
Reject 

Comments (to include 
confirmation of responsible 
Accounting Officer where 

relevant) 

Target 
date of 
action/ 

completio
n 

1 Routinely undertake 
structured learning 
(including from other 
projects); identify actions 
to be taken; secure 
senior level 
understanding, 
commitment and 
endorsement; and 
monitor implementation. 

eGov Pg 
Dir  
 
 

Accept 

The PSR Portfolio Office will be 
monitoring issues and creating a 
knowledge asset base from the 
issues that are raised on the monthly 
reports submitted via the Perform 
Software. 
 

Q4 2016 

2 Review the reasons for 
weaknesses in decision 
making over the initial 
procurement, identify 
corrective action, secure 
senior level endorsement 
and monitor 
implementation. 

eGov Pg 
Mgr  
 

Accept 

A new governance model has been 
implemented to include senior level 
approval and ongoing monitoring. 

Q4 2016 

3 

Put in place 
arrangements to foster a 
common understanding 
of the scope of Public 
Sector Reform within 
senior leadership teams. 

eGov Pg 
Dir  
 

Accept PSR is an overarching portfolio that 
includes eGovernment and all 
eGovernment programmes and 
projects, and therefore through 
governance arrangements it reports 
through the senior leadership team 
(Corporate Management Board) who 
oversee the implementation of the 
PSR. 

Q4 2016 

4 Finalise the strategy for 
eGov in light of the 
agreed scope for Public 
Sector Reform, making 
sure that:     
a. there is a common 
understanding of what it 
means for all parts of the 

States;   
b. training needs are 
assessed, budgeted for 
and training put in place 
so that senior managers 
can increasingly 
contribute to and operate 
within the digital 
enterprise management 

environment; and   
c. new appointments are 
routinely made with 
eGov competence as a 

eGov Pg 
Dir  
 

Accept 

As PSR moves into the 
implementation phase, the 
eGovernment Programme will be 
incorporated into the overall PSR 
culture, and will include the 
implementation of points a, b and c 
in recommendation 4. 
 

Q4 2016 
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core requirement, so that 
digital leadership 
capability and capacity is 

continually increased.   

5 Reflect the dimensions of 
the eGov finalised 
strategy in all 
communications of the 
eGov programme and 
individual eGov 
workstreams and 
projects.  

eGov Pg 
Dir  

Accept 

eGovernment strategy and 
workstreams will be included as part 
of the PSR Portfolio governance. 

Q4 2016 

6 Adopt and embed 
SMART objectives and a 
roadmap for 
implementation of the 

new eGov strategy.   

eGov Pg 
Mgr  
 

Accept In conjunction with the delivery of the 
entire PSR portfolio, develop 
blueprint (target architecture) and 
roadmap. 
 

Q3 2016 

7 Develop and implement 
a strategy for cyber 
security within the eGov 
programme in line with 
the work already 
underway in response to 
my review of information 

security.   

eGov Pg 
Mgr  

Accept 

DA to work with newly created Cyber 
Taskforce clearly establishing roles 
and responsibilities. 
Potential transfer to PSR Director. 
 

Q3 2016 

8 Clarify programme, work 
stream and project 
management 
responsibilities for eGov. 

eGov Pg 
Mgr 

Accept 
eGovernment incorporated into 
overall PSR governance 
arrangements. 

Q3 2016 

9 
Clarify the roles of ISD 
Business Support 
Groups in the eGov 

programme.   

eGov Pg 
Mgr  

 
Accept 

The restructuring of Information 
Services has established joint 
working between the IS business 
support groups and the 
eGovernment team. 

Q3 2016 

10 Validate the capital and 
future revenue budget for 
eGov (including 
cybersecurity and 
training) in light of the 
revised eGov strategy, 
perhaps by 
commissioning an 
independent test of cost, 

estimates and profile.   

eGov Pg 
Mgr 

 
 
Accept 

Each major eGovernment capital 
and revenue consequence will be 
included in the full business case at 
inception to validate the costs. 

 
Q3 2016 
 

11 Enhance arrangements 
for making rigorous and 
transparent decisions on 
project and workstream 
funding in the context of 
strategic priorities and 
the revised eGov 

strategy.   

eGov Pg 
Mgr  

 
Accept 

As R8. 
 

Q3 2016 
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12 Clarify the governance 
arrangements for the 
eGov programme, 
including: 
a. the respective roles of 
and relationship between 
the Programme Board 
and Sponsoring Group 

and;   
b. the scope of control 
and influence of the 

Design Authority and:  
c. the arrangements for 
Quality Assurance. 

 
eGov Pg 
Dir  
 

 
 
Accept 

eGovernment will be incorporated 
into the overall PSR governance 
arrangements. 
 

Q3 2016 
 

13 Review the design and 
operation of the risk 
management process for 
the eGov programme 
and make any 
improvements identified.  

eGov Pg 
Mgr  

Accept 

As R12. Q3 2016 

14 Clearly set out the 
States’ target business 
and operating model and 
ensure this is 
comprehensively 
understood by the 
Council of Ministers, 
CMB and senior 

leadership teams.   

eGov Pg 
Dir  

Accept 

The PSR Portfolio will report 
regularly to Political Oversight 
Group, ensuring that Council of 
Ministers and CMB have full 
understanding. 

Q4 2016 

15 Develop effective 
mechanisms to promote 
joint working towards 
corporate objectives, 
including clarification of 
accountabilities and 
escalation arrangements 

where necessary.   

eGov Pg 
Dir 

 
Accept in 
Principle 

As eGovernment initiatives replace 
manual processes, and where 
practicable manual processes will be 
closed down.  However, provision 
must be retained for meeting the 
needs of those not digitally 
connected. 

  

16 

Ensure the close down of 
non-digital delivery 
channels and the legacy 
processes associated 
with them, in line with the 
eGov programme and 
benefits to be delivered 

in a timely manner.   

eGov Pg 
Mgr  

 
 
 
 
Accept 

Establish approach in service design 
principles. 
Ensure channel shift/closure 
appears in business case and 
benefit realisation plan. 
Access Jersey development will also 
consider non-digital delivery 
channels (e.g. assisted digital) 
Work with Treasury to agree the 
process for realising financial 
benefits proposed in business cases 
that receive funding. 

Q4 2016 

17 Ensure sufficient 
management resources 
are in place for core work 

streams.   

a. eGov 
Pg Mgr  

 
 
Accept 

a. Establish resource plan and 
continue recruitment activity. 
b. Establish Professional Services 
drawdown contract (at SoJ level) 

a. Q3 
2016 
b. Q4 
2016 
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(Potential transfer to Corporate 
Procurement). 

18 Expedite the planned 
development and 
implementation of 
policies and procedures 
for data sharing (and 
related data quality) and 
of arrangements to 

secure compliance.   

eGov 
DM  

 
 
Accept 

Complete Discovery on Data 
Management Service for SoJ, take 
action accordingly. 
Create central repository for all data 
sharing agreements. 

Q3 2016 

19 Focus leadership efforts 
on securing buy-in to the 
Design Authority function 
and the corporate 
working necessary to 
secure the full benefits 
from it.  

  

 
Accept 

The design Authority’s function is 
primarily to ensure the integration of 
technology based solutions.  The 
PSR Portfolio Office will be 
responsible for leadership and the 
delivery of corporate working to 
secure full benefits from technology. 

  

20 Improve the capacity and 
approach to how the 
programme is managed 
to ensure that:  
·         timely, 
comprehensive and 
accurate information is 

available; and   
·         the programme 
directly supports the 
specific needs of 

business  transformation 

through eGov processes. 

  

eGov Pg 
Dir 

 
 
 
Accept 

eGov will pilot use of Perform 
executive reporting software as R8. 
 

Q3 2016 

21 Develop and implement 
a people and skills plan 
for eGov, (a.) including 
flexible mechanisms for 
securing skills both 
within and outside the 
States and covering the 
(b.) transfer of skills from 

the Design Authority.   

eGov Pg 
Dir  
 

 
 
Accept 

The IS transformation programme 
which is closely linked to the 
delivery, and ongoing maintenance 
of eGovernment technology will 
ensure both in-house and third party 
skills are available for ongoing 
systems maintenance. 

Q3 2016 
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