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Review Panel – Future Hospital 
 

 Record of Meeting  
 
Date:  29th March 2018 

 

Present Deputy S.M. Brée, Chairman 
Deputy R.J. Renouf, Vice-Chairman 
Deputy J.A.N. Le Fondré  
Deputy K.C. Lewis 
Deputy T.A. McDonald 

Apologies Senator S.C Ferguson  

Absent  

In attendance Mr J. Rogers, Chief Officer, Department for Infrastructure  
Mr B. Place, Director, Future Hospital Project  
Mr R. Foster, Director, States Department for Infrastructure  
Mr R. Whitby, Independent Consultant 
 
Miss K. Boydens, Scrutiny Officer 

 

Ref Back Agenda matter Action 

 1. Briefing: Future Hospital Project revised scheme 
 
The Panel met with Officers from the Future Hospital Project Team to 
discuss the revised scheme for the new hospital. Mr. R. Whitby provided 
the Panel with a brief background to his expertise. It was noted that Mr. 
Whitby had been appointed on an interim basis to advise and support the 
procurement and construction management process. 
 
The Officers provided the Panel with an overview of the revised scheme 
for the new hospital. The scheme had made some significant changes in 
comparison to the original plan. The Officers explained that the revised 
scheme had taken into consideration the concerns raised by the 
Independent Planning Inspector. 
 
The Officers explained that the project would be delivered in a different 
sequence and work would start in the latter half of 2018. The focus would 
be to acquire properties in Kensington Place and develop a new hospital 
block which would include various hospital clinical departments.  
 
The Panel noted that within the original scheme, Pathology was due to 
be situated at Westaway Court. The Officers explained that Pathology 
would be part of the new block on Kensington Place. It was noted that 
this would remove the need for a pneumatic tube link to the main hospital 
site under Parade Gardens. The Panel questioned the Officers on this 
decision, recalling that a reason for Pathology moving to Westaway Court 
was to remove the risk of noise and vibration affecting the equipment. 
The Officers advised that the appropriate measures would be taken to 
mitigate any risk, and that the Pathology consultants had been consulted 
on this issue. 
 

 
 



30 
29.03.18 
 

The Panel was advised that the main building, to include the Emergency 
Department, Radiology, Maternity, Gynecology, Children’s, Main 
Theatres and Critical Care departments, as well as public and private 
inpatients wards would be completed by the end of 2024. 
 
The Panel noted that a temporary link from the 1980s block to the new 
block on Kensington Place would be constructed. The Panel raised a 
concern about a possible fire risk if this was the only access point for staff 
and patients. The Officers assured the Panel that this matter would be 
taken into consideration. 
 
In terms of cost, the Officers explained that the revised scheme would be 
developed within the approved cost envelope of £466 million. It was 
noted that some areas of the revised scheme would cost more and in 
other areas savings would be made. 
 
The Officers explained that the risk and impact assessments that had 
been undertaken as part of the previous scheme would be updated and 
submitted along with the new planning application. The Officers advised 
that the new planning application would be submitted at the end of April. 
 
The Officers asked the Panel if Concerto Partners LLP (Panel advisor) 
could be contacted to ask whether they would undertake a piece of work 
on a specific financial aspect of the revised scheme. The Panel confirmed 
that it was happy for Concerto to be contacted by the Department. 

  
 

 

 

 


