States Greffe
Deputy Ian Gorst, Minister for Treasury and Resources
Cc Deputy Tom Binet, Minister for Infrastructure
BY EMAIL
24th November 2022
Dear Deputy Gorst,
R.154/2022 – A Review of The Our Hospital Project – Scrutiny Review
Cost savings
Following the Future Hospital Review Panel’s launch of its review on the report R.154/2022 and
in line with the terms of reference sent to you on Monday 21st November 2022, the Panel would
be grateful for answers to the following questions:
1. How has the overall cost of £625 million for the Minister for Infrastructure’s preferred option
been reached?
a. How can Members compare the proposed option with the cost of currently approved
project?
b. What certainty can be provided that this figure will not be exceeded?
c. Please clarify whether this figure includes contingency, optimism bias and
consideration for future inflation. If not, why is the figure being used as the base for
comparison with the current project?
2. Please evidence the £70 million to £115 estimated increase on the £619.4 construction costs
provided in P.80/2021 and whether this is or is not covered by the contingencies built into the
£804 million budget approved by the States Assembly?
3. Why was the pre-construction services agreement with the existing design and delivery
partner brought to an end prior to any decision by the States Assembly to alter the planned
project?
4. Please provide a breakdown of the estimated increase in costs provided by the expert cost
consultants and the design and delivery partner.
5. R.154/2022 states that staff costs and maintenance costs are unknown and likely to be higher
than a single site option. What clear evidence do you have that that the multi-site phased
option preferred in the review will ultimately deliver cost savings?
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6. Please provide evidence for the conclusion reached on pages 16 and 39 of the review that
revisiting the scheme could allow for further consideration of future digital healthcare services
delivery and space requirements which could provide ‘capital cost reduction savings
estimated to be circa £15 – 30 million at today’s prices’.
7. Please provide updated figures in relation to the borrowing solution identified in P.80/2021.
The Panel would be grateful for your earliest response and – if possible – prior to its scheduled
public hearing with you on 29th November 2022.
Yours sincerely

Deputy Sam Mézec
Chair
Future Hospital Review Panel
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