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INTRODUCTION 

 

The Bridging Liquid Waste Strategy 2023-2026 was first issued on 14th September 

2022 and presented to the States Assembly on 2nd May 2023. The Scrutiny Panel review 

has only been issued in January 2024 and I&E have had to progress in the meantime in 

order to meet the Bridging Island Plan 2022-2025 aspirations. 

 

 

FINDINGS 

 

 Findings Comments 

1 The sewerage network (made up of 109 

sewage pumping stations and rising 

mains) is at “a critical point” and a 

number of critical assets are now over 

60 years old. It is acknowledged that 

pumping stations were designed when 

the Island’s population was a fraction of 

the current figure, and the network has 

reached the point where there is no 

spare capacity in the system. 

 

Agreed 

2 To address challenges in the short-term, 

a number of solutions or ‘emerging 

projects’ have been identified in the 

Bridging Liquid Waste Strategy 2023-

2026 which consist of network 

upgrades; rising mains replacements; 

surface water separation and increasing 

storage capacity. 

 

Agreed 

3 Prioritisation of liquid waste emerging 

projects is based on a number of factors 

which are often interrelated. Key 

factors affecting prioritisation are age 

and condition of an existing asset; 

Agreed but it should be noted that there has been 

particular pressure arising from the provision of 

affordable homes as set out in the Bridging Island 

Plan 2022-2025. This has acted to skew the 



 

 

 
    

S.R.1/2024 Res. 

 
  

 

3 

 Findings Comments 

recurring failures or lack of 

performance; risk to public; provision 

for climate change; provision for 

growth; and other strategic drivers such 

as the Island Plan and Government 

Plan. 

 

prioritisation since the Bridging Liquid Waste 

Strategy 2023-2026 was published. 

4 The Bridging Liquid Waste Strategy 

2023-2026 represents a “coherent plan 

to address the issues through specific 

asset-based network interventions.” 

However, it represents more of an asset 

management plan, as opposed to a full 

strategy. Exact needs are not 

established due to considerable 

uncertainty of where or when the 

growth is likely to occur and the 

absence of information on service 

failures. Additionally, the lack of 

potential alternative approaches makes 

it difficult to assess whether the plan 

represents the best approach versus 

alternatives. 

As is noted in the Bridging Liquid Waste Strategy 

2023-2026, it is not a full long- term strategy. It 

addresses the period of 2023-26 and particularly 

the schemes that are required urgently while also 

identifying the longer term issues that I&E will 

need to begin to lay the groundwork for within 

that same period while the 2025-35 Liquid Waste 

Strategy is prepared (See KF14/17 and REC3). 

 

We accept that KF4 acknowledges the lack of 

certainty in where development and growth will 

occur, however, waiting for ‘real’ developments 

to come forward will mean they are still delayed 

due to lack of capacity. If nothing else, the core of 

the Bridging Liquid Waste Strategy is to be less 

reactive and return the system as a whole to a level 

of robustness that is suitable for the future. 

 

We would disagree with the statement that 

alternative approaches have not been considered. 

While they may not have been repeatedly 

reviewed in the context of each Emerging Project, 

the principals of how the preferred concepts have 

been arrived at are explained. 

 

It should also be noted that every major project 

will be the subject of a full Feasibility Study. The 

Bridging Liquid Waste Strategy is not the ‘be all 

and end all’ of the design selection process, this is 

discussed further against several other Key 

Findings and Recommendations. 

 

Similarly, the Bridging Liquid Waste Strategy is 

not intended to be the Business Case upon which 

funding is approved (See REC 23 response). 

 

5 Despite a number of sites being 

approved for re-zoning for affordable 

housing in the Bridging Island Plan 

2022- 2025 States’ debate in 2022, 

sewerage and drainage network 

Agreed and this has informed I&E’s prioritisation 

of schemes in the Bridging Liquid Waste Strategy 

and these have been continually refined during 

2023. 
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capacity issues have resulted in delays 

to delivering the affordable housing 

delivery targets specified in the 

Bridging Island Plan 2022-2025. 

 

Not progressing quickly with some schemes will 

only extend the delay to delivery of affordable 

homes. 

6 It is asserted that 1 in 4 existing homes 

in Trinity are not connected to the 

mains sewerage network and there is 

perception that there is a focus on 

accommodating and prioritising 

sewerage and drainage capacity for new 

development but not for existing 

homes. Trinity is not identified as a 

‘pinch point’ in the Bridging Liquid 

Waste Strategy 2023-2026, however, it 

is acknowledged by the Infrastructure 

and Environment Department that 

Trinity is at capacity and will need 

another strategic storage unit in the 

West Hill area to accommodate the 

additional flow. 

Agreed. 

 

Connecting existing homes is the purpose of the 

Foul Sewer Extension schemes. Unfortunately, 

Foul Sewer Extension Schemes will always be 

subject to a cost- benefit analysis in terms of how 

many properties can be connected to any new 

section of pipe. 

 

The connection of existing properties to an 

existing sewer is assessed in the same way as new 

developments and if there is spare capacity they 

can be connected. The Emerging Projects and 

other programmes of work will therefore benefit 

any existing property wishing to do this. 

 

Sections 3.4.3 in the Bridging Liquid Waste 

Strategy discusses Foul Sewer Extension Schemes 

and the improvement in connected properties 

since 2013. 

 

7 Data on the number of applications to 

connect onto the main foul sewerage 

network is deemed “possibly 

insufficient”. 

All Planning Applications for new developments 

or extensions to existing properties are recorded 

and assessed for their impact on the network as 

part of the Drainage Impact Assessment process. 

(REC4 also refers). 

 

Applications for an existing property to connect to 

an existing local sewer have been declining in 

recent years (2021 – 38, 2022 – 30, 2023 – 19). 

They can be received for various reasons: 

Removal of septic tank. 

Formalise an existing connection. 

Failure of the existing connection. 

Surface water separation. 

No existing legal right to drain to the public sewer. 

 

8 The exact location and timing of new 

housing development is uncertain, and 

the Government of Jersey’s preferred 

strategy is to complete capacity works 

within the next 5 years. The Panel’s 

expert adviser deems that if upsizing is 

The intent of completing the capacity works in 

five years is driven by the Bridging Island Plan’s 

stated aim to provide 4,000 homes by 2025 and 

8,000 by 2030. 
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undertaken well in advance of 

development, there is a risk that the 

additional capacity is under-utilised or 

not utilised at all if new development 

does not proceed. This will result in a 

“suboptimal investment plan”. 

I&E would concur that upsizing could be under-

utilised in the early years, but the lack of existing 

capacity means that ‘do nothing’ is not an option. 

Addressing the issues piecemeal, e.g. build 

enough to meet current demand and then build 

more later for future growth will be more 

expensive in the long run. Only addressing current 

problems will also still delay future development 

as the necessary capacity will not be available. 

 

However, short term phasing of construction (e.g. 

construct storage as two tanks so that one can be 

brought online for immediate benefit while the 

second is built) is being explored as part of the 

design development. 

 

Given the trends of climate change and population 

growth there is considered to be no risk of any of 

the proposed assets not being utilised at all. I&E 

are not in a position to gamble on development not 

taking place and thereby not delivering the aims 

of the Bridging Island Plan. 

 

The significant time required to assess, design and 

construct both the new assets and a substantial 

housing development does not appear to have 

been considered in this finding. 

 

9 One of the less well addressed aims of 

the Bridging Liquid Waste Strategy 

2023-2026 is surface water 

management and identifying areas 

where works are required to reduce 

flooding risks. 

I&E accepts that prioritisation of surface water 

schemes is limited within the Bridging Liquid 

Waste Strategy but the reasons for this are 

discussed in detail in Section 7. In summary part 

of I&E’s Liquid Waste Strategy is the 

development of the Surface Water Management 

Plan, which relies on the collection of actual 

rainfall data to verify the model and identify 

appropriate works. 

 

Since the Bridging Liquid Waste Strategy was 

published in 2022 I&E have developed the 

Surface Water Management Plan during 2023 for 

areas where data was already available, including 

flood maps to identify the areas at highest risk. In 

parallel with this I&E have also completed a 

programme of installation of monitoring 

equipment in places that did not already have 

monitors. Data gathering has now been ongoing 

for 10-12 months at these sites allowing the next 
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phase of the Surface Water Management Plan to 

be developed in 2024. 

 

10 Emerging approaches to drainage and 

wastewater management across the UK 

go beyond asset management and both 

water and wastewater plans are 

integrated to identify efficient solutions 

that address both services such as 

Sustainable Drainage Systems, 

rainwater harvesting and reduced 

consumption. 

Sustainable Drainage Systems is a requirement of 

all new developments as stated in section 7.5 of 

the Bridging Liquid Waste Strategy. It is not 

always easy to fit retrospectively and it would 

then be at GoJ cost, not the developer's cost. 

 

We would agree that more Surface Water 

Separation will help but Sustainable Drainage 

Systems take up space, see also comments on 

Surface Water Management Plan above. 

 

Making rainwater harvesting a planning policy is 

not within I&E’s remit as part of the Bridging 

Liquid Waste Strategy. We would of course be 

happy to support in any initiatives to promote 

more efficient water usage. 

 

These emerging opportunities are discussed in 

section 5.4 of the Bridging Liquid Waste Strategy. 

 

11 The Isle of Wight successfully trialled 

the provision of 250 free “leaky” water 

butts in the village of Havenstreet in 

summer 2022. The butts store 200 litres 

of rainwater each of which then slowly 

releases into the drainage network 

rather than arriving as a peak flow 

which would trigger overflows. Nearly 

72 per cent of households are using 

them on one road and the nearby storm 

overflow, which previously activated 

27 times a year when it rained more 

than 5mm, caused only one spill during 

a six-month trial. The trial has been 

extended to a further 1000 homes in a 

different part of the island. 

 

No issue with this and agree it would help but 

would note that relying on the public to maintain 

these items means they cannot be relied on as part 

of the permanent solution. Supply and installation 

of this type of initiative will need GoJ funding. 

 

On a technical point, leaky water butts used in this 

way will only help on combined sewer systems. 

The system in St Helier is largely combined but in 

the more rural areas the systems are generally 

separated. 

 

Inflow of surface water to foul sewers in rural 

areas comes from ‘slow response’ field run off 

getting into road gullies, manholes and/or 

infiltration to pipes. 

12 Sustainable drainage systems (SuDS) 

are considered, by the Government of 

Jersey, as a top priority to get rid of the 

surface water for new developments, 

however, the Infrastructure and 

Environment Department consider that 

SuDS will not work in all areas, for 

example, clay soil areas of the Island. 

Refer to answers to KF9 and KF10 above re: the 

Surface Water Management Plan and Sustainable 

Drainage Systems. 

 

Attenuation or separation 

As discussed in KF11 above, most of the system 

outside of the larger settlements is already 
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The Panel’s expert adviser deems that 

there are, however, different types of 

attenuation or separation approaches to 

SuDS which could be utilised. For 

example, water harvesting on new 

development for uses such as flushing 

toilets, or external use such as watering 

plants. 

separated. We would also note that any separated 

surface water still has to go somewhere, such as: 

stored (tank or pond) soakaway discharge to 

stream or sea 

 

Water courses around the island are small and 

Jersey Water has resisted discharge into reservoir 

catchments. Similarly, I&E have met resistance 

from Natural Environment Teams on schemes to 

discharge surface water to St Aubin’s Bay. 

 

I&E do not have carte blanche to dictate policy or 

simply build and/or discharge in any location they 

may wish. Dealing with surface water ‘at source’ 

is therefore not a simple matter of identify a 

scheme and construct it. Projects can be 

blocked/delayed by other GoJ departments as well 

as Jersey Water, so a wider set of priorities has to 

be established beyond I&E and the Bridging 

Liquid Waste Strategy. 

 

Water Harvesting 

Agreed, the benefits of this and any other water 

usage efficiency are clear, but I&E are not in a 

position to set the planning policy that would be 

required to enforce this on new developments. As 

above, I&E are happy to support any initiative in 

this direction. Other options and opportunities are 

also discussed in section 5.4 of the Bridging 

Liquid Waste Strategy. 

 

We would also note that rainwater harvesting 

inevitably creates an extra maintenance liability 

(pumps etc) for the building/development owner. 

Ownership of this is clear for commercial 

developments or blocks of flats where there is a 

leasehold arrangement. It is more complex for 

private housing developments unless it is applied 

individually to each house. 

 

13 The Infrastructure and Environment 

Department does not have direct access 

to Jersey Water’s testing data and 

therefore makes the assumption that if 

streams discharging into St Aubin’s 

Bay contain nutrients then it is likely 

that Jersey’s water sources do. 

 

Agreed. 
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14 A stakeholder engagement or 

consultation process did not feed into 

the preparation of the Bridging Liquid 

Waste Strategy 2023-2026. 

Accepted. The Bridging Liquid Waste Strategy is 

primarily a response to the Bridging Island Plan 

and to thereby inform the upcoming (at the time) 

Government Plan. 

 

As noted in other key findings, the Bridging 

Liquid Waste Strategy was prepared 'blind' of the 

necessary new population models and housing 

development programme. 

 

Furthermore, the new population models based on 

the 2021 Census are still awaited as of February 

2024. 

 

15 Early engagement with the construction 

industry on long- term capital works 

planning is essential for the smooth 

delivery of large-scale Government of 

Jersey capital projects. 

This has already been recognised by I&E Liquid 

Waste and in 2023 we began the process of setting 

up various Contractor Frameworks to streamline 

procurement and facilitate Early Contractor 

Involvement (ECI). This initiative was then 

adopted by I&E as a whole which has delayed the 

establishment of the Main Contractor Framework 

for construction but has not affected delivery of 

the key strategic projects. 

 

16 Failure to engage communities is 

considered by the Panel’s expert 

adviser to reduce the chance to gain 

support for more innovative approaches 

to addressing future wastewater 

challenges, as well as the expectations 

of value to be created through these 

investments. It is advocated that there 

needs to be improved consultation and 

engagement with users over priorities, 

as well as engagement with 

communities on solutions. 

I&E fully agree with this finding but consider that 

seeking engagement from a very wide audience of 

stakeholders at too early stage, ie without a 

considered concept to discuss, can be counter-

productive and alarming. Abortive work must be 

minimised but at the same time we find 

stakeholders are more forthcoming when they 

have something to comment on rather than asking 

them to fill in a blank page of ‘what do / don’t you 

want?’. 

 

The above is why I&E’s approach to the Bridging 

Liquid Waste Strategy was to address the 

requirements of the Bridging Island Plan and then 

progress to detailed stakeholder engagement 

based on the preliminary concept solutions for 

each key scheme. 

 

Innovation 

This is understood and I&E Liquid Waste have a 

track record of being ‘early adopters’ of 

technology. Indeed, this was a key part of 

extending the life of the old Bellozanne STW. 

However, account must also be taken of the time 
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required to identify and test innovative 

approaches given the Bridging Island Plan’s 

aspirational programme for development (KF8). 

 

Engagement 

It would be our understanding that the Bridging 

Island Plan is setting the high-level priorities that 

we need to meet. As above, we firmly believe that 

the most constructive engagement with 

communities is based on presenting a concept so 

the needs are understood and can be explained. 

This concept can then be adapted to address 

concerns and feedback. 

 

17 A comparative analysis from other 

island jurisdictions shows that features 

of good practice wastewater strategy 

development are clarity of a strategic 

direction; engagement with users over 

priorities; clear options analysis; clarity 

on the overall size of the challenge; 

development of long-term objectives 

and adaptive approaches; and 

engagement with communities on 

solutions. 

This is absolutely true when the existing assets are 

not already approaching or at breaking point. The 

lack of past investment means that rapid 

reinforcement of the existing network is required 

now and we cannot wait any longer to begin this 

process. 

 

We believe the Bridging Liquid Waste Strategy 

clearly describes the scale of the challenge in 

meeting the short, medium and long-term 

objectives and priorities of the Island Plan and 

other policies. 

 

Given that the priorities are provision of 

affordable housing as well as wider development 

for population growth, the liquid waste system 

needs to be improved in advance of these being 

built. We cannot wait to see whether new planning 

policies or water usage initiatives give the 

expected benefits before starting. 

 

I&E are not seeking to build every project 

immediately. The reality of funding availability 

means that this is an extended programme of 

works and initiatives that have not yet been 

introduced can be taken account of in later 

designs. The first schemes to be built are in the 

areas with most immediate need and we must 

provide robust solutions to account for the current 

uncertainty. 

 

18 The nine key characteristics of a Water 

Strategy are considered by Arup and 

Indepen UK to be: systems mindset; 

We do not disagree with these principles but our 

response to KF17 applies here equally. 
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resilient & adaptive approach; 

distributed mix of solutions; total value 

perspective; progressive partnerships; 

place & community outlook; 

collaborative citizen & customer base; 

and a robust social contract. 

On the point of a ‘robust social contract’ we would 

note that this extends beyond the provision of 

water and wastewater services. Clearly this begins 

with the aims of the Island Plan (and Bridging 

Island Plan) and the wider social contract requires 

infrastructure to be fit for purpose in meeting 

those aims. 

 

The document ‘A future for water’, which these 

characteristics are taken from, makes reference to 

moving away from ‘grey assets’ to nature-based 

solutions. I&E would support this but note that 

land is at a premium on Jersey and ‘grey assets’, 

e.g. storage tanks, can have a smaller footprint and 

be returned to the original use after construction. 

 

19 The total amount of funding required 

for key liquid waste projects between 

2023-2026 is anticipated to be in the 

region of £39m with a further £13m 

required in 2027. Although funding has 

been agreed in the Government Plan 

2024-2027 for the years 2024 and 2025, 

the agreed funding amounts will not 

cover some of these projects through to 

completion and therefore this money 

will need to be ring-fenced and 

additional funding secured in 2026 for 

completion of these projects. Other 

projects will not be able to commence 

until longer-term certainty of funding 

approval can be provided from 2026 

onwards. 

 

Agreed. I&E will require some level of guarantee 

of funding at the point of award of multi-year 

contracts. 

 

Investigations and engineering work can be 

completed in advance so that designs are ‘on the 

shelf’ for future years but this does not change the 

fact that construction could take 12-24 months 

depending on the scale and complexity. 

20 There is a need for better longer-term 

planning and funding of capital projects 

across Government. 

This has been underway between I&E and 

Treasury throughout 2023 based on the Bridging 

Liquid Waste Strategy. Initially discussions were 

for the period to 2027 but this was later extended 

to 2030 and now to 2050. 

 

21 The Government of Jersey is exploring 

a sustainable funding mechanism which 

will include developing ‘user pays’ 

charges in relation to all aspects of 

waste charges, including commercial 

and domestic liquid and solid waste 

with a view to this being agreed in the 

Following on from the response to KF20, 

sustainable funding mechanisms for long term 

funding is being explored. Notwithstanding, a 

Letter of Comfort is under consideration by the 

Treasury for the funding required in 2026 in order 

to complete the current liquid waste projects. 
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next Proposed Government Plan 2025-

2028. 

 

22 Although the impacts of climate change 

are already being observed and 

requiring consideration of investment 

for adaptation, funding for surface 

water drainage would not currently sit 

within the terms of reference for 

expenditure under the Climate 

Emergency Fund. If funding was to be 

drawn from the fund for this purpose it 

would require a change in the Fund’s 

terms of reference. 

 

Notwithstanding the terms of reference of the 

Fund, flooding is generally accepted to be 

worsening due to climate change and is seen 

around the world to cause disruption and damage 

to people’s lives and livelihoods. 

 

Should it be decided to draw funds from the 

Climate Emergency Fund to carry out 

construction works we believe it would be 

difficult to deny the relevance of that expenditure. 

23 An amalgamation of Jersey Water is 

under consideration as a strategic 

option to addressing the current siloed 

and inefficient approach of water 

supply being delivered by an arm’s 

length organisation and drains 

maintenance and management  being  

delivered  internally  by  the 

Government of Jersey. 

 

This has been under review at several points in the 

past and I&E will continue to engage with 

discussions on this matter. 

 

Any initiatives regarding water usage efficiencies 

and the like will certainly be most effective if 

jointly presented. 

24 There is perceived to be general 

agreement within the Government of 

Jersey that development contributions 

to drainage should be proportionate to 

the scale of development and that whilst 

developers should contribute for 

connection costs onto the mains 

network, they should not be expected to 

fund the historic underinvestment in the 

Island’s sewers and drainage. 

 

Agreed. 

 

We would further note that if developers of the 

Bridging Island Plan’s rezoned fields for 

affordable homes are made to pay for network 

improvements, then the price of the affordable 

homes will only increase. 

25 A comparative analysis of waste 

strategy business models in other island 

jurisdictions shows that all comparators 

have some element of user charging and 

can access long-term debt to spread the 

repayment of capital finance over many 

years. Likewise, all comparators have 

the additional responsibility for 

integrating the management of drinking 

water supply alongside their 

wastewater and surface water flood risk 

responsibilities. 

Agreed. 
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26 The Bridging Liquid Waste Strategy 

2023-2026 will increase charges 

significantly per household (£659) and 

beyond those of comparable island 

states. The business case presented 

prefers a potentially suboptimal case by 

prioritising early investment to manage 

risk over options to phase investment 

based on impending need. This results 

in a higher cost and opportunity cost 

that the money is not available for other 

uses. 

£659 

 

We note that this figure is based on 44,500 

properties making a single payment to arrive at 

~£30m. Why does this figure not take account of 

the fact that the project spend is spread across 

multiple years (2023-26 in the Bridging Liquid 

Waste Strategy)? It therefore does not take 

account of using long term financed debt as it is 

noted that the comparable island states do. 

 

Query - Are the comparators based on a like for 

like position? The other figures appear to be based 

on their annual spend, albeit in different 

accounting years. 

 

Even if £659 was (simplistically) spread across 

three years the cost per household is £220/year 

which compares very well with the other island 

states and would meet the notional spend profile 

of £10m/year seen in our developing Capital 

Delivery Programme. 

 

Suboptimal Case 

See comments on KF8. 

 

Risk that “money is not available for other uses” 

If the projects are not progressed early, the 

problem of developments being delayed due to 

lack of capacity will not go away. The proposals 

in the Bridging Liquid Waste Strategy are an 

investment in the long-term future of the Island 

reflecting the Government’s stated aims in the 

Bridging Island Plan. 

 

It should be considered that wastewater 

management has always been a long-term 

endeavour – consider the fact that the original 

Bellozanne STW was built in the 1950's and only 

replaced in 2023 when population had doubled. 

 

27 Implementation within the 

Infrastructure and Environment 

Department is siloed with separate 

funding and with few incentives for 

management of the whole system. The 

approach is considered suboptimal in 

terms of both investment and 

It is not clear if this finding is in relation to Liquid 

Waste or I&E as a whole? 

 

We would disagree that delivery of Liquid Waste 

Revenue and Capital Projects are entirely siloed in 

terms of delivery. Funding is necessarily managed 

separately but, by assessing new projects through 
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performance and is potentially less 

resilient. Furthermore, the strategy is 

based on a cost and risk approach with 

limited options presented and risks not 

quantified. This means it does not 

optimise investment and phasing. 

the Island-wide network model, it is easy to 

identify whether a scheme in one area could cause 

detriment elsewhere. In many cases network 

maintenance work is replacing existing assets on 

a like for like performance basis and no such 

assessment is required. 

 

If the point is aimed at, for example, co-ordination 

between Transportation and Liquid Waste, then 

we would note that every effort is made to co-

ordinate work. Indeed, the road resurfacing 

programme is a key driver for the timing of 

surface water separation works in St Aubin’s 

Road to be completed before the end of 2027. 

 

 

 

RECOMMENDATIONS 

 

 Recommendations To Accept/ 

Reject 
Comments Target 

date of 

action/ 
completion 

1 The Minister for 

Infrastructure should 

ensure that service 

metrics are implemented 

and used to engage with 

and inform customers of 

sewer and drainage 

utilisation issues in 2024 

and beyond. Customers 

should also be engaged in 

demand management and 

action to reduce sewer 

misuse. 

MI

NF 

Accept REC1 is accepted in principle and we 

would welcome a discussion to agree 

which metrics would be considered most 

relevant. 

 

Existing telemetry data is available to 

show how often pumping stations run 

and the flow they deliver. Flow 

measurement in the gravity sections of 

the network is not as widely available but 

the same data that was used to verify the 

network model is available. The network 

model also clearly shows future 

utilisation issues and is the basis of the 

Bridging Liquid Waste Strategy as a 

whole. 

 

Other metrics mentioned, such as 

complaints and callouts to blockages or 

similar could also be gathered in an 

appropriate format. 

 

As stated in the Key Findings above, 

I&E would be happy to engage in 

developing any public awareness  
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 Recommendations To Accept/ 

Reject 
Comments Target 

date of 

action/ 
completion 

programmes  in  conjunction  with Jersey 

Water and other partners. 

 

2 The Minister for 

Infrastructure should 

review the pass forward 

strategy from the Island’s 

network to preserve 

capacity at Bellozanne 

Sewage Treatment 

Works (STW) and 

capacity in the network in 

urban areas. The 

attenuation and pass-

forward solution for 

Bonne Nuit STW should 

be reviewed in light of 

this. The aim of this 

would be to avoid the 

potential for a significant 

opportunity cost of these 

approaches. 

MI

NF 

Reject Preserving capacity at Bellozanne is 

counter to the provisions of the 2013 

WWS whereby Bellozanne was sized for 

a 2035 Population plus 20% for longer 

term growth. Taking this approach is 

also effectively adopting a strategy of 

under-utilisation which was a concern 

raised by the Panel in KF8. 

 

There is no capacity in the urban 

networks to be preserved. If capacity is 

released by diverting flow to new STWs 

around the Island the feasibility, design, 

planning approval and construction 

programme for one or more STWs will 

be far longer than that required for the 

proposed projects. 

 

For the specific case of Bonne Nuit, the 

option to upgrade the existing STW was 

reviewed for the Bridging Liquid Waste 

Strategy and a subsequent Briefing Note 

completed. It is viable to refit the 

existing STW but there is no space to 

expand its capacity. Without expansion, 

the proposed Mont Mado Foul Sewer 

Extension cannot progress. This Foul 

Sewer Extension scheme will offer up to 

67 properties in the Bonne Nuit area an 

opportunity to connect to mains 

sewerage which will otherwise never be 

possible. 

 

This would appear to be counter to the 

intent of KF6? 

 

 

3 The Minister for 

Infrastructure should 

ensure, ahead of the 

continued roll out of 

works, that the 

programme of liquid 

waste works identified in 

MI

NF 

Reject I&E consider that this exercise has 

already been completed in selecting the 

first key projects to meet the demands of 

the affordable homes on rezoned fields 

and the wider construction of houses in 

the areas identified by Planning as the 

preferred locations. 
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 Recommendations To Accept/ 

Reject 
Comments Target 

date of 

action/ 
completion 

the short-term is 

considered to be ‘low or 

no regret’ to address 

urgent need and that 

certain aspects of the 

strategy, where there are 

currently gaps in the 

evidence, should be 

deferred until the longer-

term Liquid Waste 

Strategy 2025-2035. 

 

The key gaps in evidence are the 

Population Growth Models from 

Statistics Jersey and confirmed locations 

for housing development. 

 

As discussed elsewhere, it is not viable 

to wait for absolute certainty and still 

create the required capacity in a timely 

way and thus minimise further delays to 

development of all sizes (KF4, KF14 and 

KF17 refer). 

 

4 The Minister for 

Infrastructure and 

Minister for the 

Environment should 

work together to ensure 

that the Infrastructure and 

Environment Department 

keeps an accurate log of 

all applications (and 

refusals) to connect to the 

network from both 

existing and new 

development which 

would impact on the 

capacity of the network. 

This should include 

applications for planning 

for redevelopment or 

extension of 

impermeable area. This 

log should be maintained 

from 2024 so that the 

demand for new 

connections is reflected 

in the longer-term Liquid 

Waste Strategy 2025- 

2035. 

ME

NV 

/ 

MI

NF 

Accept This is accepted insofar as I&E are 

already carrying out the majority of these 

actions. 

 

Since the Bridging Liquid Waste 

Strategy was issued, I&E have carried 

out Drainage and/or Flood Impact 

Assessments on every planning 

application for new build, extension or 

redevelopment of existing property that 

could impact the sewer network. The 

current Drainage Impact Assessment 

register can easily be extended to include 

the final accept/reject decision. 

 

However, to date, applications relating 

to extension of impermeable area in 

isolation have not been passed to us for 

review. 

 

A brief review of the Planning Portal 

indicates that not all new hardstanding 

requires planning permission and that 

discharge of rainwater to the highway 

requires only permission from the 

Highway Authority with no 

consideration of the impact of this water 

on the gullies and sewers. 

 

Each Drainage Impact Assessment adds 

the approved change to the network 

model and thus the ‘take up’ of spare 

capacity is monitored. 
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 Recommendations To Accept/ 

Reject 
Comments Target 

date of 

action/ 
completion 

5 The Minister for 

Infrastructure should 

consider, before the end 

of Q2 2024, a new option 

of progressing design 

works and identifying 

land for new 

infrastructure assets,but 

deferring investment 

until housing phasing is 

known. The aim being to 

avoid unnecessary tie up 

of capital that might be 

better deployed 

elsewhere. 

MI

NF 

Accept 'Design on the shelf' is already being 

considered and will be progressed when 

funding allows. 

 

There is a viable option to build 

significant housing developments in 

parallel with the construction of the 

relevant storage tank. Discussions with 

Developers indicate that they are 

interested in a parallel approach, for 

example development of field J1109 has 

been estimated to take 2.5 years which is 

comparable to the programme for West 

Hill. 

 

However, there are inherent risks in 

waiting for confirmed large 

developments before starting 

construction: 

1. Not progressing the key 

schemes at all will limit/prevent 

smaller development in the 

meantime. 

 

2. Only building for the immediate 

need could sterilise a site by 

building a ‘small’ asset when we 

know a bigger asset is likely to 

be needed later. We only get one 

opportunity in each location as 

everyone recognises there is 

limited space on Jersey. 

 

 

6 The Minister for 

Infrastructure should 

work collaboratively with 

the Minister for the 

Environment to review 

surface water 

management and identify 

areas where works are 

required to reduce 

flooding risks, making 

allowance for climate 

change in the absence of 

a complete climate 

ME

NV 

/ 

MI

NF 

Accept This is accepted insofar as I&E are 

already carrying out these actions. 

Responses to KF9, KF10 and KF12 

refer. 

 

Surface Water Management 

Reviewing flood risk and potential 

surface water schemes is already 

underway as part of the Surface Water 

Management Plan. The Surface Water 

Management Plan is currently focussed 

on the areas known to experience 
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 Recommendations To Accept/ 

Reject 
Comments Target 

date of 

action/ 
completion 

change assessment. 

These considerations 

should be factored into a 

future Liquid Waste 

Strategy 2025-2035 and 

other associated 

strategies such as an 

Integrated Water 

Management Plan. 

flooding but will expand to the whole 

Island over time. 

 

Allowance for climate change 

Including for climate change is standard 

good practise and all projects and 

Drainage Impact Assessments / Flood 

Impact Assessments include this 

provision. 

 

7 The Minister for the 

Environment should 

ensure that consideration 

is given by the 

Infrastructure and 

Environment Department 

before the end of Q3 2024 

to reviewing its storm 

frequency information 

and levels of protection in 

line with the UK where 

standards of resilience are 

being extended for storm 

return periods due to 

increasing frequency of 

significant storms. 

ME

NV 

Accept The first phase of the Surface Water 

Management Plan was completed in 

October 2023 and the second phase is 

expected to be completed by June 2024 

on completion of further data collection 

currently underway. 

 

As a result of Event Barn and the Grands 

Vaux flooding, I&E are already 

developing rainfall models through 

discussions with Jersey Met for use with 

the network model and subsequently to 

be used in all relevant applications to 

provide a consistent tool. 

 

Once complete I&E will review how 

best to formalise and publish the 

conclusions with or through Jersey Met. 

 

 

8 The Minister for the 

Environment should 

work collaboratively with 

the Minister for 

Infrastructure and key 

stakeholders to consider 

further options and bring 

forward proposals before 

the end of 2024 to 

incentivise developers to 

maximise water 

efficiency and rainwater 

harvesting with the aim 

of minimising impact on 

downstream sewers. 

ME

NV/ 

MI

NF 

Accept I&E are supportive of this 

recommendation in principle and await 

contact as a key stakeholder. I&E are 

already collaborating with Planning with 

a view to minimising the flows to the 

drainage network. 

 

We would note that Sustainable 

Drainage Systems is already mandatory 

for new development and that 

incentivisation is perhaps best done 

through Planning Policy and conditions. 

 

The measures referred could be included 

in the New Healthcare Facilities Project 

either in full or as a trial. 
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 Recommendations To Accept/ 

Reject 
Comments Target 

date of 

action/ 
completion 

9 The Minister for the 

Environment and 

Minister for 

Infrastructure should, 

before the end of Q3 

2024, jointly consider the 

merits of implementing a 

trial scheme offering free 

‘leaky’ water butts to 

residents in flood 

catchments areas with a 

view to funding being 

proposed for inclusion in 

the next Government 

Plan 2025-2028. The aim 

of the scheme being to 

slow down the flow of 

rainwater into the 

drainage network during 

periods of heavy rainfall. 

 

ME

NV 

/ 

MI

NF 

Accept Accepted with the caveats outlined in 

KF11. I&E will review the new flood 

maps and consult the Operations team to 

identify a suitable catchment for a trial. 

We assume funding will be provided 

separately. 

 

Yorkshire Water and Northumbrian 

Water have network modelled similar 

proposals and reviewed benefits in the 

past. In those studies there was found to 

be a benefit but, in all cases, it was not 

considered reliable enough to be a 

permanent solution given that the public 

must maintain their own installation. 

 

Note that this will only benefit load at 

Bellozanne through combined systems 

which are limited outside of St Helier. 

 

10 The Minister for the 

Environment should seek 

to establish a data sharing 

agreement between the 

Government of Jersey 

and Jersey Water to share 

information relating to 

Jersey Water’s testing 

and consumption data 

before the end of 2024. 

This should specifically 

include water quality and 

water abstraction data to 

enable greater 

understanding of the 

water quality in the 

environment; and 

household water 

consumption data that 

will provide return to 

sewer data on predicted 

load. 

 

ME

NV 

Accept A data sharing agreement between 

I&E’s Environmental and Consumer 

Protection section and I&E’s Land 

Resource Management section already 

exists. This will be reviewed and 

broadened as appropriate. 

 

Water quality and quantity data is 

routinely shared between these parties so 

as to minimise the duplication of 

monitoring and to combine data to 

enable a better understanding of the 

resource. 

 

Consumption data is published annually 

by Jersey Water in their annual reports. 

 

11 The Minister for the 

Environment should 

ME

NV 

Accept This was proposed in the Bridging 

Liquid Waste Strategy as part of a 
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 Recommendations To Accept/ 

Reject 
Comments Target 

date of 

action/ 
completion 

ensure that a partnered 

approach is taken with 

the Minister for 

Infrastructure and Jersey 

Water to implementing 

an Integrated Water 

Management Plan by the 

end of 2025. 

holistic approach to water resources, 

consumption and waste management. It 

can only start after REC10 has been 

resolved. 

 

In 2023, available funding was used to 

establish the scope of the Integrated 

Water Management Plan. A business 

case to fund the development of this Plan 

was submitted to Treasury for the 

Government Plan 2024-2027, but was 

not received. The funding request will be 

resubmitted in 2024 for consideration. 

The MENV will also ensure integration 

with the development of the Island Plan 

(including Statistics Jersey outputs). 

 

12 The Minister for the 

Environment, in 

conjunction with the 

Minister for Sustainable 

Economic Development 

should consider, before 

the end of 2024, 

environmental land 

management payments to 

landowners for 

ecosystem services – 

particularly for water  

storage  and  retention  or  

ground  water 

management, as well as 

nutrient balancing. 

 

ME

NV 

Accept The availability of incentives to 

landowners to create flood plain is 

anticipated to facilitate finding sites but 

does not guarantee it. 

 

13 The Minister for 

Infrastructure should 

ensure that the 

Infrastructure and 

Environment Department 

facilitates early 

engagement with the 

construction industry on a 

programme of planned 

infrastructure capital 

works, so that industry 

are able to forecast and 

MI

NF 

Accept This is accepted insofar as I&E are 

already carrying out these actions. 

 

Response to KF15 refers. 
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 Recommendations To Accept/ 

Reject 
Comments Target 

date of 

action/ 
completion 

resource themselves with 

more certainty and so 

they are able to deliver 

what is needed from 

them. 

 

14 The Minister for 

Infrastructure should 

ensure that there is 

improved consultation on 

the aims of a Liquid 

Waste Strategy through 

development of a 

strategic direction ahead 

of the Liquid Waste 

Strategy 2025-2035. The 

purpose being to ensure 

that a ‘robust social 

contract’ is formed to 

create shared 

responsibility and 

common purpose through 

co-creation of the 

strategy by engaging 

communities in the 

development of an Island 

Integrated Water 

Management Plan and 

other associated 

strategies such as the 

2025-2035 Liquid Waste 

Strategy. 

 

MI

NF 

Accept This is agreed but will need the 

recommendations of REC10 and REC11 

to be in place complete. 

 

The development of a ‘robust social 

contract’ and any Integrated Water 

Management Plan must also be 

compatible with the provisions of the 

forthcoming Island Plan. 

 

This may require that planning policies 

are amended such that proposals to 

discharge surface water to sea or 

watercourse will be supported by default 

rather than objected to under Natural 

Environment policies. 

 

15 The Minister for 

Infrastructure should 

ensure that the next 

longer-term Liquid 

Waste Strategy 2025-

2035 encompasses the 

following best practice 

features: clarity of a 

strategic direction; 

engagement with users 

over priorities; clear 

options analysis; clarity 

on the overall size of the 

MI

NF 

Accept Agreed but bearing in mind responses to 

KF17, KF18 and REC23 below. 

 

We note that the ability to fully satisfy 

all of these aspects will require the 

equivalent full Island Plan to be 

available or to have key points agreed to 

ensure consistency. 

 

It should be noted that the ultimate 'size 

of the challenge' is driven by growth and 

not the current conditions so a consistent 
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 Recommendations To Accept/ 

Reject 
Comments Target 

date of 

action/ 
completion 

challenge; development 

of long-term objectives 

and adaptive approaches; 

and engagement with 

communities on 

solutions. 

set of data to be used by all parts of GoJ 

is essential. 

 

While opinions will vary to a degree in 

different communities, the feedback 

from Stakeholders on the initial strategic 

projects is expected to provide a solid 

baseline position. 

 

16 The Minister for 

Infrastructure and 

Minister for the 

Environment should 

work collaboratively to 

ensure that a future Water 

Strategy is delivered 

before the end of 2025 

and should encompass 

the key characteristics as 

outlined further in Arup 

and Indepen’s model of 

‘A new future for water’. 

 

ME

NV 

/ 

MI

NF 

Accept Accepted with the caveats discussed in 

preceding points that this will require 

collaboration with Jersey Water and the 

Island Plan to ensure consistency. 

 

17 The Minister for the 

Environment and the 

Minister for 

Infrastructure should, 

within the timescale of 

the current Bridging 

Liquid Waste Strategy 

2023-2026, work 

collaboratively to deliver 

a Strategic Direction 

describing, subject to 

consultation, how new 

approaches might take 

shape in the Island Plan, 

an Integrated Water 

Management Plan and 

other strategies such as 

the Liquid Waste 

Strategy 2025-35. 

Government should 

review and consult on a 

wider range of water 

management options to 

ME

NV 

/ 

MI

NF 

Accept Accepted with the exception of the 

proposed programme, please can 

clarification of the intent be provided as 

below. 

 

Noting the requirements of REC10, 

REC11, REC14, REC15 and REC16 

which must all inform a Strategic 

Direction, the proposed programme is 

considered unachievable if publication 

by the end of Q3 2024 includes a period 

of consultation. 

 

However, if the document is to be issued 

at end Q3 2024 for consultation to take 

place then the programme is ambitious 

but achievable. 

 

We would note that I&E retain the 

position that the preparation of such a 

document cannot be allowed to delay our 

early and ongoing projects that will 

 

https://www.arup.com/perspectives/publications/research/section/a-new-future-for-water
https://www.arup.com/perspectives/publications/research/section/a-new-future-for-water
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 Recommendations To Accept/ 

Reject 
Comments Target 

date of 

action/ 
completion 

give an adaptive long-

term resilience plan. The 

Strategic Direction 

should be consulted on 

during 2024 and 

published on the 

Government of Jersey 

website by the end of Q3 

2024. 

address immediate issues and the 

provision of affordable homes. 

 

It should also be noted that the Planning 

Applications for the Key Infrastructure 

Projects, including the immediate 

requirement for the Strategic Storage 

Projects, should be considered as critical 

and be given special consideration to fast 

track the delivery of these schemes to 

ensure that the progress of the 

Affordable Homes projects are not 

impeded. 

 

18 The Minister for Treasury 

and Resources should 

work with the Minister 

for Infrastructure to 

facilitate a longer- term 

approach to the planning 

and funding of key 

infrastructure capital 

projects and to deliver a 

solution prior to next 

Government Plan 2025-

2028. 

 

MT

R / 

MI

NF 

Accept This is accepted insofar as I&E are 

already carrying out these actions. 

 

Response to KF20 refers. 

 

19 The Minister for Treasury 

and Resources and the 

Minister for 

Infrastructure should 

work collaboratively to 

ensure that stakeholder 

engagement, both at a 

domestic and commercial 

level, be facilitated from 

the outset of scoping any 

future funding proposals 

on ‘user-pays’ charges in 

relation to waste charges. 

Stakeholder consultation 

should be undertaken in 

early 2024 to ensure that 

proposals can be brought 

forward in time for the 

MT

R / 

MI

NF 

Accept This is accepted insofar as I&E have 

already been party to discussions on 

Liquid Waste charges and will continue 

to engage and support the Minister for 

Treasury and Resources on this matter. 

 

I&E note that this subject will be 

provocative and controversial so the 

timescale for achieving Stakeholder 

consensus seems unrealistic. 
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 Recommendations To Accept/ 

Reject 
Comments Target 

date of 

action/ 
completion 

next Government Plan 

2025-2028. 

 

20 The Council of Ministers 

should discount bringing 

forward any potential 

proposals to varying the 

terms of the Climate 

Emergency Fund at this 

time. Alternative options 

and solutions should 

instead be explored for 

funding surface water 

drainage projects to 

enable adaptation to 

climate change scenarios 

such as more frequent 

extremes of weather until 

such time as a long-term 

funding solution has been 

identified to increase 

revenue into the Climate 

Emergency Fund. At this 

point, the terms of the 

Fund should then be 

revisited. 

 

Co

M 

Accept I&E note that the reasoning behind this 

recommendation is that Panel consider 

that the Climate Emergency Fund should 

remain focussed on addressing carbon 

reduction. 

 

This is clearly a matter for the Council of 

Ministers but I&E would note that 

flooding is a problem now and if funding 

is not available from elsewhere then 

projects to address an immediate issue 

that directly affects the communities and 

economy of Jersey will be delayed. If the 

intent is to derive funding from ‘user 

pays’ charging then it may be some time 

until a long-term funding solution is in 

place. 

 

21 In consideration of a 

long-term funding 

solution, the Minister for 

Treasury and Resources 

and the wider Council of 

Ministers, should ensure 

that developers’ 

contributions for new 

development are 

considered in the mix of 

solutions for funding 

network reinforcement 

comparative to the 

additional load the new 

development will 

generate into the 

sewerage and drainage 

system and to ensure that 

customers (i.e. taxpayers) 

MT

R / 

Co

M 

Accept Upgrades to nearby sewer network 

assets, e.g. larger pumps, are already 

charged to developers as part of the 

approval process. 

 

As the Panel note in KF24, Developers 

should not be expected to fund the 

historic underinvestment in the Island’s 

sewers and drainage and it can be 

difficult to clearly distinguish where this 

stops and where their responsibility 

begins. 

It is absolutely right that the taxpayer 

should not subsidise development but 

this discussion must also consider how to 

prevent new affordable homes becoming 

unaffordable due to the cost of 

infrastructure upgrades being imposed 

on the Developer. 
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 Recommendations To Accept/ 

Reject 
Comments Target 

date of 

action/ 
completion 

are not left subsidising 

developers. 

 

House building is part of the Bridging 

Island Plan with the intent of easing 

pressure on the housing market. 

 

22 The Minister for 

Infrastructure should 

consider an approach to 

phasing some sewerage 

and drainage network 

upgrades over a longer 

period. Options, such as 

(but not limited to) the 

replacement of Bonne 

Nuit Sewage Treatment 

Works with a pumping 

station, should be 

reviewed in the longer-

term Liquid Waste 

Strategy 2025-2035 to 

determine whether there 

is an alternative solution 

offering better value for 

money through an 

Integrated Water 

Management Plan, 

including rainwater 

retention approaches 

such as Sustainable 

Drainage Systems. 

MI

NF 

Reject Further extending the programme will 

potentially: 

Delay housing developments. 

Mean flooding keeps happening. 

Increase frequency of failure of life 

expired assets resulting in disruption and 

loss of service. 

Increase maintenance/repair costs. 

 

On the specific of Bonne Nuit STW, 

there is major maintenance / asset 

replacement required now. If this is 

carried out then I&E will effectively be 

committed to the Bonne Nuit STW 

solution for at least 15 years until those 

new assets also expire. 

 

As noted in our response to REC2, 

retaining the STW will prevent nearby 

houses being connected to main 

sewerage through the proposed Mont 

Mado Foul Sewer Extension because 

there is no space to expand the Bonne 

Nuit STW to almost double the current 

capacity to treat the additional flow. 

 

Furthermore, the Bonne Nuit catchment 

is already  a  separate  system  and  

therefore Sustainable Drainage   

Systems/rainwater retention schemes 

will have minimal benefit to the flow 

reaching the Bonne Nuit STW. 

 

 

23 The Minister for 

Infrastructure should 

ensure that the 

Infrastructure and 

Environment Department 

reviews its risk tools and 

metrics to enable finer 

tuning of its investment 

MI

NF 

Reject Risk Tools 

It should be noted that data like the 

population models are still unavailable. 

The housing development location and 

programme are also in a state of flux and 

outside our control. Under these 

circumstances, changing the tool is 

unlikely to have an impact. It is 
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 Recommendations To Accept/ 

Reject 
Comments Target 

date of 

action/ 
completion 

priorities. Furthermore, 

future strategic outline 

business cases should 

adopt approaches 

recommended by the HM 

Treasury Green Book 

which sets out an 

approach to investment to 

meet societal, economy 

and environment 

outcomes to create 

greater value. In addition, 

a wider set of options 

should be considered in 

the business case – 

specifically, deferring 

investment to match 

development, carrying 

out design work in 

advance and identifying 

land for infrastructure 

assets in the next Island 

Plan 

imperative that I&E make good timely 

provision that allows essential growth to 

progress in the short term. 

 

Use of Green Book 

The Bridging Liquid Waste Strategy 

(and any future Liquid Waste Strategy) 

is not, and never will be, intended as a 

Strategic Outline Case or Business Case 

for the projects identified therein. While 

the Bridging Liquid waste Strategy 

considers the overall drivers, costs, risks 

and benefits of a scheme, it only supports 

the Green Book process without 

replacing it. 

 

Each project or programme of works has 

its own Business Case prepared in line 

with the Public Finance Manual. This is 

based on a Feasibility Study, or 

equivalent, and goes through all of the 

proper approval stages. Consideration of 

a 'Do Nothing' option is a mandatory part 

of the process. 

 

The risks associated with deferring 

investment until development is 

confirmed are covered in our responses 

to REC3 and REC5. 

 

 

CONCLUSION 

 

The Ministers for Infrastructure and Environment would like to thank the Panel for its 

work and look forward to progressing the Bridging Liquid Waste Strategy with the 

support of Scrutiny and to the benefit of Islanders. 

 

 

 

 

 

 


