
Response from Minister for Infrastructure  
Government Plan 2021 – Written Questions 
 

No Question  Sub section Answer 

 General     

1 Please can you provide 
spend to date for the 
following existing 
and/or ongoing capital 
programmes, in 
addition to further 
details of how this 
spend has been 
allocated: 

  Please see attached detailed analysis showing in 
year and cumulative spend on the various projects 
under the heads of expenditure shown below.  Note 
that “prior year” projects where no spend has 
occurred in 2020 are grouped together for brevity. 

  a Infrastructure Fund 
(with T&R Minister) 

Nil 
This project was put on hold during 2020 due to 
Covid.  Government Plan 2021-2025 includes 
funding for 2021 to make progress next year. 

  b Rolling Vote Q00RL10011 - Infrastructure 

  C Sewage Treatment 
Works (existing 
major project) 

Q00BT14022 - Liquid Waste Strategy          

 

  d Drainage Foul 
Sewer extensions 

Q00GP20005 - Drainage Foul Sewer Extensions 

 

  e Inert waste site 
feasibility 

Included in Business Unit QZW105 and QZE228 
under Q00RL10011 - Infrastructure                 

               

 

  f La Collette Waste 
Site development 

Q00MF18020 - La Collette Waste Site Dev     

 

  g Island public realm, 
including St Helier 

Included in Business Unit QZH400 under 
Q00RL10011 - Infrastructure                 

 

  h Replacement assets 
and minor capital 

Q00GP20017 - Replacement 
Assets and Minor C 

Q00MC10012 - Replacement 
Assets             

 

  i Vehicle Testing 
Centre (major 
project) 

Funding was moved to 2021 under the rebalancing 
proposals 
 

  j Rouge Bouillon site 
review 

FA0MF13021 - Reloc AmbandFire Stat-feasib   

Pre-feasibility funding identified in GP20 not yet 
drawn down as existing relocation budget funding 
works in 2020 

  k Jersey Fleet 
Management 

QYVRL10016 - Vehicle & Plant Replacement    

 

  l Car Parking 
Modernisation 

Spend to date is £335,503.17 and costs allocated are 
for Planning & design, Feasibility study, Project 
Management, Engineers fees and Computer 
Hardware. 

     

 Covid-19 Bus Contract    



2 Do you consider that 
the 2m funding 
requested to allow the 
bus service to break 
even is sufficient to 
meet the break-even 
target? 

  Yes, based on the available data and planning for 
reasonably foreseeable Covid scenarios. 

  i How was this 
analysis carried 
out? 

Based on knowledge up to the point of finalising the 
business case, estimates of passenger numbers and 
revenues were prepared by the operator working 
with officials from the department.  It is believed 
that this presents the most likely scenario for 2021, 
and the position will be kept under review 
throughout the period.  A mechanism for agreement 
of actual requirements and timing of payments is 
currently being discussed between the operator and 
Government.   

  ii How will this seek 
to provide long-
term value for 
money for the 
taxpayer? 

- Support funding is minimising redundancies 
- Prevents disruption of current operator ceasing 

to trade and having to engage a new contractor 
at short notice 

- Potential capacity is preserved 
- Aligns with STP delivering economic benefits of 

reduced traffic congestion 
- Social necessary services preserved throughout 

the pandemic for essential workers and those 
without other transport options for essential 
journeys. 

     

3 We are aware that the 
bus operator is a social 
enterprise and returns 
a proportion of any 
profit on the contract 
for re-investment in 
sustainable transport. 
Minister, we would like 
to try and understand 
what in the way of 
profits has been 
returned to the 
Government of Jersey 
in comparison to the 
level of funding that is 
being sought in this 
business case. Please 
can you advise what 
profits the operator 
has returned to 
Government of Jersey 
for the last five years? 

  In the last 5 years of the contract in excess of £1.4m 
has been returned to Government under the profit 
share clause in the contract.  



  i What proportion of 
this amount is still 
ring-fenced for 
sustainable 
transport initiatives 
and what 
proportion has 
already been spent? 

It is not possible to “ring fence” sums in 
departmental budgets under the Public Finances 
Law.   Any amounts prior to 2020 will have been 
consumed within the year and included within the 
revenue income and expenditure of the 
department.  At the time of responding, no profit 
share has been received in 2020 pending finalisation 
of the support mechanism for 2020 in light of the 
covid-19 pandemic. 
 

  ii For any amount 
which has been 
spent in the last five 
years, please can 
you advise what 
this has been spent 
on? 

In addition, funds have also contributed to meeting 
the considerable and escalating cost of 
concessionary travel. 
 
 

     

4 Given that the bus 
operator is currently 
operating at a loss, is it 
expected that there 
will be no return made 
to the Government of 
Jersey for 2020? 

  It is not expected that there will be a profit share in 
relation to the bus contract 2020/21 financial year 
(April 20 – March 21) 

  i And for the rest of 
the Iife of this 
Government Plan 
(2021-24)? 

Whilst there is a budgeted sum for profit share 
included in the base cash limit of the department, it 
will very much depend on the levels of lockdown / 
Covid restrictions in place in any given financial year 
and the levels of ridership using the bus service as to 
whether this will be achieved. 

     

5 What impact will this 
have on the delivery of 
sustainable transport 
initiatives 

  The money received as a result of the bus contract 
profit sharing arrangement represents a small 
proportion of the total expenditure on sustainable 
transport and road safety initiatives. The 
Department’s capital allocation is a significantly 
larger sum and delivery of these schemes has 
continued, with minor adjustments to programmes 
where necessary to reflect changes in funding 

     

6 Is it anticipated that 
the Climate Emergency 
Fund will increase to be 
able to fulfil any 
required initiatives 
under the Sustainable 
Transport Plan? 

  The Climate Emergency Fund is properly the remit of 
the Minister for the Environment. However, it is not 
anticipated that the fund be increased. 

     



7 When does the current 
contract with the bus 
operator expire? 

  30 March 2026 

     

 Infrastructure Fund    

8 Please can you provide 
a breakdown of how 
the £500,000 will be 
spent as well as what 
this work entails? 

  No money has been spent on this project in 
2020.  This project was put on hold during 2020 due 
to Covid.  Government Plan 2021-2025 includes 
funding for 2021 to make progress next year. 

 
 

     

9 Why is there no 
progress update on this 
in the 6 monthly 
progress report when 
other pre-feasibility 
work has been 
allocated a progress 
update status (mostly 
deferred)? 

  See above answer. 

     

 Vehicle Testing Centre 
(major project) 

   

10 What has been spent 
to date? Please can you 
provide further details. 

  Nothing has been spent to date from this capital 
budget. The Options Appraisal work is in now in 
progress, but this is not funded from the major 
capital project. 

     

11 When will the options 
appraisal be 
completed? 

  The Options appraisal project began in March 2020, 
but was quickly deferred as a result of Covid. It has 
recently been restarted and the current programme 
identifies that this work will be completed in March 
2021. 

     

12 The Government Plan 
2021 (p.134) notes that 
it is assumed that 
“government will be 
required to provide the 
initial capital funding 
required for 
construction [of a 
vehicle testing centre], 
which will commence 
in 2021” – without an 
options appraisal 
complete – how 
confident are you that 
construction will be 
able to start in 2021?  

  The actual construction of a vehicle test centre (if 
required) will not begin in 2021. 
 
However, if a test centre is required, planning and 
design will have to begin in 2021, which will require 
a budget for design team and other consultant fees. 
 
In addition, if the requirement can be met through 
alternative means than construction (such as the 
purchase or rental of an appropriate building), then 
budget will be required to support this approach. 



     

13 What consultation was 
happening with the 
motor industry in 
relation to the options 
appraisal and 
procurement process 
prior to the deferral of 
this project?  

  Consultation with the industry is an integral part of 
the options appraisal project and was originally 
planned during April and May 2020. The deferral of 
the project at a very early stage meant that this did 
not take place. 
 
Now the project has recently been re-started, 
consultation with the industry is in the process of 
being planned and will take place through a survey 
and the opportunity to attend open forums (subject 
to any Covid restrictions). 
 

     

14 One of the 
recommendations this 
Panel made in our 
review of Vehicle 
Roadworthiness 
Testing in late 2018 
was to prioritise 
further collaboration 
with Highlands College 
to encourage young 
apprentices into the 
motor industry and so 
as to ensure there is 
not a skills shortage 
when vehicle testing is 
fully introduced. What 
conversations have 
been had, if any, on 
this matter? 

  Conversations with Skills Jersey & Highlands have 
not taken place yet, but form part of the Options 
Appraisal project. 
 
DVS is in currently the process of identifying the 
skills requirements and training required for the 
inspection of vehicles and this requirement will form 
part of the consultation with the industry. 
 
It is also planned that these skills requirements will 
be discussed with Skills Jersey and Highlands College 
to enable the consideration of options for 
developing the required skills going forward. 

  i Whilst we 
appreciate this isn’t 
strictly your remit, 
given the 
importance of this 
factor on the 
successful future 
delivery of a vehicle 
testing regime, can 
you advise what is 
currently being 
delivered to address 
the skills shortage?   

See above. This will be subject to working with Skills 
Jersey and Highlands College. 

  ii Is consideration 
being given to 
adequate funding 
to deliver education 
and training in this 

See above. This will be subject to working with Skills 
Jersey and Highlands College. 



area of expertise? Is 
there joined up 
working between 
yourself and the 
Minister for 
Education in 
relation to this? 

     

 Island Public Realm 
including St. Helier 

   

15 We note from the 6 
monthly progress 
report that this project 
has been partially 
deferred due to the 
pandemic. We further 
note that the 
requested funding 
being sought for 
approval in the 2021 
Government Plan has 
been reduced to 
£1,000,000. In last 
year’s plan indicative 
funding was given of 
£2,500,000 for 2021. Is 
this reduction a result 
of the impact of the 
Covid-19 pandemic? 

  It is a result of the “rebalancing” and re-
prioritisation of the capital programme by the 
Council of Ministers in order to keep within a 
suitable financial envelope of spend.   

  i If so, what impact 
will this reduction 
have on the aims of 
this project and 
what can be 
achieved/delivered? 

Delay to originally anticipated programme and a 
rescoping of the schemes to be considered. 

  ii Is £1,000,000 
sufficient to make 
meaningful 
improvements to 
the Island Public 
Realm? 

The scope of the programme is being reviewed to 
ensure it focuses upon the movement corridors 
where the highest benefit can be achieved. Doing 
this will ensure the schemes deliver meaningful 
public realm improvements. 
 
The work will also be coordinated with development 
sites in order that planning obligation agreements 
can be leveraged to contribute to the overall public 
realm benefit to be achieved. 

  iii Given the reduction 
in funds, will this 
project focus on 
making 
improvements in 
specific priority 

The population distribution in Jersey is focussed on 
the town/urban areas, with 34% of people living in 
St Helier. Town is very much the Island’s retail and 
commercial hub and provides a key destination in 
itself. 
 



areas? If so, will St. 
Helier be focused 
upon? What other 
priority areas 

Thus, it is intended the first tranches of the 
programme focus on St Helier. 

     

16 When is it anticipated 
that will works re-start 
on this project? 

  The first step is to create a “public realm delivery 
pipeline” for the identification, scoping and detailing 
of construction projects, which can be scaled to suit 
the present and future budgets. Work on this has 
now commenced. 
 
Scheme design works will be ongoing by early next 
year and it is anticipated that the first projects will 
start on site second half of 2021. 

     

 Inert Waste Site 
Facility 

   

17 We note from the 6 
monthly progress 
report that this project 
has been deferred due 
to cash flow pressures 
relating to the Covid-19 
pandemic. The 
progress report 
specifies that this will 
be deferred until 2021. 
Can you clarify that 
work is being deferred 
and if the £500,000 
that was approved in 
2020 will still be 
available to fund this 
work?   

  Around £200,000 of the £500,000  funding for this 
project will be used in 2020 to support strategic 
project development that delivers the same solution 
via a different route, i.e. instead of supporting a new 
inert waste site, the same benefits can be delivered 
by supporting other projects that are looking for 
significant volumes of inert waste.  
 
The funding to complete this important strategic 
feasibility project will be allocated from the 2021 
Rolling Vote, if not available from carry forward 
from 2020. This is a developing key strategic project 
for GoJ with multiple benefits. 
 
The change in focus of the project has occurred as a 
result of focusing on the outcomes and deliverables 
rather than simply trying to progress a new waste 
site. 
 
The status of this project as “deferred” relates to the 
original outline project business case as the 
objectives are intended to be delivered by 
alternative means, subject to States approval. 

  i Or do you 
anticipate that a 
further bid for 
funding will be 
made for this 
project in the 2022 
Government Plan? 

The project being assessed for feasibility will deliver 
all the benefits originally planned but due to its scale 
will require a number of years of design and 
planning. As such, a bid to re-allocate this funding 
has already been made via a Business Case variation. 
This requested that the £500,000 funding allocated 
for 2020 to be split and proportioned over the 
remaining 3 years of the Government Plan. This 
variation bid was not included in the proposals in 
the Government Plan 2021 and no project specific 
funding has been allocated to future years. Funding 



will come from the Infrastructure Rolling Vote, 
should it not be possible to carry forward unused 
funds at the end of 2020. 

     

 Replacement assets 
and minor capital 

   

18 On page 73 of the 6 
monthly report 
[R.89/2020] it states 
that the capital project 
‘replacement assests 
and minor capital is 
partially deferred, 
however in the 
narrative it states the 
project is on track for 
delivery. Please could 
you clarify the position 
on this? 

  The funding covers a number of areas including 
Energy Recovery Facility major maintenance, 
pumping station replacement assets and 
refurbishment, plant and equipment replacement 
etc. 
Whilst many projects are continuing, some delays in 
procurement and supply are being experienced and 
this will impact on delivery dates of significant plant 
and machinery.  It is hoped that some of the funding 
can be rolled forward at year end to cater for 
deliveries which may fall into the following financial 
year. 

     

19 Please can you expand 
further on what the 
2020 allocation of 
£4,333,000 has been 
utilised for? 

  The £4.333m has been used as follows 
 
£100,000 for HRRC Waste Bin items were classified 

as revenue items within the Head of Expenditure. 

 
As part of COVID reprioritisation of capital £164,184 
was ‘deferred’ bringing total available funding to 
£4.068m 
 
A total of £2.0m was budgeted for ERF Maintenance 
to ensure the plant is maintained and processing 
waste. Of this funding a total of £1.592m (at Sept 
30) has been spent and /or committed with the 
remaining funding expected to be used by year-end 
subject to off-island contractors being able to travel 
under COVID restrictions. 
 
£1.4m of capital funding was allocated for Pumping 
Station and Sewage Treatment Works maintenance 
to ensure the flows of sewage from around the 
island can get to Bellozanne and be treated. As of 
Sept 2020, £0.66m of this funding remained un-used 
but further amounts will be used prior to year end. 
Some of this unspent funding will be unrequired 
contingency due to good risk management. 
 
£0.5m was allocated to Replacement of Assets at La 
Collette Recycling Park, e.g. the Compost Turner 
(now due for delivery in 2021) and Billing Software, 
 

     



20 The proposed 
requested allocation 
for 2021 is £3,500,000, 
this has increased since 
last year’s projected 
indicative funding of 
£2,862,000. Please can 
you explain why? 

  To meet the needs of the Replacement Asset 
programme, £4.5m was requested as part of the 
Government Plan Business Cases. Initially the 
allocated amount was £2.862m. On review with 
Treasury, this figure has been raised to £3.5m, which 
is still £1m short of the funding requested for 2021. 
In addition, pressure on this funding has increased 
further by the addition of Parks & Gardens capital 
funding of an estimated £500,000 to replace the 
pool at Coronation Park.  It is highly likely that the 
original amount of £4.5m will be needed plus the 
£0.5m for Coronation Park. This leaves Replacement 
Assets with only £3.5m of the estimated required 
£5m funding in 2021. Given that this funding is 
required to keep the Energy Recovery Facility 
running and Pumping Stations & Sewage Treatment 
Works in good operating condition, this is a key 
operational funding area for IHE that currently does 
not meet anticipated needs. 

     

21 What specifically will 
the £3,500,000 be 
spent on? 

  The underfunded and currently allocated £3.5m has 
the following demands totalling £5.03m  from areas 
of Operations & Transport indicated below: 
 
Sewage Treatment Works 
£0.365m total, split as follows: 

• CHP Engine Refurb (£220k) 

• Tanker Import Facility (£50k) 

• Transformer Replacements (£40k) 

• Digester / Sludge Tank Maintenance (£25k) 

• Digester CCTV System (£20k) 

• Replacement chemical storage containers 
(£10k) 

 
Pumping Stations 
£1.589m total, split as follows: 
 

• Telemetry (£135k) 

• Cavern Structural Refurb. (£350k) 

• Cavern Lighting & Ventilation (£150k) 

• Odour control Systems (£150k) 

• Electric Panel Replacement (£100k) 

• Pump Replacement (£214k) 

• Kiosk Replacement (£25k) 

• Access Covers (£50k 

• Sump Lining Survey (£10k) 

• Lining of PS Wet-wells (£60k) 

• Modelling Flow (£55k) 

• Fire Main (£150k) 

• Hydraulic Improvements (£50k) 



• Maintain Gantry’s & Lifting Equipment 
(£30k) 

• Building Refurbishment (£50k) 
 
Energy Recovery Facility (ERF) 
£1.916m total, split as follows: 
 

• Grate 1 & 2 Service – [annual] (£243k) 

• Gas Quench System (£102k) 

• Steam Vent Replacement (£31k) 

• Sea Water non-return valve replacement 

(£35k) 

• Rotor Inspection (£31k) 

• Discharge Pumps (£8k) 

• Final Economiser Pumps (£8k) 

• Gasoil Pumps (£8k) 

• Replace failed fire doors (£25k) 

• Condensate Extraction Pumps (£51k) 

• Boiler 1 & 2 hanger pipes (£143k) 

• BW Shredder Bed Replacement (£118k) 

• Boiler 2 Heater Bank (£306k) 

• Boiler 1 & 2, 2nd Pass hanging convection 

bank (£816k) 

 

La Collette Recycling Park 

£0.66m total, split as follows: 

 

• Replacement Compost Turner – ordered 

2020 delivered 2021 – potential to carry 

forward from 2020 if permitted (£450k) 

• Billing System Replacement (£100k) 

• Replace ACI Refactory (£110k) 

 
Parks & Gardens 
£0.5m total, split as follows: 
 

• Replacement of Coronation Park Pool 
(£500k) 

 
As is noted above, there is currently a £1.5m short-
fall in funding for this area to achieve the 
programme for replacement assets. 
 

     

 Rouge Bouillon – site 
review – Partial 
deferral (pre-
feasibility) 

   



22 We note that 
£2,000,000 is being 
requested in 2021 for 
the site review 
outcome. How has this 
amount been 
calculated? 

  The £2m is a holding amount.  Two schemes bid for 
funding as part of Government Plan 2020-2024 for 
the same site.  Money was added in pre-feasibility to 
allow for a site review to be undertaken.  Once that 
review has been done, the best scheme for that site 
will be asked to re-visit their business case and 
funding needs will form part of that refresh. 

     

23 We note that the pre-
feasibility study has 
been partially deferred. 
Please can you update 
us on the current 
status of this work? 
When do you envisage 
pre-feasibility will be 
complete? 

  See answer above on P1 

     

24 When do you expect to 
have a decision as to 
what the site will be 
utilised for? (Rouge 
Bouillon school 
extension / affordable 
housing / Emergency 
Services) 

  See answer above on P1 

     

25 How are you able to 
estimate the 
£2,000,000 being 
requested for 2021 for 
the site review 
outcome without the 
pre-feasibility work 
being complete?  
 

  Note: £2m was the sum assigned within the 2020 
Government Plan and the amount has been 
maintained in the 2021 plan. 

     

 Fleet Management – 
Vehicle and Plant 
Replacement 

   

26 Minister, the 6 monthly 
progress report 
mentions that in 
respect of Jersey Fleet 
Management and the 
procuring of new 
Government vehicles – 
there have been delays 
in committing to new 
or replacement 
vehicles due to Target 

   



Operating Model 
restructuring within 
various Departments 
and this has resulted in 
JFM carrying forward 
unallocated budgets. 

  i Please can you 
advise, that in light 
of these delays and 
the unallocated 
budgets, why the 
progress status 
specifies that this 
project is ‘on track’ 
and not ‘delayed’? 

There are many vehicle replacements undertaken 
during the course of the year and there are a mix of 
statuses including “on track” and “delayed”.  Priority 
vehicle replacements are continuing 

  ii When is it 
anticipated that this 
work will be 
complete? 

There is a rolling programme of vehicle fleet 
replacement 

     

 Efficiencies and 
Rebalancing 

   

27 Minister, what is your 
understanding of how 
the efficiency target for 
£750,000, to be 
achieved through the 
IHE TOM, will be clearly 
mapped across 
Ministers, given that 
there are three 
assigned to it? 

  The IHE TOM efficiency savings programme sets to 
deliver the £750,000 target by allocating targets to 
each division of the department (Office of the DG, 
Sport, Natural Environment, Operations and 
Transport, Property, Capital Delivery and 
Regulation).  Division targets are based on a 
percentage of each of the directorates staff budgets, 
this ensures a proportionate target for each area.   
 
The IHE Efficiencies Board has been reviewing the 
targets and a number of work streams have been set 
up to deliver the savings; these include vacancy 
management, absence management, contract and 
commercial opportunities, avoidable overtime, 
voluntary redundancy and Early retirement.  In 
addition to this our new operating model will focus 
on cost recovery by ensuring that staff costs are fully 
recovered against capital budgets, the introduction 
of appropriate user-pays and that detailed service 
reviews are undertaken ensuring efficient delivery of 
services.   
 

  a In the “impact on 
sustainable 
wellbeing” section 
of this business case 
(Annex, page 134), 
it notes that the 
building 

It may have an impact, although it will largely 
depend on any unplanned continencies that arise.  
VCP and RB will be prioritised and it may mean that 
less pressing repair work on other sites may be 
delayed.   



maintenance 
budget will be 
“reduced below a 
level which allows 
Jersey Property 
Holdings to improve 
the current 
condition of the 
Property Estate”. 
Will this have a 
knock-on effect of 
the maintenance of 
buildings such as 
VCP and Rouge 
Bouillon, regardless 
of whether capital 
projects funding has 
been set aside for 
them? 

  b How will 
maintenance be 
prioritised over the 
coming years, if JPH 
are now unable to 
improve on current 
conditions within 
the Property 
Estate? 

Maintenance will be prioritised in consultation with 
the directorates that operate the various premises. 

  c What alternative 
investment 
strategies were 
considered to avoid 
this outcome? 

Increasing user pay charges across other areas of IHE   
 
 

  d What impact will 
this TOM have on 
the delivery of the 
long-awaited Estate 
Management 
Strategy? 

The Public Estate Strategy is awaiting approval for 
minor amendments.  Its key principles of estate 
management and planning are in implementation.   

 
 



Summary of Capital Heads of Expenditure - Infrastructure, Housing and Environment (as at October 2020)

Heads of Expenditure / Business Units In Year Spend
to Oct 20

2020 Budget
Allocation

Cumulative Spend
to Oct 20

Cumulative Budget
as at Oct 20

Open Orders
as at Oct 20

FA0MF13021 - Reloc AmbandFire Stat-feasib  12,405 (365,085) 212,295 234,915 22,620
Relcation of Fire & Ambulance Services 12,405 (365,085) 212,295 234,915 22,620

Q00BT14022 - Liquid Waste Strategy         15,289,275 7,850,000 43,821,335 75,501,979 22,323,908
Liquid Waste / Clinical Waste re-siting / replacement 31,547 144,465 3,551,166 4,034,464 459,905
Liquid Waste / Sewage Treatment Works 15,257,728 7,705,535 40,270,169 71,467,515 21,864,003

Q00GP20005 - Drainage Foul Sewer Extensions 655 350,000 655 350,000
Planned projects - design works 655 350,000 655 350,000

Q00GP20017 - Replacement Assets and Minor C 1,005,415 4,333,000 1,005,415 4,333,000 1,990,036
Bring Bank Bins 100,000 100,000
Cavern Works 31,021 48,559 31,021 48,559
Contingency Sum 164,184 164,184
Energy Recovery Facility Replacement Assets 2020 408,296 2,000,000 408,296 2,000,000 1,300,625
Green Waste Compost Turner Replacement 450,000 450,000
La Collette Fire Main 51,183 100,000 51,183 100,000 42,480
Minor Building M&E Upgrades 15,625 17,000 15,625 17,000 -   
Pumping Station Replacement Assets / Upgrades 364,554 1,045,128 364,554 1,045,128 598,823
Sewage Treatment Replacement Assets 2020 82,244 290,000 82,244 290,000 33,138
Solid Waste IT systems 50,000 50,000
Solid Waste Minor Capital 18,149 18,816 18,149 18,816
Telemetry Systems 34,343 49,313 34,343 49,313 14,970

Q00MC10012 - Replacement Assets            626,900 (0) 10,494,383 10,744,565 72,412
DVS Test Equipment 14 -   189,964 251,390
Energy Recovery Facility Replacement Assets 2016 -   -   1,068,303 1,068,303
Energy Recovery Facility Replacement Assets 2017 -   -   1,295,976 1,295,976
Energy Recovery Facility Replacement Assets 2018 -   13,403 1,124,058 1,189,373 47,872
Energy Recovery Facility Replacement Assets 2019 401,063 (13,919) 1,644,354 1,644,354 -   
Generator Replacement -   -   1,111,078 1,111,078
Green Waste Shredder Replacement -   -   347,630 347,630
La Collette Fire Main -   -   43,826 43,826
Minor Equipment Replacement (4,832) (1,590) 1,034,561 1,039,393 4,832
Pumping Station Replacement Assets / Upgrades 208,201 2,106 2,363,200 2,453,689 19,707
Telemetry Systems 22,455 -   271,432 299,550 -   

Q00MF18020 - La Collette Waste Site Dev    439,366 0 938,968 4,400,000 214,768
Cell Construction 47,782 (207,924) 63,166 292,076 26,351
Clinical Waste 39,807 (306,128) 48,181 93,872 11,551
Leachate Treastment 27,185 (404,393) 27,185 95,607 68,422
Rebalancing -   738,674 5,000 3,138,674
Scrapyard Buildings 16,427 129,703 369,703 369,703 -   
Sea Wall Lining 275,867 94,290 308,223 274,290 77,839
Site Development 32,298 (44,222) 117,511 135,778 30,606

Q00RL10011 - Infrastructure                7,165,604 9,552,346 68,181,358 74,306,136 2,802,457
Bridges 22,261 (104,434) 22,261 95,566 5,866
Bus Shelters -   -   164,359 164,359
Cavern Works 208,468 60,795 1,322,338 1,322,338 9,288
CCTV systems -   -   58,977 58,977
Cycle Infrastructure -   -   309,635 309,635
Drainage 557,937 770,387 4,370,153 4,833,196 344,601
Drainage IT Systems / Data 17,410 (16,957) 567,239 567,239 -   
Drainage Modelling 24,960 57,287 570,076 615,838 25,658
General Infrastructure Works -   -   1,350,148 1,350,148
Headland / Cell Construction 5,485 500,000 5,485 500,000 86,525
Highway Infrastructure -   (1,146) 393,288 393,288
Highway Resurfacing 3,927,917 4,421,385 35,563,876 37,118,190 699,617
Highway Safety Systems 63,921 (34,166) 894,952 919,148 21,781
Highways IT Systems -   (16,867) 121,904 131,904 -   
Manhole works 43,034 17,560 398,731 485,829 87,098
Minor Equipment Replacement -   -   131,868 131,868
Pedestrian Infrastructure -   -   382,291 382,291
Public Realm 64,750 200,000 64,750 200,000 64,750
Pumping Station Replacement Assets / Upgrades 657,086 761,980 3,643,902 3,912,104 168,464
Rising Mains 31,996 417,851 306,121 691,975 103,992
Road Safety Schemes -   -   2,907,542 2,907,542
Salt Water Infiltration Works 67 10,000 104,876 114,809
Sea Defences 273,479 414,241 3,796,441 4,779,231 725,141
Sea Defences / Inert Waste Feasibility 104,669 624,000 104,669 624,000 67,561
Sewer Relining -   62,813 1,152,681 1,219,093 7,772
Street Lighting 233,489 42,281 1,069,320 1,092,625 12,556
STW Upgrades -   -   617,450 617,450
Surface Water Improvements 318,674 310,149 825,333 973,664 19,791
Surface Water Infiltration Works 267 (52,287) 2,738,765 2,757,135
Surface Water Separation 319,799 899,129 2,744,612 3,461,227 305,856
Traffic Signals 275,541 210,905 807,454 905,604 46,141
Tunnel Lighting 14,394 (2,560) 669,863 669,863 -   

QYCBP10017 - Car Park Maint & Refurbishment 346,024 553,000 8,042,149 17,274,010 79,181
Car Park Maintenance / Refurbishment 233,225 (11,823) 7,706,646 11,416,096 25,360
Car Park Modernisation 112,799 564,823 335,503 5,857,914 53,821

QYVRL10016 - Vehicle & Plant Replacement   992,036 1,000,000 15,310,554 20,229,000 2,538,045
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