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13 Deputy K.G. Pamplin of St. Saviour of the Minister for Infrastructure regarding 

Clinique Pinel (OQ.121/2020) 

Further to his response to Written Question 543/2019, will the Minister update the Assembly on the 

planning application made on behalf of the Health and Community Services Department for the 

work to be undertaken on Clinique Pinel and the surrounding area, including the provision of a place 

of safety and the transfer of functions from Orchard House? 

Deputy K.C. Lewis (The Minister for Infrastructure): 

I can confirm that planning permission has been granted to transfer the functions of Orchard House 

to a dedicated facility at Clinique Pinel.  This will include 26 en-suite bedrooms, a place of safety, a 

tribunal suite, and a new staff training facility.  The tender process is underway and once complete 

the contract will be making an application for a construction permit in order to get these works 

underway. 

4.13.1 Deputy K.G. Pamplin: 

I thank the Minister for his answer and it is very reassuring to hear, but can I push him further on the 

timeline for completion as we talked about this subject last time, there were delays and obviously 

including the current scenario, can he give us, to the best of his ability, a timeline now for this 

project? 

Deputy K.C. Lewis: 

Yes, the essential upgrade works to the existing Orchard House were nearing completion at the 

point of lockdown but once the contract has secured a construction permit to resume we envisage 

that a further 3 to 4 weeks of time remain.  The target commencement date for the works prior to 

lockdown was mid to late April 2020.  At the point of lockdown, progress was within 2 to 3 weeks of 

target.  This will now be exacerbated by the duration of the current lockdown or delivery of a permit, 

whichever is furthest. 

 


