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PROPOSITION 
 

THE STATES are asked to decide whether they are of opinion −−−− 
 

(a) to approve – 
 

(i) the adoption of the principles of the Water Framework 
Directive 2000/60/EC as part of the Regulatory regime for 
St. Aubin’s Bay; 

 
(ii) the construction of a new sewage treatment works at 

Bellozanne to ensure the Island can conform to the standards 
required by the Water Framework Directive 2000/60/EC for 
St. Aubin’s Bay; 

 
(b) to request – 
 

(i) the Minister for Planning and Environment to take the 
necessary action to adopt the principles of the Water 
Framework Directive 2000/60/EC as part of the Regulatory 
regime for St. Aubin’s Bay; 

 
(ii) the Minister for Treasury and Resources to bring forward for 

approval as required the necessary funding arrangements for 
the estimated £75 million needed for the construction of the 
new sewage treatment works in line with the proposals in the 
Jersey’s Waste Water Strategy Section 11.3 (page 71) and the 
Budget Statement 2014 Section 12.6 (page 86): 

 
(iii) the Minister for Transport and Technical Services, subject to 

the approval of the funding arrangements, to take the 
necessary action for the procurement and construction of the 
new sewage treatment works; 

 
(iv) the Minister for Transport and Technical Services to deliver 

the 20 year sewerage network infrastructure programme in 
line with the priorities and timings in the Jersey’s Waste 
Water Strategy Section 7 (page 47); 

 
(v) the Minister for Transport and Technical Services, following 

consultation, to develop a strategy for providing assistance for 
householders to connect to the Public foul sewer network. 

 
 
 
COUNCIL OF MINISTERS 
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1. EXECUTIVE SUMMARY 
 
The key objectives of the Waste Water Strategy are – 
 

• to ensure that the collection, treatment and disposal of waste water across the 
Island is in accordance with future needs; 

• to ensure that the collection, treatment and disposal of waste water complies 
with legal obligations, States policies and European Directives; 

• to prevent pollution and maintain public health by dealing safely and 
efficiently with waste water; and 

• to allow the States of Jersey to plan essential investment while continuing to 
deliver the highest levels of customer service in a sustainable manner. 

 
The Transport and Technical Services Department (TTS) is responsible for waste 
water management and has to comply with a number of legal obligations and States 
policies. In addition, there are a number of European Directives which are used by the 
Waste Regulator (the Environmental Protection Section of the Planning and 
Environment Department) to monitor and regulate the treated effluent discharged from 
the Sewage Treatment Works (STW) at Bellozanne into St. Aubin’s Bay. 
 
The existing STW at Bellozanne has generally performed well over the years since its 
original commissioning in 1959. However, it is now struggling to meet the standards 
set by the Regulator, mainly due to a now inadequate and outdated design, poor 
performance of the main treatment technology installed and the variability of loading 
to the works, particularly under high/storm conditions. 
 
These factors are leading to a significant number of operational issues for the plant 
and its operatives, significant revenue costs in operating and maintaining the plant, 
and a constant risk of a catastrophic failure of the plant. Prosecution of the Minister 
for Transport and Technical Services has already been under review by the Attorney 
General as a result of an ongoing consistent failure to meet current consent standards. 
 
Following long-term investigations into the condition and capabilities of the STW and 
the monitoring and analysis of the waters in St. Aubin’s Bay, TTS and the Regulator 
have agreed that the existing works will never be able to achieve the required 
environmental standards for current and future demands until the works is replaced in 
its entirety. 
 
The Waste Water Strategy therefore focuses on the provision of a new sewage 
treatment works for the Island, and associated other works, at an estimated cost of 
£75 million, based on a feasibility study prepared in 2013. 
 
In specifying the required performance of the new plant, it is important to establish the 
waste water treatment standards that it must attain, and, following consultation with 
the Regulator, it is proposed that the principles of the EU Water Framework Directive 
2000/60/EC be adopted as part of the Regulatory regime for St. Aubin’s Bay. The 
Directive sets the standards based on the state of the waters receiving the treated 
effluent – St. Aubin’s Bay, rather than just concentrating on the effluent itself as is 
currently the case. 
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The Water Framework Directive is one of the latest Directives to be introduced for 
water quality management in European waters, and requires member states to carry 
out continual monitoring so that any deterioration in the quality of the waters can be 
investigated and addressed to ensure that water quality is maintained. 
 
For the new sewage treatment works, this ongoing monitoring will dictate the level of 
treatment to be installed at Bellozanne, both now and in the future. Currently, water 
quality monitoring under the Water Framework Directive indicates that a new plant 
does not require any nutrient removal technology. However, if this changes and 
monitoring in the future shows it is required, then this can be added on. 
 
This approach will limit unnecessary expenditure at this time, whilst ensuring a 
sustainable and fit-for-purpose long-term solution for waste water treatment in the 
Island. 
 
The Minister for Treasury and Resources has had significant input into formulating a 
mechanism for providing the £75 million for the new plant. This mechanism consists 
of a combination of allocations from the Capital Programme, the annual Infrastructure 
budget, the Consolidated Fund and an infrastructure investment of the Currency Fund. 
The investment from the Currency Fund is to be repaid by TTS at a fair interest rate. 
 
The Strategy also covers the sewerage network, the sewers and drains that collect and 
transport sewage to Bellozanne for treatment and surface water to sea – some of which 
dates back to the latter part of the 19th Century. These assets have deteriorated over 
time to the point where the ability to achieve continued compliance with regulation, 
policies and Directives is now at significant risk. This is compounded by a number of 
future challenges such as tightening environmental legislation, potential population 
changes and effects of climate change. 
 
To address these issues, the Waste Water Strategy provides a prioritised and 
sustainable plan for improvement works over the 20 year period of the Strategy, 
ensuring that the Department continues to deliver a level of service that is acceptable 
to the Island, both now and in the future. 
 
The Strategy prioritises funding in the first half of the strategy period on rehabilitation 
of existing assets to repair leaks and structural issues, and a continuation of the surface 
water separation programme so that operational costs for the existing infrastructure are 
reduced and the assets are better placed to deal with the future challenges listed above. 
 
In the second half of the strategy period, priority is given over to recommencing foul 
sewer extensions to some of those areas not connected. Currently, approximately 87% 
of the Island is connected to the Public sewer network, and the strategy proposes 
increasing this further to 90%, which approximately equates to an additional 
1,400 properties. 
 
Capital investment of £135 million over the 20 year period of the Strategy is proposed, 
sourced from current Infrastructure Capital allocations on the basis that this funding 
will be maintained for the duration of the Strategy period, although it is acknowledged 
that actual funding may be less than this in order that funding priority can be given to 
the STW works. 
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TTS recognises, however, that there are some households in Jersey that face existing 
waste water disposal issues, which means that there is a potential need for them to 
connect to the public foul sewer network as soon as is practicable. 
 
In response to this, the Council of Ministers is of the view that the States should find 
some mechanism to assist such private households if possible, and is proposing to task 
the Minister for Transport and Technical Services with developing a further strategy 
for providing such assistance. 
 
The proper functioning of the assets that collect, treat and dispose of waste water in 
Jersey is essential for maintaining public health and a pristine natural environment. 
For a significant number of years, TTS has been maintaining, upgrading or replacing 
plant and equipment in a prioritised programme as budgets would allow, giving 
overall priority to breakdowns and problems. This approach is not sustainable. 
 
Approval of the approach proposed in this Report and Proposition will allow the States 
of Jersey to plan essential investment while continuing to deliver an acceptable level 
of customer service in a sustainable manner. It will also ensure that the management of 
liquid waste across the Island complies with legal obligations and States’ policies, and 
is in accordance with the future needs of the Island and international best practice, 
including European Directives. 
 

 
 
 
 
 
COUNCIL OF MINISTERS 
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2. INTRODUCTION 
 
TTS has responsibility for the operation and maintenance of the liquid waste 
infrastructure and non-infrastructure assets on the Island – 
 

• 570 km of sewers and pumping mains; 

• 2 sewage treatment plants; and 

• 110 sewage pumping stations. 
 
They are all of varying age and condition. Assets such as these that deteriorate over 
time need a systematic approach to the identification of their investment requirements 
for long-term sustainability. 
 
TTS has been reviewing the Department’s long-term objectives and priorities, with a 
view to developing a robust strategy for the collection, treatment and disposal of liquid 
waste that allows the States of Jersey to plan essential investment while continuing to 
deliver an acceptable level of customer service in a sustainable manner. 
 
An Island-wide review of all liquid waste assets and processes has resulted in the 
development of the Waste Water Strategy for sustainable management of the assets for 
the next 20 years. This strategy will ensure that the management of liquid waste across 
the Island complies with legal obligations and States’ policies, and is in accordance 
with the future needs of the Island and international best practice, including European 
Directives. 
 
The Waste Water Strategy focusses on major challenges such as deteriorating assets, 
the impact of tightening environmental legislation, potential population changes and 
effects of climate change and the need for increased levels of investment to develop 
and maintain the assets. It also identifies process changes to enable the States to meet 
its future operating constraints covering environmental, capital maintenance, 
population growth and levels of service issues along with operational budget. 
 
Although TTS has been managing liquid waste over the years according to measures 
adopted over time, with major investment now required, it is appropriate that a more 
formal strategy has been developed to ensure that it continues to deliver a level of 
service that is acceptable to the Island, now and in the future. 
 
 
 
 
MINISTER FOR TRANSPORT AND TECHNICAL SERVICES 
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3. WATER FRAMEWORK DIRECTIVE 
 
The collection, treatment and disposal of waste water in Jersey is now governed or 
influenced by a number of key legislative and European ‘best environmental practice’ 
documents – 

• Drainage (Jersey) Law 2005 
• Water Pollution (Jersey) Law 2000 
• Bathing Water Directive 

• Urban Wastewater Treatment Directive 

• Water Framework Directive. 
 
The Water Pollution (Jersey) Law 2000, administered by the Environment 
Department, means that the Minister for Transport and Technical Services must 
discharge the functions of liquid waste management in a safe and efficient manner, 
that doesn’t cause pollution and pose a threat to public health. 
 
Whilst Jersey is not a member of the European Union, the States of Jersey has made a 
commitment in ‘2000 and beyond’ and in the ‘Environmental Charter of 1996’ to 
ensure that standards are at least equivalent to those given in European Directives. 
 
In this respect, there are a number of key Directives that are relevant. 
 
(i) Bathing Water Directive (BWD) 

Bathing Water Directive 76/160/EEC places limits on microbiological and 
physiochemical parameters in European bathing waters with a view to 
protecting public health and the aquatic environment. A new Directive, 
2006/7/EC is currently running alongside the Bathing Water Directive, but 
will eventually replace the Bathing Water Directive in 2015. Directive 
2006/7/EC further tightens the limits on microbiological and physiochemical 
parameters. 
 

(ii) Urban Waste Water Treatment Directive (UWTD) 
The Urban Waste Water Treatment Directive 91/271/EEC sets standards on 
treated waste water prior to it being discharged to any receiving water, and is 
predominantly aimed at sewage treatment works. The limits set are based on 
the population served by the sewage treatment works being considered and the 
sensitivity of the receiving water to disruption by an excess of nutrients in the 
water. 

 
(iii) Water Framework Directive (WFD) 

The Water Framework Directive 2000/60/EC1 is aimed at managing all water 
sources and bodies within the EU so that all inland and coastal waters achieve 
‘good’ ecological and chemical status by 2015. The Directive’s aim is to 

                                                           
1 The Water Framework Directive (Directive 2000/60/EC of the European Parliament and of 

the Council of 23 October 2000 establishing a framework for Community action in the field 
of water policy) is a European Union directive which commits European Union member 
states to achieve good qualitative and quantitative status of all water bodies (including marine 
waters up to one nautical mile from shore) by 2015. It is a framework in the sense that it 
prescribes steps to reach the common goal rather than adopting the more traditional limit 
value approach. 
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protect human health, water supply, natural eco-systems and biodiversity, and 
compliance with the Directive is based on the use of river basin management 
plans covering source through to coastal waters, and includes all ground-
waters. 
 

The disposal of treated liquid waste to the environment in Jersey is regulated by 
Environmental Protection, Department of the Environment (the Regulator). To help 
safeguard the environment, the discharge of treated effluent from the STW must 
adhere to the requirements of a discharge permit which is issued under the Water 
Pollution (Jersey) Law 2000. 
 
The above legislation and European Directives set the standards for the future, and the 
new sewage treatment works will comply with these standards, but the provisions of 
the Water Framework Directive in particular will dictate the level of treatment 
provided for at the new works. Currently, the provisions of the Water Framework 
Directive do not require enhanced treatment such as nutrient removal to be installed. 
 
However, provision for such treatment will be incorporated into the new plant in the 
event that ongoing water quality monitoring under the Water Framework Directive 
dictates that this is ultimately necessary. 
 
Compliance with the above legislation and Directives will ensure that Jersey is an 
attractive place to live, visit and invest in. 
 
Problems with compliance for existing plant 
 
The collection, treatment and disposal of liquid waste in Jersey is based on a sewerage 
network that transports virtually all collected flows back to Bellozanne for treatment 
and then disposes of the treated effluent into St. Aubin’s Bay. 
 
Unfortunately, many of the assets used in this process are at the end of their design 
lives, are no longer able to meet increasingly stringent standards or need attention to 
ensure continued satisfactory operation. 
 
The BWD places limits on microbiological (bacterial) parameters in defined bathing 
waters, the UWWTD relates to protecting the environment from discharges via the 
sewage treatment works, and the WFD brings together a new integrated approach to 
monitoring and regulating the water environment that includes consideration and 
protection of the wider environment; for example, bathing waters, Ramsar site, eco-
systems such as sea grass beds, etc., in St. Aubin’s Bay. 
 
Amongst many other issues, the current STW is consistently failing to achieve its total 
nitrogen permit limit, and suffers from extensive biological foaming, a consequence of 
which is poor removal of suspended solids and lower bacteriological kill from the UV 
disinfection process. 
 
In the late 1990s/early 2000s, the UWWTD was used to guide the requirement for a 
discharge permit on the then upgraded STW, as the Regulator recognised St. Aubin’s 
Bay as being a semi-enclosed coastal bay with characteristics that have the potential 
for eutrophication if nutrient levels, particularly nitrogen, were elevated within the 
Bay. Eutrophication is a condition where elevated nutrients result in proliferation of 
certain algae and consequential de-oxygenation of the water to the extent that fish and 
other biota may no longer survive. 
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The Regulator has drawn on the precautionary principles set out in the UWWTD, 
which states that if a coastal water is regarded as ‘sensitive’, i.e. it has the potential for 
eutrophication, a strict limit for dissolved inorganic nitrogen is required. As a result, 
an annual average 10 mg/l nitrogen limit formed part of the discharge permit for the 
works. 
 
At the time, the classification of St. Aubin’s Bay as ‘sensitive’ under the UWWTD 
was based on a study of the bay carried out by the Centre for Research into 
Environment and Health (CREH) in 1997. 
 
The study noted that St. Aubin’s Bay displayed some evidence of eutrophication in the 
near-shore area and potential for eutrophication in the Bay itself. The report also noted 
that nutrient removal from the Bellozanne STW effluent would be a prudent 
precautionary step at that time. 
 
However, the survey was only carried out over one extended summer period (that 
excluded a November–January winter period). It is now accepted that these surveys 
need to be carried out over several years to provide a more robust understanding, 
especially when used as the basis for expenditure decisions. 
 
More recent studies carried out by Cascade Consulting on behalf of the Transport and 
Technical Services and Environment Departments looked at all data between 2009 and 
2013, and updated data sets for the winter period, and has found that whilst there was 
some elevation of nitrogen levels within St. Aubin’s Bay, conditions were such that 
they are not likely to lead to eutrophication. 
 
Cascade also identified that supply of nitrogen in the bay is from a number of sources, 
with the wider marine influence being a significant contribution, as well as smaller 
inputs from seasonally fluctuating STW and land-based sources. 
 
More specifically, the studies have indicated that, on an annual average basis, the 
STW currently contributes approximately 6.4% of nutrients to the nutrient levels in 
St. Aubin’s Bay, with approximately 92.1% originating from the wider tidal 
environment. Current understanding would also suggest that St. Aubin’s Bay is not 
eutrophic, or ‘sensitive’ as prescribed under the Directive, and, as such, the indication 
at this time is that the current data and understanding does not support or justify the 
significant expenditure required for a nutrient removal plant in the new STW. 
 
In line with the WFD approach, levels of 
nutrients within St. Aubin’s Bay will 
continue to be monitored to ensure that the 
ecology of the bay remains protected. The 
understanding of the need for nutrient 
control may change as this data becomes 
available. This forms part of the proposed 
phased approach to construction outlined 
later in this section and limits unnecessary 
expenditure at this time, whilst ensuring a 
sustainable and fit-for-purpose long-term 
solution. 
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Proposal to adopt Waste Water Framework Directive principles 
 
Following on from this new research, the strategy is proposing that a discharge permit 
for the new STW is now also guided by the provisions and best practices set out in the 
WFD. 
 
This far-reaching Directive requires a fundamental shift in regulation towards 
considering the wider environment and all sources of pollution when measuring the 
quality of the receiving waters (St. Aubin’s Bay) and setting a standard based on that 
quality. 
 
The WFD measures both chemical and ecological standards of a water body to 
allocate an overall water quality standard, and the Environment Department has 
recently embarked on a process to integrate WFD approaches into water regulation 
across Jersey, including a move towards integrated water management. A consultation 
of St. Aubin’s Bay users was undertaken in September 2013 to define the Vision and 
Objectives for St. Aubin’s Bay as part of this process. 
 
Preliminary evidence from the first year of WFD monitoring suggests that the interim 
status of St. Aubin’s Bay should be classified as ‘Good’ chemical status and 
‘Moderate’ ecological status, with the bay currently moderately impacted by nutrient 
enrichment. As the STW only contributes to a minority of the nutrients in the Bay, and 
the vast majority is the result of tidal flows into the Bay over which Jersey has no 
control, the Strategy is proposing a precautionary and ‘evidence-based’ staged 
approach to effluent quality discharges from the new STW. 
 
The current water quality and ecological monitoring programme in St. Aubin’s Bay 
will be continued by the Environment Department and TTS over the coming years and 
linked to a parallel adaptive management strategy for the new STW, which will trigger 
a staged response to construction from TTS depending on the evolving evidence. 
 
Put simply, a new STW plant is proposed which initially will not include specific 
nutrient removal technology, as current evidence does not suggest that this is required, 
but which will incorporate provision for such treatment, should future evidence dictate 
that it be needed in the future. This need will be dictated by any measured 
deterioration in the WFD status of the Bay which can be linked directly and 
significantly to the STW operation. 
 
This phased construction response has been agreed with the Environment Department. 
 
The proposal for the new STW to fully treat all incoming flows without spilling 
partially-treated flows to the UV plant, as far as is practicable, will however result in a 
significantly improved bacteriological kill rate as a result of better UV disinfection, 
and will also result in a significant reduction in the volume of suspended solids carried 
over in the final effluent. 
 
In parallel, the Environment Department will develop the integrated water 
management plan for Jersey, as defined by the WFD, which will consider the 
management of broader diffuse nutrient contributions from land-based sources to the 
Bay (including suitable control measures). This work is also ongoing as part of the 
Environment Department’s Diffuse Pollution Project. 
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In this way, the strategy will ensure that the STW proposal supports the water quality 
‘Vision and Objectives for St. Aubin’s Bay’ consultation and adopts European good 
environmental practice in water management for St. Aubin’s Bay that will contribute 
directly to – 
 
(i) compliance with the requirements of the EU BWD; 
 
(ii) compliance with appropriate elements of the EU UWWTD; and 
 
(iii) compliance with the EU WFD. 
 
 
 
4. SEWAGE TREATMENT WORKS (STW) 
 
The STW was originally constructed in the late 1950s for a population of 57,000. In 
the intervening years it has been continually improved and upgraded to take account 
of – 
 

• the significant increases in population: 

• changes in volume of incoming flow; 

• increased environmental standards; and 

• more modern process technology. including the installation of an ultraviolet 
tertiary treatment process in the early 1990s and a new, enhanced activated 
sludge process in the late 1990s – the first large-scale plant of its kind in 
Europe. 

Whilst the plant has generally performed well over the years, it is now struggling to 
meet its discharge consents, mainly due to a now inadequate and outdated design, poor 
performance of the main treatment technology installed, and the variability of loading 
to the works, particularly under high/storm conditions. 
 
These factors are leading to a significant number of operational issues. These can be 
summarised as follows – 
 

• The design is outdated and does not meet current standards. 

• The activated sludge plant (ASP) is undersized for the population it now 
serves. 

• Hydraulic distribution to the final tanks is poor, leading to uneven flow-
splitting and overloading of some tanks. 

• The STW is failing to meet its total nitrogen discharge limit. 

• In trying to meet the required nitrogen consent limit, large amounts of oxygen 
have to be produced, leading to significant energy costs (large carbon 
footprint). 
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• The 2006 Revision to the European Union Bathing Water Framework 
Directive has tightened bacteriological standards, and requires compliance by 
the end of the 2015 bathing season. Bellozanne STW requires improvement to 
the effluent solids quality and content to meet these standards. 

• Due to the poor performance of the main treatment process installed, the ASP 
has problems with ’sewage foam’, which contributes to effluent compliance 
issues due to solids carry-over in the effluent. The plant is not operating 
efficiently, because other parts of the treatment process have to be restricted to 
deal with the foaming problems. 

• The foam formed in the ASP also has a knock-on effect of causing foam in the 
digesters, which needs to be carefully managed to prevent damage to the 
mixing compressors. 

In addition to the above, a survey of the plant in 2008 determined that the condition of 
the physical assets at Bellozanne varies greatly. Whilst the civil structures were in 
generally reasonable condition but require ongoing capital maintenance, 
approximately 42% of the mechanical and electrical items were in very poor 
condition. 
 
Whilst some of these assets are currently being replaced as a result of the new 
centralised sludge treatment facility currently under construction at Bellozanne, many 
of the other assets have deteriorated further, particularly in the activated sludge 
process. 
 
In terms of effluent compliance, of particular concern is the fact that the existing plant 
discharges partially treated sewage, missing out on the secondary treatment process, 
on a regular basis. This is usually during storm conditions, which generate high flows 
to the works which are in excess of the full treatment capacity. As a result, discharge 
of partially treated sewage to the Bay also leads to a risk that public health will be 
adversely impacted. In 2010, this bypass procedure operated in storm conditions for 
periods totalling 130 days. 
 
Finally, significant efforts have been made to try and reduce odours produced by the 
plant. This includes covering preliminary treatment processes where possible and 
installing odour-control units on some processes. However, complaints regarding 
odour are regularly received from adjacent neighbours, and certain climatic conditions 
can result in odours permeating down the valley to the south of the plant. 
 
As with the sewerage network, additional loading on the plant, as a result of possible 
future population growth and increases in flows as a result of climate change, can only 
exacerbate the treatment, capacity and operational issues outlined above, irrespective 
of the condition of the assets at Bellozanne. In addition, the introduction of more 
stringent quality standards, such as those in the Bathing Water Directive and the Water 
Framework Directive, will impact on the ability of the existing plant to successfully 
meet consent standards and provide protection to the receiving waters in St. Aubin’s 
Bay. 
 
Any strategy moving forward therefore has to make allowance for these factors to 
ensure that any resolution of the issues is robust and flexible. 
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Need for replacement 
 
In determining a 20 year waste water strategy for the Island, addressing the problems 
at the Bellozanne sewage treatment works has proved the most problematic issue to 
resolve. 
 
Clearly, any additional loading as a result of an increase in the Island’s population or 
potential increased flows from any climate changes, will only result in a deterioration 
of the present situation. 
 
The problems that are being experienced mean that ‘Do Nothing’ is certainly not an 
option that can be considered. 
 
Consideration was given to carrying out major maintenance and upgrades to the 
existing plant, but these works would have incurred a cost of approximately 
£48 million and even then, many of the issues with the plant would only have been 
resolved in the short to medium term. Perhaps most importantly, any future tightening 
of standards, such as ammonia treatment or nitrogen removal, would mean that the 
plant would immediately fail its consent, with the only solution being the construction 
of a new plant as currently proposed. Therefore, there is a risk that after a few years, 
much of the £48 million expenditure would be abortive and further funding would be 
required to construct a new works. 
 
In 2012, following ongoing discussions between TTS officers and officers from the 
Environment Department over a number of years, the conclusion was reached that the 
existing Bellozanne STW will never be able to achieve the required environmental 
standards for the current and future demands until the works is replaced in its entirety. 
As a result, the Waste Water Strategy has moved forward on the basis of the provision 
of a new sewage treatment works for the Island. 
 
With this premise agreed with Environment, there were a number of important factors 
to consider as the strategy developed – 
 

• Location of new works 
• Connected Population 
• Treatment Process. 

 
Irrespective of the above factors, the strategy proposes that any new works will still 
utilise UV disinfection as a tertiary treatment, will provide odour control to the 
treatment units that generate significant odour, such as inlet works and sludge tanks, 
and will ensure that as far as is practicable, storm overflows that bypass the secondary 
treatment process will be eliminated. 
 
Location of new works 
 
In April 2010, a report was prepared by the TTS’s consultant Grontmij, ‘STW 
Configuration and Locations Options Report’ that examined and scored the potential 
locations for a new sewage treatment works. These included Bellozanne and 
La Collette, as well as considering the provision of major ‘satellite’ plants on the 
south-east and south-west coasts, so that not all flows had to be returned to either of 
these 2 locations. 
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In summary, virtually all the other alternatives to Bellozanne and La Collette were too 
costly, not only in constructing a new plant or plants, but also in revising the 
configuration of the sewerage network to connect to any new location. 
 
These 2 highest scoring options were taken forward for more detailed analysis, these 
analyses being based on, amongst other factors, capital expenditure, environmental 
impact, carbon footprint and energy usage. As a result of this process, it was 
concluded that Bellozanne was the preferred location for any new plant. This was 
subsequently confirmed by more recent analysis last year. 
 
The proposed location of the new STW is in the ‘eastern’ valley at Bellozanne, where 
the Household Recycling Centre (HRC) and Clinical Waste Incinerator (CWI) are 
currently operating, at a Capital cost of £75 million. A potential layout for the new 
plant has been developed which would allow for the phased implementation of the 
replacement works as, clearly, the existing works has to remain in operation whilst the 
new works are constructed. 
 
Given the improved quality of effluent from the proposed new plant, particularly 
bacterial quality, it is not proposed to extend the outfall further down the beach. 
 
The CWI, which is currently located in the middle of the proposed site, is due for 
replacement in 2016, and a project is underway to relocate this facility inside the new 
EfW plant at La Collette. Although funding of £7 million for this project was initially 
the subject of a separate capital bid, this sum has now been incorporated into the 
£75 million overall capital cost for the STW scheme. 
 
Similarly, the HRC is also to be relocated to La Collette, to the south of the Green 
Waste Composting site. Much of the funding for this relocation is available from a 
separate capital allocation. However, a £1 million allowance from the STW Vote has 
been included to contribute towards the relocation. 
 
Connected population 
 
Critical to the design of any new STW is the biological loading that will be placed on 
the plant when it comes into operation. The biological loading is a function of the 
population connected to the sewerage network, as well as any trade effluent sources, 
although trade effluent discharges in the Island are now minimal and, therefore, 
biological loading considerations in the strategy are predominantly population based. 
 
If the plant is too small for the loading, as has now become the case with the existing 
Bellozanne plant, then the treatment process will not be able to treat incoming flows 
and loads to the required standard. Similar problems will exist if the plant is sized too 
large, although to address this, part of the treatment process can be taken ‘off-line’ to 
accommodate lower loadings and, therefore, oversizing is not as problematical as 
undersizing. 
 
Therefore, whilst population must be considered in the design to provide the basis of 
treatment capacity, the design must be flexible enough throughout its life to be able to 
accommodate any significant changes in flows and loading; this includes any increases 
or decreases in biological loading as a result of population changes, as well as any 
significant changes in flows received as a result of climate change or ongoing 
programmes of surface water separation. 
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As the strategy has been developing over a number of years, various documents and 
policies relating to population and development projections in the Island have been 
produced by a number of States departments. As a result, the ‘design population’ for 
the plant has been regularly reviewed to take account of new information, as and when 
it has been produced. 
 
Currently, the States of Jersey is drafting a comprehensive document ‘Preparing For 
Our Future: A Strategic Planning Framework For Our Sustainable Future’. This 
document is likely to set out more long-term policies for control of net migration. In 
the meantime continuation of the net migration figure of +150 heads of household per 
annum (+325 people) is proposed in the Interim Population Policy 2014 – 2015 Report 
of January 2014 until this strategic document is introduced. 
 
Moving forward, as detailed design develops, updates and variations in population 
prediction scenarios and possible population policy changes will be taken account of 
as they become available. However, it is envisaged that detailed design of the plant 
will ensure that there is an allowance for further population growth of up to 20%, 
should these scenarios arise, and potential redundancy should these increases not 
materialise, which will mean that some new structures will initially be oversized, but 
not to an extent that under-loading causes performance issues. 
 

Anticipated outline programme for STW 

2014 
Secure remaining funding 
Agree procurement strategy 
Water quality monitoring and regulator liaison 
Environmental impact assessment and outline planning submission 
Site investigations: geo-technical and geo-environmental 
Site services (commence), rationalisation and diversions 
Site clearance (commence), old EfW, CWI, Recycling Centre 
Pre-qualification of bidders 
Preparation of tender documents 
Outfall modelling and remediation assessment 
2015 
Secure outline planning permission 
Tender and appoint for accommodation works 
Tender and appoint main STW works 
Commence accommodation works 
Outfall remediation 
2016 
Submit and secure final planning permission 
Commence Phase I STW construction 
2017 
Commence Phase I STW testing and commissioning 
2018 
Commence Phase II STW construction 
2019 
Commence Phase II STW testing and commissioning 
Complete project 
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Treatment process 
 
Whilst a revised discharge consent for treated effluent from the new STW will need to 
be agreed with the Environment Department, it is essential that any process installed at 
Bellozanne is – 
 

• Flexible, in terms of adapting to potential increases or decreases in population 
or potential future changes to consent standards; 

• Sustainable, not only in terms of power usage, carbon footprint, etc., but also 
in terms of its effect on the wider environment; 

• Proven, in that the success of the process technology in achieving the required 
level of treatment is well known, widely used and understood; and 

• Affordable, not only in terms of capital cost, but also in terms of operating 
costs. 

In order to assess the suitability for Bellozanne of the various sewage treatment 
technologies available, a report was completed in May 2012 by Process Consultants 
Enpure, entitled ‘Bellozanne STW Best Available Technology Report’, which 
considered and recommended the most appropriate technology for the treatment of the 
Island’s waste water. This included examining the advantages and disadvantages of a 
number of processes in relation to Bellozanne. 
 
The report concluded that a conventional activated sludge process (ASP) was the most 
appropriate technology to install with the level of treatment required dependent on the 
assimilative capacity of the receiving waters. The ASP is the most widely-used 
secondary treatment process and can be designed to treat any of the consent standards 
currently being discussed, although the layout and control systems will differ. It is 
therefore ideally suited to the Island’s current requirements and meets the criteria 
listed above. 
 
As current evidence suggest that St. Aubin’s Bay does not appear to be ‘sensitive’, the 
strategy proposes the installation of a conventional activated sludge plant with 
carbonaceous removal but, as outlined in the feasibility report, with provision made in 
the new STW design for adequate capacity and expansion capability on the site, 
should an enhanced treatment standard be required in the future. 
 
It should be noted, however, that as a discharge consent gets more stringent, the size 
and cost of the sewage treatment process increases in capital cost and usually in 
operating cost as well. 
 
It is therefore important to recognise at this stage that, should there be a deterioration 
in the water quality of the Bay as determined by ongoing monitoring by the 
Environment Department, and evidence demonstrates that this deterioration is as a 
result of the effluent from the new, carbonaceous removal STW, then the provisions 
made in this project for future capacity and expansion capability will need to be 
implemented. 
 
This is likely to be a 2 stage process, with the initial improvement being additional 
capacity to remove ammonia at an approximate 2012 cost of £16.4 million, followed 
by, if ultimately necessary, additional capacity to remove nitrogen at an approximate 
2012 cost of £14.3 million. 
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5. SEWERAGE NETWORK 
 
As stated previously, some of the sewerage network dates back to the 19th Century 
and has been extended and added to ever since, to the point where the total length of 
sewers on the Island is now approximately 507km. This is a mix of foul sewers, 
combined sewers (which carry both foul and rainwater), and dedicated surface water 
sewers. Currently, approximately 87% of the Island’s population are connected to the 
public foul sewer network, with the remainder on private drainage systems such as 
septic tanks and soakaways and tight tanks. 
 
There are also 110 sewage pumping stations and their associated pumping mains on 
the Island, which are essential for collecting and transporting liquid waste back to 
Bellozanne. 
 
The current system works very well during dry weather, but comes under increasing 
pressure during wet weather. This is not only as a result of an increasing amount of 
hard-standing areas being connected to the combined system as urban areas have 
increased over the years, particularly in St. Helier, but also as a result of ageing and 
degrading infrastructure, which is allowing groundwater and seawater to infiltrate into 
the foul and combined system through damaged and broken pipes, particularly when 
groundwater levels are elevated. There are also issues with rainwater connections 
made to foul sewers which generate flows that these sewers and pumping stations 
were never designed to cater for, all of which increases the risk of flooding and 
pollution occurring. 
 
In order to relieve pressure on the sewerage network during periods of high flows and 
to prevent flooding, Combined Sewer Overflows (CSOs) have been constructed, 
mostly in St. Helier, which allow flows that exceed the capacity of the combined 
sewers to spill excess flows to adjacent surface water systems. This does mean 
however, that when these spills occur, contaminated wastewater is being discharged to 
receiving waters, predominantly St. Aubin’s Bay. Clearly, the more surface water 
there is on the foul and combined network, the higher the risk of more frequent spills 
of contaminated wastewater occurring. 
 
The construction of the 25,000m3 Cavern complex in the mid-1990s has significantly 
reduced the volume and occurrences of spills to sea from the main CSO in St. Helier at 
the Weighbridge. In addition, the construction of the new CSO facility at Ann Court, 
and its connection to the Cavern, will provide significant additional flood protection to 
properties in the West Centre area. However, spills from the other CSOs in St. Helier 
will continue unless efforts are made to reduce the volumes of groundwater and 
rainwater entering the foul and combined systems. The risk of flooding and pollution 
from the main foul network outside of St. Helier will also remain unless ingress of 
groundwater and rainwater is reduced. 
 
With regard to structural integrity of the sewerage network, comprehensive CCTV 
surveys of the network have been carried out, which to date have captured information 
on approximately 200km of pipework. The condition of the sewers has been surveyed 
and classified from Grade 1 up to Grade 5, with Grade 1 sewers being in the best 
condition and Grade 5 being the worst. Sewers classified as Grade 5 require 
immediate capital maintenance to restore structural and service integrity, and those 
classified as Grade 4 require preventative capital maintenance to restore structural and 
service integrity. 
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Sewer Condition Breakdown 

 
STRUCTURAL 
CONDITION 

GRADE 
Category A Category B Non-critical 

1 (best) 1.6% 25.6% 43.0% 
2 0.5% 2.5% 4.0% 
3 0.5% 2.6% 4.7% 
4 3.5% 2.5% 1.5% 

5 (worst) 3.5% 2.5% 1.5% 
Totals 9.6% 35.7% 54.7% 

 
 
Based on the 200km surveyed to date, approximately 15% of sewers are classed as 
Grade 4 or 5. This equates to approximately 30km. If the remainder of the unsurveyed 
network is in a similar condition, approximately 76km of sewers could potentially be 
categorised as Grade 4 or 5. Not only do sewers in this condition have the potential to 
allow infiltration of groundwater, with its associated problems as described above, but 
they also pose a risk of structural failure. 
 
Grade 4 and 5 sewers have been the main focus of efforts in recent years in trying to 
prevent failure of infrastructure. These efforts have not always been successful or in 
time, as the collapse of the trunk sewer at Green Island over the Christmas period of 
2012 demonstrated. 
 
In addition to the gravity sewer network, there are also issues with some of the 64km 
of rising (pumped) mains. These are the pressure pipes through which the pumping 
stations pump their flow uphill and back into the gravity network. 
 
During the 1970s and 80s, significant lengths of rising main were laid using uPVC 
pipework. A particular Class of this pipe, Class B, has subsequently been found to be 
susceptible to bursting after a number of years in use, and there have been several 
rising main failures on the Island over the years. 
 
There has been an ongoing programme of works to replace these mains with more 
robust pipework, but it is estimated that there are still 7.5km of Class B uPVC 
pipework in use which is posing a risk of a pollution incident occurring, as well as 
other lengths of non-Class B rising main that are nearing the end of their design lives 
that will also require replacing. 
 
As stated previously, there are 110 sewage pumping stations (SPS) in the sewerage 
network. These vary in pumping capacity from 1 litre/second (l/s) up to 1,100 l/s and 
most have additional storage capacity which can be utilised in the event of a failure at 
the station, which allows staff to respond to the problem before a pollution incident 
occurs. 
 
However, as with the foul and combined sewers, much of this storage is used up 
during heavy rainfall events, when groundwater and surface water connections 
significantly increase the flow to the stations, overloading the pumping capability of 
the pumps. 
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A survey of the condition of the pumping stations has been undertaken which has 
assessed all civil, mechanical and electrical components. As with the sewers, the 
stations have been graded 1 to 5, with those graded at 4 and 5 in need of urgent capital 
investment. 
 
34% of the stations, i.e. 37 stations, have been graded at 4 or 5, with a further 36% 
graded at 3. This means that only 30% have been classified as in good condition. 
Given that mechanical and electrical equipment is usually considered to have a life of 
15 years, many of the issues include old and worn pumps and corroding electrical 
panels. 
 

 
 
Whilst the civil structures generally have a much longer life, anything up to 60 years, 
some stations are suffering from the effects of hydrogen sulphide gas attack, which is 
generated when sewage is stored for long periods. Generation of this gas also results in 
odours, which is an issue at some stations. 
 
There are 2 future challenges that could impact on the sewerage network. One is 
possible population growth, resulting in more development and hence loading on 
sewers and pumping stations. The other is the effects of climate change. 
 
It is unclear at present what the extent of both these factors will be with respect to 
Jersey, and so some assumptions have had to be made in the strategy. However, given 
the current issues with the sewerage network, the implications of a rise in population 
and potential effects of climate change cannot be ignored in any future strategy to deal 
with liquid waste.  
 
Ultimately, removing unnecessary groundwater and rainwater from the foul and 
combined sewer networks will free up capacity in the pipes and pumping stations, so 
as to better enable the network to cater for additional flows generated by new 
developments and any population increases, as well as additional flows generated by 
climate change. 
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6. FUNDING 
 
Sewerage Network 
 
The 20 year strategy for prioritisation and investment in the Island’s sewerage network 
has been based on ‘front loading’ investment in rehabilitation and maintenance of the 
existing infrastructure, and ‘back loading’ investment in new property connections and 
extension of the foul sewer network. 
 
At current rates, proposed investment over the 20 year period totalled approximately 
£135 million, with this sum spread evenly over the period. This equates to an annual 
sum for drainage infrastructure of approximately £6.75 million. 
 
Whilst this figure is far in excess of what TTS has actually been receiving in the years 
up to 2011, annual Capital allocations in the Long-term Capital Plan for the Highways, 
Coastal Defences and Drainage Infrastructure Vote going forward have been proposed 
at a level of approximately £11 – 12 million. As part of the planned spend of these 
monies, it had been anticipated that the annual Drainage Infrastructure allocation from 
this sum over the coming years would be of the order of £5.5 – £6.0 million. Whilst 
this total allocation over the 20 year period of approximately £115 million was less 
than proposed in the strategy, this had been accepted as sufficient to move forward 
with proposals and prioritisations as set out in the strategy. 
 
However, the proposed funding method for the new STW entails allocating £4 million 
per annum from the Infrastructure Vote from 2014, 2016 and 2017 to the STW Vote to 
contribute towards the replacement of this vital asset. This will clearly have some 
impact on the strategy proposals for the sewerage network over these particular years, 
and it will reduce the overall strategy allocation to approximately £103 million. Some 
rehabilitation and upgrade works will therefore be delayed, but it is recognised that 
securing funding for a replacement STW as soon as possible is essential if the risk of a 
catastrophic failure of the existing works is to be removed. 
 
This Report and Proposition is therefore based on the sewerage network strategy 
moving forward in accordance with the Infrastructure funding limits proposed, and 
acceptance of the fact that there will be some initial delay in the implementation of 
some of the proposed works. 
 
Sewage Treatment Works 
 
The estimated cost of the provision of a new STW at Bellozanne has been estimated at 
£75 million. This sum includes funding for the construction of a new Clinical Waste 
Incinerator in the Energy from Waste building at La Collette, and for a £1 million 
allocation to the relocation of the Household Recycling Centre (HRC) from 
Bellozanne to La Collette. 
 
The Treasury and Resources Department’s proposed funding mechanism for the 
allocation of these monies was identified in the Budget debate in early December 2013 
and is as follows – 
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• Fund partly from the TTS existing annual capital budget for Infrastructure – 
£12 million. 

• Fund partly from the main Capital programme – £31 million. 

• Fund partly from the Consolidated Fund – £3 million. 

• Fund partly from an infrastructure investment of the Currency Fund (2015 and 
2016) at a fair interest rate – £29 million. 

However, it is accepted that approval of the proposed funding mechanism in this 
Report and Proposition will only be ‘in principle’, as full approval for the actual 
funding can only be obtained following the States’ Budget debate in early autumn 
2014, although it should be noted that £10.1 million has already been allocated to this 
project in the 2014 Capital Programme (£6 million for the CWI relocation, £1 million 
contribution for the HRC relocation and £3.1 million for STW preliminary works). 
 
The allocation of £4 million from the Infrastructure Vote in each of the years 2014, 
2016 and 2017, will mean that there will be some initial delay in the rehabilitation of 
sewerage infrastructure, but this has to be weighed against the critical need to replace 
the STW at Bellozanne. 
 
Repayment by TTS of the principal sum and interest from the Currency Fund 
investment will ultimately be at a rate of £1.7 million per annum on completion of the 
project, monies which will be generated predominantly by savings in operational costs 
of the new STW plant as a result of more efficient processes and from other efficiency 
improvements within the Department. 
 
Of significant note is the fact that, under this proposal, no additional charges in the 
form of a Liquid Waste tax is currently envisaged to fund these works. However, it 
should be noted that these savings will be challenging for the Department in the face 
of requests to make further revenue savings as part of any future States initiatives that 
may be introduced. 
 
 
7. PRIVATE CONNECTIONS 
 
Approximately 87% of Island properties are already connected to the public foul 
sewer network, and the Waste Water Strategy proposes connecting a further 3% of 
properties during the 20 year strategy period. This approximately equates to an 
additional 1,400 properties – 
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However, delaying of the recommencement of the foul sewer extension programme 
until the second half of the 20 year strategy, could cause potential issues for some 
householders who wish to connect to the public foul sewer network as soon as 
possible. 
 
Therefore, part of the Proposition tasks the Minister for Transport and Technical 
Services with developing a further strategy for providing assistance for householders 
to connect to the public foul sewer network. 
 
As new property development is subject to existing Planning rules, it is envisaged that 
any strategy to provide assistance will be targeted at existing properties that wish to 
connect due to existing waste water disposal issues, and not used to facilitate any form 
of development. 
 
These householders face 2 main issues in trying to connect their properties using their 
own means – 

• funding; and 

• crossing third-party land. 
 
 
Funding 
 
Clearly, funding a foul sewer connection to a property is not a cheap exercise. Most 
properties that wish to connect are some distance from the nearest public sewers and, 
therefore, the cost to connect could be of the order of tens of thousands of pounds, 
particularly if the route entails laying pipework in a Public or Parish road with the 
consequential road reinstatement costs that this incurs. 
 
In many cases, households that wish to connect are in rural areas, and therefore a 
shorter and cheaper route may be available that crosses agricultural fields or other 
privately-owned land. 
 
 
Crossing third-party land 
 
Whilst many households may have the funding to effect a sewer connection to the 
Public network, attempts to do so are often frustrated by owners of land through which 
any connection must be laid. Permission to lay pipes through third-party land must be 
obtained from the landowner concerned and, whilst this may be forthcoming, in many 
instances permission is granted on the proviso that a sum of money is paid to the 
landowner for the right to cross his land. Whilst some landowners request reasonable 
sums for the ‘right’ for their land to be crossed, many do not and, in effect, hold 
householders to ‘ransom’ to the point where the cost of connecting is no longer viable 
or affordable and, therefore, a connection cannot be effected. 
 
Clearly, the matter of assisting householders if the connection issue is a question of 
funding only, and third-party land is not a problem, can be addressed by some form of 
grant mechanism, although an element of means-testing may be required to ensure that 
what are likely to be limited funds can be directed where they are most needed. It is 
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understood that mechanisms for this already exist within other States departments and, 
therefore, implementing such a grant system may be straightforward. 
 
The question of crossing third-party land could potentially be more problematical in 
that the only powers that are available to allow sewers to be laid in private land are 
those available to the Minister for Transport and Technical Services under the 
Drainage (Jersey) Law 2005. 
 
Therefore, there will need to be a recognition that any strategy that is developed to 
assist private households to connect will almost certainly entail implementing the 
provisions of the Drainage (Jersey) Law 2005, although it should be remembered that 
the purpose of this strategy will be to assist householders with difficulties and not to 
aid development. 
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1. Introduction 
 
Jersey’s Waste Water Strategy (WWS) describes, at a high level and in broad terms, the 
vision for ensuring that the collection, treatment and disposal of waste water across 
Jersey is in accordance with the future needs of the Island, whilst complying with legal 
obligations and States policies, up to and including 2035.  The strategy for waste water 
was first drafted in 2009 and was known as the Liquid Waste Strategy at that time. Since 
then Transport and Technical Services (TTS) have undertaken a number of studies in 
order to develop the strategy.  As the studies have been completed the strategy has been 
revised in line with the findings and this document represents the culmination of some 
four years work. 
 
An effective, adequately-funded waste water service is required to help to maintain and 
improve public health, and preserve the environment of Jersey as a place to live, visit and 
invest in.  This presents a number of challenges as restricted investment in the past 
means that existing assets are not adequate to address current and potential future 
customer expectations and regulatory requirements. Substantial investment is now 
required to implement a waste water service adequate for the demands of the 21st 
century.  Development of the strategy for waste water has been progressed to identify a 
practical vision for the service improvements needed over the next 20 years and beyond. 
 
This strategy will enable the Minister for Transport and Technical Services to fulfil his 
obligation to Islanders to prevent pollution and maintain public health by dealing safely 
and efficiently with waste water and allow the States of Jersey to plan essential 
investment while continuing to deliver the highest levels of customer service in a 
sustainable manner. 
 
The strategy focuses on major challenges such as the effects of climate change, the 
impact of environmental legislation and the need for increased levels of investment to 
develop and maintain the assets.  It also identifies business process changes to enable 
the States to meet its future operating constraints covering environmental, capital 
maintenance, population growth and operational budget. 
 
In summary the Strategy includes: 

• A review of current and future international environmental legislation, regulation 
and best practice that governs the strategy; 

• Levels of service that TTS commits to deliver to the Island’s population; 

• The current status and issues with the sewerage system; 

• The current status and issues with the waste water treatment system; 

• The current status and issues with the waste water disposal system; 

• Projected demand forecasts on the waste water system; 

• The assessment of options for future sewage treatment; and 

• A commitment to carry out further studies and also to adopt best practice asset 
management to ensure optimum delivery of services. 

The Strategy is supported by, amongst others, the Bellozanne Sewage Treatment Works 
Feasibility Report (March 2013), Jersey Drainage Area Plan Needs Report (July 2012), 
Best Available Technology Report (May 2012), Bellozanne STW Operation Strategy (May 
2011), STW Configuration and Locations Options Report (April 2010), Treatment Process 
Review (Sept 2009) and Bellozanne STW Master Plan (July 2009) discussion paper.   
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1.1. The States Context:  Jersey’s Waste – Jersey’s Responsibility 
 
An effective waste water system is critical to the health of the Islanders and the economic 
viability and environmental sustainability of the Island.   
 
Jersey is responsible for dealing with its own waste water.  However, options are more 
limited than those of a larger country, and are governed by: 

• What is reliable? 

• What is affordable and realistic? 

• What is available in the Island of Jersey? 

• What is environmental best practice? 

There are some critical factors to recognise when considering the challenges ahead: 

• The potential health and environmental impacts of waste water collection, 
treatment and disposal are extremely important considerations in upgrades or 
selecting new facilities; 

• Jersey has limited land and workforce resources which imposes some limitations 
on potential waste water treatment options; 

• Reliability of disposal is important, as breakdown or capacity overload could result 
in unacceptable and potentially hazardous overflows of waste water; and 

• The existing Sewage Treatment Works (STW) at Bellozanne which treats the 
majority of the Island’s waste water is at the end of its original design life and now 
requires replacement despite ongoing capital maintenance. Due to design 
capacity limitations the STW is struggling to meet its discharge consent, which has 
a total nitrogen limit of 10mg/l when the population is greater than 100,000 or 
15mg/l when the population is less than 100,000.  The discharge consent 

Waste Water key facts: 

Population 

• Resident population in the 2011 Census was 97,857  

• Resident population connected to the sewerage system (87%) 85,136 Approx. 

• Resident population served by private STW, septic tanks or tight tanks 12,721 Approx. 

Assets 

• Main Sewage Treatment Works at Bellozanne  

• Local package treatment plant at Bonne Nuit 

• Number of foul pumping stations 110 

• Number of tidal surface water/storm pumping stations 6 

• Total length of foul sewers 297 km 

• Total length of combined sewers 23 km 

• Total length of surface water sewers 187 km 

• Total length of rising (pumped) mains is 64 km 

• 25,000m3 storage tank (The Cavern) within St. Helier 
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emulates the European Union’s Urban Wastewater Treatment Directive for 
sensitive waters with regard to total nitrogen.  However there is a question over 
whether the bay is deemed sensitive under the Urban Waste Water Treatment 
Directive. Studies of St Aubin’s Bay are currently ongoing to determine the water 
body status under the Water Framework Directive. Looking more closely at the 
Bay as a receptor will determine the required sewage treatment standards. 

There is increasing pressure on the Island’s resources and it is therefore imperative that 
the States of Jersey address the crucial issues in a cohesive manner to facilitate an 
environmentally sustainable future as the Island grows and develops. 

1.2 Development of the Strategy 
 
This document is intended to outline the current status of the Waste Water Strategy and 
the way forward in developing Jersey’s waste water service.  
 
The strategy has been developed in line with the principles of reduce, manage and invest 
as presented in the Island Plan.   
 
TTS, in conjunction with Grontmij, have been developing the strategy over the last four 
years. Grontmij is one of Europe’s leading water consultants, specialising in the provision 
of consultancy services for the planning, management and delivery of water capital 
programmes.   
 
To ensure the Waste Water Strategy is integrated with the future direction of States 
policies, consultation has been undertaken with the following States departments: 

• Environmental Protection; 

• Environmental Policy;  

• Development Control; 

• Building Control; 

• Planning and Environment; 

• Policy and Projects;  

• Health Protection Services; and 

• Community Health. 

 
Since the WWS was first drafted in 2009, TTS has been developing the proposals to set 
priorities and appropriate budgets associated with the replacement of Bellozanne STW.  
In addition, the recent network model completed as part of the Jersey Drainage Area Plan 
Needs Report (July 2012) outlines the current issues associated with the sewerage 
network.  The sewerage network model is currently available to assess the effects on the 
sewerage infrastructure of proposed future development in the Island and to identify the 
benefits of proposed future sewer upgrade schemes in order to address the current 
issues.  The intention would be to develop these proposals to set priorities and 
appropriate budgets to ensure that the maximum benefit is gained from any expenditure 
with a view to improving the level of cost certainty.  
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2. A Strategy that Supports the States Legislation, Policy and Commitments 

2.1. Legislation 
 
Like any States Department, it is a fundamental requirement that the activities of TTS 
comply with all relevant legislation.  TTS are required to comply with the Discharge Permit 
issued by the States Department of Environment for final effluent from Bellozanne STW 
entering St Aubin’s Bay.   
 
As well as the general Health and Safety requirements there are, in the field of waste 
water, the following key statutory requirements: 

 

 
 

The effluent discharge from Bellozanne STW is regulated by the Water Pollution (Jersey) 
Law, 2000.   

 
Planned legislation includes a possible new housing standard - Health and Safety 
(Dwellings) (Jersey) Law – which will strengthen groundwater protection measures to 
ensure safe drinking water.  This is likely to lead to pressure for expansion of the 
sewerage network to reduce potential pollution risks from privately owned wastewater 
treatment plants and septic tanks. The Water Resources (Jersey) Law 2007 introduced 
legislation to protect the quantity and quality of inland water resources, and this may have 
the same effect, although it does not strictly refer to pollution risks. 
 
In addition to the above legislation, Jersey’s Public Health Service is normally informed of 
odour complaints (in accordance with the Statutory Nuisances (Jersey) Law 1999) and 
there has been a number of complaints received regarding the First Tower pumping 
station and Bellozanne STW. 

2.2. States Policy 
 
Although Jersey has particular constraints that limit the options for waste water 
management, the States has made strong commitments to dealing with waste water in 
the most environmentally sensitive manner. These commitments are defined in the 
following documents.  

2.2.1. The Strategic Plan 2009-2014 
 
The Strategic Plan 2009 – 2014 sets the overall direction for the Island. 

Water Pollution (Jersey) Law 2000 and subsequent revisions: 

• Ensure activities do not cause pollution. 

• Establish and issue discharge permits and ensure that no condition of a 
discharge permit is contravened. 

Drainage (Jersey) Law 2005 and subsequent revisions: 

• Establish and issue Trade Effluent Consents to foul sewer. 

• Provide, maintain, improve and extend a system of public sewerage 
facilities so that Jersey is and continues to be effectively drained. 

• Provide for the emptying of public sewers and deal with the contents by 
sewage disposal works or other means. 
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In terms of waste water, the relevant priorities in the Strategic Plan 2009 – 2014 (listed 
numerically) are numbers 10 and 13: 

 

 
 

In addition, the need to maintain sewerage infrastructure and develop the WWS is 
identified separately as one of five key areas for developing long term resource initiatives. 

2.2.2. Island Plan 2011 
 
The Island Plan 2011 provides a framework of policies and proposals to guide land use 
planning decisions up to 2021. The Plan defines the development needs and policies for 
the Island, whilst promoting sustainability.  The adoption and application of these 
principles and policies will provide a much more sound and sustainable basis for 
investment in the Island’s infrastructure.  In terms of waste water, the relevant policies in 
the Island Plan are listed below.  Included among the key areas for focus over the lifetime 
of the plan is a major project for maintaining the Island’s sewerage infrastructure for the 
treatment and disposal of the Island’s waste water. 
 
Key policies relating to waste water in the Island Plan 2011 are: 

 

 
 

Policy NR 1 – Protection of Water Resources 
Development that would have an unacceptable impact on the aquatic 
environment, including surface water and groundwater quality and quantity, 
will not be permitted. In particular, development proposals that rely on septic 
tanks, soakaways or private sewage treatment plants, as a means of foul 
waste disposal, will not be permitted except where they accord with Policy 
LWM 2 ‘Foul Sewerage Facilities’. 

10 “Maintain and develop the Island’s infrastructure”. In particular: 

• Ensure that infrastructure is fit for purpose, well maintained and 
sustainable for future generations 

• Ensure that waste disposal systems meet international standards to 
protect our health and environment. 

 
 To achieve this, the States of Jersey will: 

• Develop funding mechanisms to address the backlog of deferred 
maintenance of sewers (and other infrastructure) 

• Develop investment/divestment plans to ensure the States property and 
infrastructure is properly maintained 

• Investigate alternative ways to fund and deliver key infrastructure 
services, such as disposing of liquid and inert waste 

• Invest in an improved solid and liquid waste infrastructure 

• Review the economic, environmental and social benefits from States-
owned utilities 

 
13 “Protect and enhance our natural and built environment”. In particular: 

• Continue to protect the marine environment and coastal areas  

• Implement a range of measures to reduce pollution and to increase the 
environmental protection regime operating in the Island 

• Ensure environmental quality compliance with international standards 
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Further, the policy below relates directly to waste water treatment and disposal as follows: 
 

 

Policy LWM 4 – Sewage Treatment Works and Sewerage Outfall 
The Minister for Planning and Environment will support proposals for the 
development, enhancement and extension of the existing principal sewage 
treatment works, within the identified operational site for waste management at 
Bellozanne, provided the proposal complies with other relevant policies in this plan.  
 
Proposals for a new / replacement principal sewage treatment site will be supported 
where it can be shown that: 

• the development is more appropriate than accommodation at the existing 
site; 

• the alternative site is suitable for the use and is demonstrably the best 
performing of the alternative locations reasonably available; 

• the proposal is necessary to support planned population growth, or major 
new development, or a required improvement in effluent standards; 

• there is a demonstrable gain in benefits sufficient to outweigh any potential 
harm arising from the proposal; 

• the proposals are subject to a satisfactory Environmental Impact 
Assessment; and 

• the proposals comply with other relevant policies in the plan. 
 
The Minister will also support the construction of a longer sea outfall to replace or 
supplement the current short one, in combination with appropriate treatment at the 
existing principal sewage treatment works or any approved replacement works, 
provided the proposal complies with other relevant policies of this plan. 
 
 

Policy LWM 1 – Liquid Waste Minimisation and New Development 
In considering proposals for new development, the Minister for Planning and 
Environment will seek to encourage water management measures to minimise 
the volumes of sewage effluent that has to be managed. 
 
Policy LWM 2 – Foul Sewerage Facilities 
Development which results in the discharge of sewage effluent will not be 
permitted unless it provides a system of foul drainage that connects to the 
mains public foul sewer (to the satisfaction of the Minister for Planning and 
Environment in consultation with the Minister for Transport and Technical 
Services).   
 
Policy LWM 3 - Surface water drainage facilities 
The Minister for Planning and Environment will expect proposals for new 
development and redevelopment to incorporate Sustainable Drainage Systems 
(SUDs) into the overall design wherever practicable. 
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Policy LWM4 continued – 
 
Any proposals for a new or extended sewage treatment works and/or a modified sea 
outfall will need to address satisfactorily the following health and environmental 
issues and must have: 

• an acceptable health impact; 

• an acceptable impact of discharges on the quality of sea water and marine or 
terrestrial habitats; 

• no unacceptable risk of pollution; 

• no significant unacceptable traffic impact (land and sea); 

• an acceptable impact on local amenity, including no adverse levels of 
disturbance near the site or on routes to and from it, from noise, vibration, 
dust, fumes, gases, odour, illumination, litter or pests; 

• satisfactorily dealt with other issues arising from the Health and 
Environmental Impact Assessment processes and from the aims of the 
Marine Protection Zone; and 

• an acceptable visual impact. 
 
For the avoidance of doubt, ultra-violet disinfection or an equivalent system will be 
required at all sewage treatment works so as to safeguard bacteriological quality for 
bathing and fisheries. 
 
Regard will be made to constraints on the capacity of the existing Sewage 
Treatment Facility and Drainage System in consultation with the Minister for 
Transport and Technical Services. 
 
Proposals for the development of land in the vicinity of the existing principal sewage 
treatment site, or any approved replacement site will only be permitted where they: 

• will not prejudice or unduly restrict the permitted activities of the sewage 
treatment works; and 

• are in accordance with other principles and policies of the Plan. 
 

Any proposals for a new or extended sewage treatment works and/or a modified sea 
outfall will need to satisfactorily address the following health and environmental 
issues and must have: 

• an acceptable health impact; 

• an acceptable impact of discharges on the quality of sea water and marine or 
terrestrial habitats; 

• no unacceptable risk of pollution; 

• no significant unacceptable traffic impact (land and sea); 

• an acceptable impact on local amenity, including no adverse levels of 
disturbance near the site or on routes to and from it, from noise, vibration, 
dust, fumes, gases, odour, illumination, litter or pests; 

• satisfactorily dealt with other issues arising from the Health and 
Environmental Impact Assessment processes and from the aims of the 
Marine Protection Zone; and 

• an acceptable visual impact. 
 

For the avoidance of doubt, ultra-violet disinfection or an equivalent system will be 
required at all sewage treatment works so as to safeguard bacteriological quality for 
bathing and fisheries. 
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These policies identify the fact that without an adequate waste water collection, treatment 
and disposal system development will be constrained and this will affect the economic 
viability of the Island. The policies also identify that sufficient funding for expansion of the 
current infrastructure will have to be made available. 

2.2.3. Strategic Plan 2012 
 
The Strategic Plan 2012 ‘Inspiring Confidence in Jersey’s Future’ is a broad policy 
statement which consolidates the Strategic Plan 2009-2014 and the Island Plan 2011 to 
present the overall vision for the Island, primarily for the next three years but also for the 
future, by focusing on the key priorities that must be addressed by the government. This 
Strategic Plan is not specific to the WWS but it is important that the WWS is targeted so 
that the objectives of the Strategic Plan can be achieved without unreasonable constraint.  

2.2.4. Department of the Environment for Jersey (the DPP – Diffuse Pollution 
Project) 
 
The quality of Jersey’s streams has improved in recent years: just under half of the 
Island’s streams now have good or excellent biological water quality, compared to 1 in 5 
ten years ago. However, despite these water quality improvements the Island still 
experiences elevated levels of nitrate in streams and groundwater compared to many 
other places in Europe.  
 
As well as impacts on drinking water quality, excess nutrients in natural environmental 
waters have other unwanted consequences. These include growth of algal or bacterial 
populations leading to unsightly blooms, de-oxygenation of the water and harm to fish and 
other animals. 
 
In order to reduce catchment based sources, a scheme has been designed by the 
Department of the Environment for Jersey (the DPP – Diffuse Pollution Project). This 
works in participation with stakeholders to identify and implement environmental best 
practice farming in Jersey in relation to nutrient and soil management to limit diffuse 
pollutant losses and bring about an improvement in water quality. The DPP has been in 
operation for two years and significant progress has been made in engaging with the 
farming community and encouraging changes in practice through dialogue and incentives. 

2.3. States Commitment  
 
Jersey, as a crown dependency, does not come under European Union (EU) jurisdiction. 
However in “2000 and Beyond” and in the Environmental Charter of 1996, the States 
made a commitment that Jersey law would require standards at least equivalent to those 
of the EU and, in the Strategic Plan 2009 - 2014, priorities 10 and 13 aim to meet 

Policy LWM4 continued – 
 
Regard will be made to constraints on the capacity of the existing Sewage 
Treatment Facility and Drainage System in consultation with the Minister for 
Transport and Technical Services. 
 
Proposals for the development of land in the vicinity of the existing principal sewage 
treatment site, or any approved replacement site will only be permitted where they: 

• will not prejudice or unduly restrict the permitted activities of the sewage 
treatment works; and 

• are in accordance with other principles and policies of the Plan. 
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international standards where practicable. The States is implementing components of 
international directives as part of best practice, but this is not policy linked. 
 
In the field of waste water, international standards are generally defined by EU Directives. 
The key EU Directives applicable to this strategy are: 

2.3.1. Bathing Waters Directive (76/160/EEC) 
 
This places limits on microbiological and physicochemical parameters in bathing waters, 
with a view to protecting public health and the aquatic environment.  EU Member States 
are required to identify bathing areas and to monitor water quality throughout the annual 
bathing season (mid May to September in the UK) in terms of the microbiological 
parameters which are: 

• faecal coliforms; 

• total coliforms; 

• faecal streptococci; 

• entero viruses; and 

• salmonella. 

The States of Jersey follows this directive as best practice, by monitoring 16 bathing 
water sites for a period of 20 weeks over the bathing season, for total coliforms, faecal 
coliforms and faecal streptococci.  During the 2012 summer season all 16 of Jersey’s sea 
waters passed the European Imperative Standard, whilst 12 out of the 16 further passed 
the stringent European Guide Standard.  

All bathing waters tested pass imperative standards set in the current Bathing Waters 
Directive, while half passed the stringent guidelines standards. 

A new Directive (2006/7/EC) repeals the 1976 Bathing Waters Directive, and is currently 
being implemented by EU Member States. It describes a tightening of standards and a 
change in water quality indicators. Classification of bathing waters by the following new 
microbiological parameters is required by 2015: 

• intestinal enterococci; 

• escherichia coli; 

• cyanobacteria, macro-algae and marine phytoplankton, if profiling indicates 
proliferation of these organisms 

2.3.2. Urban Wastewater Treatment Directive (91/271/EEC, and subsequent 
amendments) 
 
This sets standards on treated waste water prior to being discharged.  The limits are 
dependent on the population served by a STW and whether the receiving water is 
sensitive to nutrients within the discharged effluent. This assessment takes no account of 
the overall background level of nutrients in the receiving water, or the capacity of the 
specific water to deal with the nutrients.  The final effluent from Bellozanne STW is 
discharged via an outfall into St Aubin’s Bay near the First Tower area at a distance of 
500m from the sea wall.  The outfall also receives flow from the stream in Bellozanne 
Valley upstream of the STW.  
 
Based on an initial water quality survey carried out by the Centre for Research into 
Environment and Health (CREH) on the Trophic Status of St Aubin’s bay in 1997, it was 
noted that St. Aubin’s bay displayed some evidence of eutrophication in the nearshore 
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area and potential for eutrophication in the bay itself. The report also noted that the 
nutrient removal from the Bellozanne STW effluent would be a prudent precautionary 
step. However, the report identified the environmental status of St Aubin’s bay as 
inconclusive based on the limited survey and noted that the time constraints necessitated 
by the decision timescales for infrastructure investment at Bellozanne STW had not 
allowed a protracted, but possibly more prudent, data acquisition.  
 
The original study was inconclusive and further studies are being carried out in 2013 by 
Cascade Consulting on the status of St Aubin’s Bay water body under the Water 
Framework Directive.  The preliminary findings do not suggest the Bay should be classed 
as sensitive. If St Aubin’s Bay is designated a ‘sensitive water’ then any discharge from 
Bellozanne STW should not exceed a total nitrogen limit of 10mg/l to comply with this 
Directive.  
 
Other EU Directives conventions or policies relating to the environment include:  

2.3.3. EU Shellfish Directive (2006/113/EEC) 
 
This is designed to protect the aquatic habitat of bivalve and gastropod molluscs such as 
oysters, mussels and scallops, but does not cover crustaceans such as lobster and crab. 
Designated waters must comply with physical, chemical and microbiological water quality 
standards on both “mandatory” and “guideline” levels. In 2013 this Directive will be 
repealed by the Water Framework Directive, which will provide at least the same level of 
protection. 

2.3.4. EU Freshwater Fish Directive (2006/44/EC) 
 
This is concerned with the protection and improvement of fresh waters in order to support 
fish life, including coarse and game fisheries. Water quality standards and monitoring 
requirements are set for fresh waters.  The majority of waste water discharges are to 
coastal waters, and these activities have minimal impact on freshwater quality. This 
Directive will be repealed by the Water Framework Directive in 2013. 

2.3.5. Water Framework Directive (2000/60/EC) 
 
This is the most extensive and important piece of water legislation to emerge from the 
European Union in the field of water quality. It requires that all inland and coastal waters 
achieve “good” status by 2015, and defines how this should be accomplished through the 
establishment of environmental objectives and ecological targets for surface waters. The 
Directive repeals the Shellfish and Freshwater Fisheries Directives (amongst others), but 
sets at least equivalent standards for these waters. The States is currently implementing a 
pilot scheme (DPP – Diffuse Pollution Project) in order to tackle catchment inputs of 
nitrogen, one of the key assessed risks to the Island’s water not meeting good status. 
 
It is considered that the discharges from the sewerage network including the STW do not 
affect water quality apart from the quality standards in St Aubin’s Bay and so 
incorporation of this Directive into Jersey law should not impact on the Waste Water 
Strategy.  Extension of the sewer network will help to achieve good ecological status. 

2.3.6. The OSPAR Convention 
 
The Convention for the Protection of the Marine Environment of the North East Atlantic, 
known as the OSPAR Convention, is the basis for various national laws and EU 
Directives governing the discharge of substances to the marine environment. While not a 
signatory of this convention, the States has committed to honour the fundamental 
principles and measures. This has been achieved by incorporating the key requirements 
of the convention into the Water Pollution (Jersey) Law 2000. The OSPAR Commission 
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1995 assessment did not identify the waters surrounding Jersey or the Normandy coast 
as problem areas for eutrophication, but did report evidence of eutrophication in 
neighbouring waters along the north Brittany coast. However, studies of St Aubin’s Bay by 
the Centre for Research into Environment and Health in 1997 found the bay to be 
potentially eutrophic, although this has yet to be formally confirmed. 

2.3.7. EU Directive on the Use of Sewage Sludge in Agriculture 1986 
(86/278/EEC and subsequent amendments) 
 
The objective of this Directive is to regulate the use of sewage sludge in agriculture to 
prevent harmful effects on soil, vegetation, animals and man, while encouraging its 
recycled use. Limits were set on the levels of heavy metals in soils. Untreated sludge was 
only to be applied to land in certain cases where the absence of any threat to human or 
animal health could be guaranteed. 
 
A proposed revision to the Directive is due by 2013/14. It is likely that the revision will 
result in more stringent limits on the agricultural recycling of sewage sludge, including 
tightening of existing consent limits for potentially toxic elements, and limits on a range of 
other potentially harmful substances. This may constrain the agricultural sludge route for 
certain sludge types in the future. It should be noted that UK DEFRA’s Code of Practice 
already sets consent limits significantly lower than the EU. 

2.3.8. UK Sludge (Use in Agriculture) Regulations 1989 and UK DEFRA Code of 
Practice for Agriculture Use of Sewage Sludge 1996 
 
The UK Sludge Regulations were introduced in 1989 to implement and reinforce the EU 
Directive on the use of sewage sludge in agriculture. Standards were subsequently 
tightened through the DEFRA Code of Practice for Agriculture Use of Sewage Sludge in 
response to pressure from the food industry. Untreated sludge could not be applied to 
agricultural land after December 2005, whether it was for food or non-food crops.  The 
Code also requires formal monitoring of sludge and soil qualities / quantities and registry 
of the land to which the sludge is applied. 
 
DEFRA is understood to be planning to introduce revised Regulations regarding sludge 
disposal to land in the near future, and have stated that the permitted concentrations of 
certain toxic substances will be reviewed. The probable implication of the revised 
Regulations is that formal quality targets will have to be set and monitored for the sludge 
at the various stages of treatment and disposal.  

2.3.9. UK ADAS Sludge Matrix 2001 
 
The ADAS Sludge matrix was a joint development between the UK water industry and the 
British Retail Consortium (representing the food industry) in response to public concerns 
about the safety of food and the increasing volumes of sludge being disposed to land. It 
represents the minimum sludge to land standards that the food industry would accept, 
which are: 

 

Crop Group Untreated Sludge 
Conventionally Treated 

Sludge 
Note 1

 
Enhanced Treated 

Sludge 
Note 2

 

Fruit, vegetables, 
salad, & horticulture

3
 

Not allowed Not allowed Allowed 
Note 4

 

Combinable & animal 
feed crops 

Not allowed Allowed Allowed 

Grass & Forage – 
grazed 

Not allowed Not allowed 
Note 5 & 6

 Allowed 
Note 5

 

Grass & Forage - 
harvested 

Not allowed Allowed 
Note 5

 Allowed 
Note 5
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Note 1 -  Conventionally treated sludge has been subjected to defined treatment processes and standards 
that ensure at least 99 per cent of pathogens have been destroyed. 

Note 2 -  Enhanced treated sludge has been subjected to defined treatment processes and standards that 
ensure virtually every pathogen (99.9999 per cent) which may be present in the original sludge has been 
destroyed. 

Note 3 -  For salads and vegetables, only with 30 and 12 month harvest intervals, respectively 

Note 4 -  Only with 10 month harvest interval. 

Note 5 -  No grazing for 3 weeks after sludge applied to land and harvest interval applies. 

Note 6 -  Deep injected or ploughed down only 

2.3.10. The Basel Convention 
 
This Convention requires signatories to handle and dispose of their waste in an 
‘environmentally sound manner’.  In general terms this provides that jurisdictions should 
deal with their own wastes within their own boundaries unless it is ‘not possible for them 
to do so’.   
 
It seems unlikely that Jersey could argue that this exemption applies as Jersey has 
successfully dealt with its waste water for decades.  However, the Waste Management 
(Jersey) Law 2005 allowed the Convention to be formally extended to the Island and 
permits the export of certain forms of hazardous waste that Jersey does not have the 
capacity to deal with.  Export of waste water or the biosolids (sludge) from wastewater 
treatment is not considered to be exempt, except as a last resort. 

2.3.11. EU Strategic Environmental Assessment Directive (2001/42/EC) 
 
This Directive requires a formal strategic environmental assessment of certain plans and 
programmes which are likely to have significant effects on the environment.   
 
Authorities which prepare and / or adopt a plan or programme that is subject to the 
Directive must prepare a report on its likely significant environmental effects, consult 
environmental authorities and the public, and take the report and the results of the 
consultation into account during the preparation process and before the plan or 
programme is adopted. They must also make information available on the plan or 
programme as adopted and how the environmental assessment was taken into account. 
Basic procedural and technical requirements are set out in the Directive, which Member 
States can choose to implement within their existing systems. 

2.3.12 Future Environmental Legislation 
 
No specific future environmental legislation has been allowed for, as currently foreseen 
legislation is not expected to have a significant impact on investment requirements. 
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3. International Best Practice 
 
In developed countries worldwide it is considered best practice to provide a properly 
designed, constructed and maintained sewage collection system (generally piped) to 
convey foul sewage flows to a STW for appropriate treatment.  Wherever possible, 
surface water run-off should be collected separately for discharge to appropriate water 
courses through surface water outfalls. New property developments are generally 
designed to not increase the rate of surface water run-off. There is also a growing 
awareness that water resource and waste water management should form part of an 
integrated approach. 
 
The following sections provide a summary of International Best Practice associated with 
the sewerage catchment, STW treatment, water resources and waste water recycling, 
particularly in dealing with waste water in the most environmentally sensitive manner. 

3.1. Sewerage Catchment 
 
Sewerage is the name for the network of pipes and manholes that collects and transfers 
waste water to a STW.  Sewerage systems are designed to flow by gravity to the STW 
where possible; otherwise the waste water flows by gravity to a low point for collection at 
a pumping station. Pumping stations consist of an underground collection chamber for the 
waste water and pumps which push the waste water uphill through a pipe called a rising 
main. The rising main usually discharges the waste water to a high point in the system 
where the waste water will then flow by gravity again downhill to the STW or the next 
pumping station.  
 
There are two basic types of sewerage systems, combined and separate. Combined 
sewerage is common in older European towns and cities. Combined sewerage systems 
receive sewage flow from houses and also surface water runoff from roofs and paved 
areas during wet weather. This mixture of sewage and surface water runoff is collected 
together and drains to the STW for subsequent treatment. During wet weather there is a 
significant increase in flow to the STW due to the surface water run-off.  Separate 
sewerage systems overcome the problems of fluctuations in the flow to the treatment 
works during wet weather. The sewage goes directly to the STW via one network of pipes 
(foul system) while the surface water runoff goes to the nearest watercourse via another 
system of pipes (surface water system). This results in a smaller volume and less 
variation in flow to the STW. There are benefits in reduced costs of pumping and 
treatment and also less risk of pollution and / or flooding due to overflows from the 
sewers. New developments should be served by separate sewerage systems.  
 
It is deemed best practice to separate out the surface and foul flows in any collection 
system. However, the historical legacy is that combined systems were installed in many 
urban areas, which then required overflows to spill excess flows to watercourses during 
heavy rain. Such overflows may cause pollution on an intermittent basis.  
 
The Jersey system has a higher percentage of separate sewers than many other water 
utilities in the UK, due to a continuous and extensive separation programme. This and the 
significant investment in storage facilities, particularly the Cavern, mean that the States 
collection system is close to best practice in terms of overflows. There may be a need to 
change the standards for prevention of property flooding from the sewer network as the 
English and Welsh industry is moving to design new sewers against storms that cause 
property flooding more frequently than once every 30 years whilst the TTS standard is 
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currently once every 10 years. This should be reviewed once the actual risk of property 
flooding has been assessed from the recent modelling of the sewer network. 
 
It is not economically feasible to construct a sewerage system with a capacity to cope with 
the most extreme weather events. Combined sewer overflows (CSOs) are structures that 
are designed to spill an excess mixture of untreated sewage and storm water from the 
sewer network to a nearby watercourse during heavy rainfall. These structures are 
located within combined sewerage systems, where the increased flow caused by the 
storm water runoff exceeds the sewerage system’s capacity and the diluted waste water 
is forced to overflow through the CSO into streams and rivers. The capacity of a 
combined sewerage system is finite and therefore CSOs, which are the safety valves of 
the system, are inevitable. However, it is desirable to minimise discharges from CSOs 
because of the potential environmental impact.  
 
It is preferable that sewers are built such that flows can reach their intended destination 
by means of gravity, i.e. flowing from a higher point to a lower point. Unfortunately land 
topography does not always allow for this and so sewers can lie very deep in places or 
that pumping systems have to be employed. Deep sewers are not only expensive to 
construct but having deep manholes presents additional, sometimes unacceptable, health 
and safety risks for maintenance. Pumping systems can generally use shallower sewers 
but the pumping stations can be expensive to build, operate and maintain. In Jersey, like 
many other places, this has been a problem in some locations and has meant that some 
properties are not able to economically connect to the public sewer system. Indeed, there 
are estimated to be over 450 private pumping stations (serving some 1200 properties), in 
addition to 116 public pumping stations in the Island, which serves as testament to that 
fact. Extended sewers and pumped systems can also lead to odour problems. 
 
In other regions where the topography of the land negates the use of gravity systems, and 
pumping is undesirable, other methods are being utilised. A prime example of this is East 
Anglia where the land is generally very flat and gravity sewers are simply not an option in 
many locations. In these areas Anglian Water uses vacuum systems to convey waste 
water to its destination. These systems work by ’sucking‘ the effluent along the sewer 
network, which can be consequently laid at much shallower depths. 
 
In addition to implementing a surface water separation programme, the States has 
implemented a policy whereby all new developments must have separate foul and surface 
water sewers.  Where surface water is separate a number of methods can be engaged to 
deal with these flows and dispose of them in an environmentally sound manner.  
 
Sustainable Urban Drainage Systems (SUDS) is an approach which is being adopted 
both in Jersey and internationally when managing surface water. There are a number of 
techniques that can be applied, some of which are intended to merely store or attenuate 
flows, and others, such as filtration drainage and reed beds, can provide a certain level of 
treatment before discharge. Such methods can deal with surface water both in terms of 
quantity and quality. 
 
Where areas such as roads and car parks are being drained it is considered good 
practice to install oil interceptors to reduce the negative impact that hydrocarbons have on 
receiving waters. Indeed, some authorities demand that as a pre-requisite to planning 
permission, oil interceptors must be utilised. A basic tenet of SUDS is that post-
development run-off must not exceed pre-development run-off levels in an effort to reduce 
the impact on the environment.  This is the approach adopted by the States through the 
planning process.  
 
The UK government is encouraging the implementation of Integrated Urban Drainage 
Management (IUDM), which is a joined-up approach to drainage management. The 
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development and implementation of IUDM has the potential to reduce flood risk, improve 
water quality and improve water resources management. In addition it provides clarity in 
roles and responsibilities for the public. 

The IUDM approach has been developed in recognition of two important aspects of flood 
risk management. Firstly, the mechanisms of flooding can be complex, with floodwater 
originating from a variety of sources and being transmitted via complex flood pathways to 
impact a wide range of locations. Secondly, the responsibilities for urban flood risk 
management fall across a range of diverse stakeholders, from individual property owners 
through to large public and private bodies. The main components of IUDM are: 
 

• pluvial (surface water) and fluvial (river, stream) flooding; 

• sewer flooding; 

• groundwater rebound and flooding; 

• impact from/on transport network; and 

• Sustainable Urban Drainage Systems (SUDS). 
 
IUDM emphasises the need for different authorities responsible for different parts of the 
drainage system to work together to assess and manage flood risk, taking a long term, 
strategic approach.  
 
TTS is responsible for the sewer network, and pluvial and fluvial management.  This level 
of responsibility is consistant with UK standards.. 

3.2. Treatment 
 
The best location for a STW is entirely dependent on the specific location of the served 
catchment area including the population, topography, environment and the body of water 
that is to receive the treated effluent. The technology and level of treatment applied will 
again be dependent upon such factors, along with the underlying waste water legislation 
that will set out the quality standards for the final effluent and receiving waters.  

3.2.1 Conventional Treatment 
 
In general, waste water flows are first pre-treated through screening to remove solid 
waste and often de-gritted, before entering the treatment processes or entering pump 
systems that would be damaged. After this waste water is taken through a number of 
processes which include settlement and biological treatment. Detailed consideration of 
treatment processes applicable to Jersey has been covered by the ‘Jersey Liquid Waste 
Strategy - Treatment Process Review’ report (09/2009), ‘Bellozanne STW Operation 
Strategy’ report (03/2011) and the ‘Best Available Technology’ report (05/2012). 
 
The level of required treatment is very much dependent on the nature of the receiving 
waters. Primary and secondary treatment is normally considered the minimum level of 
treatment for waste water before it can be discharged into a receiving water environment. 
The typical processes utilised for this treatment include the activated sludge plant which is 
a suspended-growth system, such systems can handle a mix of biomass and sewage 
while operating in a smaller space than fixed-film systems.  Alternatively fixed-film growth 
systems such as surface aerated basins and filter beds can be used, these operate by 
waste water being passed onto biomass growing on suitable material.  All these systems 
fundamentally involve processes that degrade the biological content of waste water. 
 
Many developed countries now include tertiary treatment as a final stage to the treatment 
process in instances where the quality of the discharging watercourse is required to meet 
specific criteria, such as in bathing waters or nature reserves. This often takes the form of 
wetlands or lagoons where the biological quality of the water is further improved by 
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natural processes. If nutrient loading has been identified as a potential issue then further 
nutrient removal systems are often put in place to prevent the excessive build up of 
nutrients that lead to algal blooms in receiving waters. When there is concern over the 
presence of harmful micro-organisms in the discharged water then disinfection processes 
such as ultraviolet or chlorination treatment of water can be utilised. The current plant at 
Bellozanne includes tertiary treatment by UV disinfection in order to improve bathing 
water quality. 
 
As discussed in the ‘Bellozanne STW Operation Strategy’ report (05/2011) and the Best 
Available Technology’ report (05/2012) the limited space available at the Bellozanne STW 
site means that the activated sludge process is considered to be the most suitable for 
Jersey, although other systems may offer acceptable solutions.  
 
The choice of technology to be employed has been reviewed in the ‘Best Available 
Technology’ report (05/2012). Having examined the advantages and disadvantages of 
each process, the ‘Best Available Technology’ report concluded that the preferred 
treatment process is a conventional activated sludge system, with the flexibility for 
expansion capability on the site should an enhanced treatment standard be required in 
the future (including nitrification to the Urban Waste Water Treatment Directive standard 
for ‘sensitive’ waters). 
 
It should be noted that as the discharge consent gets tighter the size and the costs of 
sewage treatment works increases in capital cost and usually in operating cost as well. 

3.3. Water Resources and Wastewater Recycling 
 
Encouraged by the Water Framework Directive, European best practice is now focussing 
on considering the full water cycle in a holistic, sustainable manner.  This places 
increased emphasis on the need to reduce the flows and loads discharging into the 
sewerage network, whilst ensuring that sewerage discharges do not cause environmental 
pollution, particularly to drinking water sources. Jersey legislation provides the statutory 
basis for limiting pollution, however septic tanks and private STWs in the Island are 
considered to have a greater pollution risk compared against the discharges draining to 
Bellozanne STW via the sewer network.   
 
Various sustainable water resource and waste water recycling technologies are outlined 
below, which have the potential to reduce the flows and loads discharging into the 
sewerage network. 
 
Water re-use (where waste water is treated to extremely high standards and then used as 
a resource to be treated to potable standards) has been implemented in a number of 
countries including the UK, USA and Singapore. More widespread use is being 
considered in many other places, particularly as it is considered to be more cost effective 
than desalination of sea water. Water re-use can help to protect the environment by 
providing an alternative source of potable water to replace current abstractions which are 
causing environmental damage and as a source of additional water to meet population 
increases.   
 
‘Grey’ water refers to waste water from all domestic sources, except toilets. Most grey 
water recycling systems collect this water, treat it to a desired level and use it on site for a 
range of uses, from toilet flushing to watering plants. This system is usually applied at a 
household scale and significantly reduces the quantity of waste water a household 
generates. Such systems are gaining popularity and acceptance especially in drought 
prone areas such as SE Australia, where reductions in the water demand and increased 
water use efficiency are vital in maintaining water resources.  
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Grey water recycling has been discussed as a popular approach to reducing water 
demand and waste in drought prone areas and as such is also a prominent topic on the 
international stage. However the implementation of such systems, especially in retrofitting 
large areas, leads to a decreased dilution of waste water flows and to a decreased 
dilution at treatment works which would need to be addressed through the treatment 
system.  
 
Rainwater harvesting is another prominent topic on the international stage that is 
receiving particular attention in drought prone and conversely flood prone areas. 
Rainwater ‘runoff’ from impermeable surfaces in and around a property is collected via 
drainage systems and stored for use in a tank. This tank will usually incorporate a pre-
filter system to stop pollution of the water by biological material. During wet seasons 
excessive rainfall can be stored, thus reducing the overall runoff within an area that leads 
to flooding. This water can then be stored for drier periods.  
 
Rainwater and grey water recycling has never been used on a large scale in the UK and 
requires both public commitment and significant costs in modifying property drainage and 
the provision of tanks etc.  However with the current trend towards building more eco-
friendly and sustainable housing such, systems may gradually become more standard 
practice. 
 
Integrating water resource management with waste water strategies may gradually 
become accepted practice, especially in areas where there is already an available water 
resource deficit. With Jersey already utilising desalination to supplement available 
freshwater resources and a forecasted increase in resident population then future Island 
planning should consider following such an integrated approach.  
 
TTS has an interest in the above technologies and anticipates that their use will become 
more widespread in the future, particularly in cases where it would be expensive to 
connect properties to the sewerage system. They tend to lend themselves to new and 
smaller developments rather than being retrofitted to large urban areas. Therefore, whilst 
they may reduce the flows and loads to a treatment works, the flow reduction is unlikely to 
be significant in the short to medium term. However, over time, as the drive towards better 
environmental and sustainable solutions accelerates and future technological advances 
are developed, the accumulated reductions in flows and loads may have a beneficial 
impact on the treatment works in the future.  

3.4. Community Awareness 
 
When considering the public mindset with regard to the disposal of waste water there are 
two main elements to be taken into account. Firstly, the impacts that individuals and 
businesses have on the environment need to be reinforced in the mind of the public. 
Secondly, the concept of the ‘Polluter Pays Principle’ as enshrined in the Water 
Framework Directive should be considered. 
 
Simple ideas like the use of dual-flushing toilet systems, which reduce volumes being 
discharged to the foul collection systems, can have a significant impact on how our 
resources are managed.  
 
Businesses can be made more responsible for installing systems such as grease traps, to 
reduce the negative impacts of food waste on both the network and the treatment works. 
In the UK, under the Enhanced Capital Allowance scheme, there are tax breaks for 
companies who use water-saving technologies. Water metering is also a useful way of 
encouraging businesses and individuals to use the water resources in a more responsible 
manner, and thus reduce the volumes of waste water requiring treatment. 
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3.5 International Perspective - The Approach of Other Islands  
 
Other Islands are facing the same challenges as Jersey in dealing with waste water.  
Relevant examples of the approach undertaken on other islands is summarised as 
follows. 

3.5.1 States of Guernsey 
 
The States of Guernsey has one main STW at Belle Greve that offers only preliminary 
treatment before discharging the Island’s raw waste water into deep water through a long 
sea outfall.  The treatment is simple maceration and grit removal, with no facility to 
remove bio-solids or disinfect the effluent.   
 
The Belle Greve Wastewater Disposal Facility was commissioned in 1971 and directly or 
indirectly served 90% of the Island’s population. The Belle Greve catchment has since 
been extended to serve 99.7% of the population, following the commissioning of the 
Creux Mahie transfer pumping station. The outstanding small catchment comprises 
approximately 70 houses at Fort George.  
 
In 1997 the States of Guernsey resolved to introduce full sewage treatment within 5 – 10 
years, however following a debate in 2012 the States of Guernsey have decided against 
installing ‘full’ treatment facilities.  They are currently reported to be spending £11million 
on essential upgrades to Belle Greve Wastewater Disposal Facility.  

3.5.2 Isle of Man 
 
Similar to Jersey, the Isle of Man is independently governed by its own Parliament and is 
not part of the European Union.  During the last 10 years the central strategy saw the 
development of a centralised treatment works discharging to watercourse. The IRIS 
Regional Sewage Treatment Strategy was recently approved and it is due be completed 
by 2014/15. The central strategy has been amended to include the development of the 
regional treatment strategy whereby smaller STWs treat those areas currently not 
connected to the main Meary Veg STW in Santon.   

 
The basis of this amendment to the strategy was a reduced scheme completion time and 
provision of greater flexibility for the future treatment and disposal of sludge. They were 
also concerned over the failure to comply with bathing standards in North West England 
despite United Utilities spending over £200 million on long sea outfalls and secondary 
treatment. 
 
The whole waste water system is owned, operated and maintained by the Department of 
Transport. 

3.5.3 Isle of Wight 
 
The Isle of Wight is part of the UK and is therefore subject to all relevant legislation. There 
were several local STWs across the Island, initially built with limited treatment processes 
and short sea outfalls that resulted in persistent failure to meet bathing water standards.   
 
Southern Water took the economic decision to build one major STW and sludge treatment 
plant at Sandown, and then steadily de-commission the existing regional Works, except 
for a few small local sites serving discreet catchment areas. In 2009 the last remaining 
regional STW was decommissioned as Newport is now connected to Sandown Works. 
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The final effluent is discharged through a long sea outfall into the deep waters of the 
English Channel. To date, the new STW has performed to expectations and conformed to 
European Directives.  
 
The entire Island’s sludge is transported to Sandown to be digested, dried and then sold 
to farmers in cake and granular form. 

3.6 Summary  
 
As outlined above each island tends to have a different strategy for dealing with their own 
waste water. This is very much dependent on the island’s constraints and existing 
infrastructure; however all the islands are generally continuing to upgrade and improve 
their treatment facilities in order to comply with current EU Directives and Legislation.  
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4. Existing Sewerage Catchment Review  
 
This section summarises the history, current status and condition of the sewer network, 
pumping stations and combined sewer overflows, which have been taken into account as 
part of the development of the WWS. The sewage treatment works, sludge disposal and 
outfalls are considered separately in Section 5. 
 
Currently the sewerage system in the Island works well during dry weather, with the 
pumping stations and gravity sewers having no hydraulic problems due to the dry weather 
flow (DWF). However, the system comes under pressure and fails in certain parts of the 
Island during wet weather, particularly given the high levels of surface water and seawater 
inflow and intrusion into the system. 

4.1 Sewer Catchment 
 
There are approximately 570km of sewers and pumping mains in Jersey. The sewerage 
system is a mixture of combined (foul and surface water) and separate foul and surface 
water systems. The combined sewers are generally concentrated in and around St. Helier 
where the sewers are older, with much of the rest of the Island served by newer separate 
systems. All new development now has to be served by separate sewers. Due to the 
topography of the Island, the system is heavily pumped with 116 public pumping stations 
across the Island which are operated and maintained by TTS.  It is estimated that there 
are also over 450 private pumping stations in the Island. 
 
Currently approximately 87% of the properties in the Island are connected to the 
sewerage system, with the remaining residential properties discharging into either septic 
tanks, tight tanks and private treatment plant facilities, which are emptied on a regular 
basis by tankers and discharged to Bellozanne STW. The majority of the system drains to 
Bellozanne STW in the south of the Island, while a small pocket of properties on the north 
of the Island are served by a small package plant at Bonne Nuit. 
 
As part of the Waste Water Strategy development process, a Drainage Area Plan (DAP) 
Needs Report (07/2012) has been prepared to determine current issues and providing a 
basis for the future effective management of the sewage collection system. As part of this 
sewerage network model all asset condition surveys have been collated, including details 
such as stop / start levels in pumping stations. The model has identified current issues 
and deficiencies within the sewerage system. 
 
The sewerage network model is currently available to assess the effects on the sewerage 
infrastructure of proposed future development in the Island and to identify the benefits of 
proposed future sewer upgrade schemes in order to address the current issues and 
prioritise future upgrades. 

4.1.1 Sewerage Network 
 
The original system of public sewers in St Helier was constructed in the latter part of the 
19th century, and not without opposition, due to the cost of the work involved. The sewers 
were built of brickwork, and carried both foul sewage and surface water (combined 
system). These combined sewer systems discharged their contents to sea, through 
outfalls at the Weighbridge, Le Dicq, First Tower, and Beaumont, without any form of 
treatment. 
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This method of disposal continued until after the Second World War when, with tourism 
becoming a major factor in the Island’s economy and the increasing use of the foreshore 
for recreational purposes, the Health Authorities became concerned about the risk of 
infection from sewage on the beaches and in the sea. 
 
Recommendations were put before the States in 1950 to re-design and reconstruct the 
existing sewerage system to modern standards. This involved the construction of a 
Sewage Treatment Works in Bellozanne Valley, and a large pumping station at First 
Tower. Intercepting sewers were constructed to cut off the outfalls in St Aubin’s Bay and 
other bays, and to convey the collected sewage to the First Tower Pumping Station to be 
pumped to Bellozanne for treatment. The Sewage Treatment Works was commissioned in 
1959.  
 
It was recognised that a large amount of surface water was entering the St Helier 
combined sewers from the brooks at Vallée des Vaux and Grands Vaux. In 1956, a large 
surface water sewer (1.8 metre diameter) was constructed from Town Mills to the 
Weighbridge, to collect the surface water from the two valleys. This sewer had to be 
constructed in a tunnel under Val Plaisant, New Street and Conway Street, and 
discharged the surface water to sea through the old granite outfall at the Albert Pier. The 
recent network model has confirmed that this surface water sewer is adequately sized for 
current and future predicted flows.  
 
Over the years, the foul sewer system has been extended to many parts of the Island, 
requiring the construction of many pumping stations due to topography. A large proportion 
of the foul sewage from these areas has to pass through St Helier on its way to First 
Tower. Flows from areas north east of St Helier are pumped to Five Oaks. Flows from 
east of St Helier arrive at Le Dicq, and are pumped to the Weighbridge. The increased 
development and the extension of the sewer system obviously increased the loading on 
the St Helier sewers. 
 
From 1950 to 1980, various new sewers were constructed in St Helier to rationalise the 
sewer system by separating surface water flows from foul sewage. In some areas new 
foul sewers were laid with the intention of later using some of the old brick sewers to carry 
the surface water. In other areas, total reconstruction was carried out by replacing the 
brick sewers with new twin pipe systems in order to separate flows. 

4.1.1.1 Condition of the Sewerage Network Assets 
 
The sewerage system has been categorised based on the consequence of sewer failure. 
Critical sewers are identified based on the cost to replace the sewer and the social / 
economic consequences of failure occurring such as pollution risk and traffic disruption 
during repair etc. Factors such as sewer depth, sewer diameter, ground conditions, and 
traffic routes determine the critical category of sewers, with category ‘A’ being the most 
critical and Category ‘B’ being of secondary importance. 
 
Presently, 200km of sewers have been inspected by CCTV (closed circuit television), 
which equates to approximately 39% of the entire foul and surface water system.  
 
Table 4.1.1 shows the breakdown of grades and categories for the sewer network derived 
from the inspections. 
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STRUCTURAL 
CONDITION GRADE 

Category A Category B 
Non -  

Critical 

1 (best) 1.6% 25.6% 43.0% 

2 0.5% 2.5% 4.0% 

3 0.5% 2.6% 4.7% 

4 3.5% 2.5% 1.5% 

5 (worse) 3.5% 2.5% 1.5% 

Totals 9.6% 35.7% 54.7% 

 
Table 4.1.1 – Grades and categories of the Sewer Network 

 
The grading scale follows the WRc Sewer Rehabilitation Manual (4th edition) which 
classifies sewer condition according to the number of defects per metre identified by the 
CCTV survey. The condition grading scale aligns with the performance categories 
identified by the water industry regulator for England and Wales (Ofwat).  

• Grade 1 - No concerns; 

• Grade 2 - No threat to service but operating costs increasing; 

• Grade 3 - Requiring capital maintenance on economic, health & safety grounds or 
third party initiated; 

• Grade 4 - Requiring preventative capital maintenance; and 

• Grade 5 - Requiring immediate capital maintenance. 
 

It is assumed that un-surveyed sewers have the same mix of condition (asset profile) as 
those surveyed. On this basis it is estimated that a total of 76km of sewer are Grade 4 or 
5 in the Island 

4.1.1.2 Sewerage Network - Current Position and Issues 
  
The following summarises the current position and issues with the sewer network 
identified by the recent sewerage network model, inspection of the assets and historical 
information. 
 

1. Approximately 30 km of sewer is known to be in a poor condition. This is 15% of the 
200 km of sewer that has been assessed. Assuming the un-assessed sewers are in 
the same condition, then there are approximately 76km of sewer in poor condition 
and requiring attention. In December 2012 a significant sewer failure occurred at 
Green Island, which involved the collapse of a 450mm diameter concrete pipe in a 
major road. Planned maintenance and replacement allows work to cause less 
disruption compared with emergency repairs. 

2. The sewerage network model developed in 2012 identified nineteen locations where 
the foul / combined sewer system is predicted to flood in the Island.  These tie up with 
known flooding locations but some are in fields, hence may not have been previously 
reported. The same locations flood for both a 1 in 10 year and 1 in 30 year rainfall 
event.   

 The flooding identified near the Beaumont Sewage Pumping Station (SPS) is caused 
by lack of storage at the pumping station, as a result of the significant inflow and 
infiltration upstream of the SPS and in the trunk sewer upstream of First Tower SPS. 
During rainfall events First Tower acts as a flow limiter, passing only a fixed volume 
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forward to Bellozanne STW so that the inlet works are not overloaded. Due to this 
control, flows in the sewer network back up to the Weighbridge Combined Sewer 
Overflow (CSO) in the east and back to Beaumont SPS in the west, which prevents 
the high level overflow bifurcation at Beaumont SPS from operating resulting in 
flooding upstream of Beaumont SPS. At the Weighbridge sewerage spills to the 
Cavern for storage but there is no storage or spill location at Beaumont SPS and 
hence flooding can occur. The provision of additional storage located upstream of 
Beaumont SPS would resolve the flooding upstream of Beaumont SPS, thus 
preventing the existing pumps from being overloaded due to this lack of storage. 

3. There are known areas of significant network infiltration and seawater intrusion 
increasing the flows to be collected, pumped and treated. This has significant impacts 
throughout Jersey’s waste water collection, treatment and disposal system where it 
causes capacity reduction resulting in increased levels of flooding and CSO 
discharges to sea, corrosion damage, excessive maintenance and odour. This was 
highlighted by flooding in February 2007, December 2010 and December 2012 / 
January 2013 during severe wet weather. These problems were caused by a 
combination of significant surface water cross connections / infiltration, poor sewer 
condition, high water table, prolonged rainfall and poor / blocked road drainage. 

4. Historically, foul and surface water flooding has occurred in the north eastern part of 
St Helier town centre. The hydraulic model does not predict any flooding to occur in 
this area during either a 1 in 10 year design rainfall event or during a 1 in 30 year 
design rainfall event. Flooding is however predicted to occur in Ann Street (73m3) and 
Hilary Street (45m3) during a 10 year design rainfall event when 20% sediment is 
added to flat sewers in this area. This suggests that the observed flooding in this area 
could be attributable to an accumulation of sediment in the sewers in this area. 

5. There are a number of sewers in the St Helier area that are laid flat and as a result of 
this an accumulation of sediment could occur in these areas. There are 39km of foul/ 
combined sewers in St Helier that do not have self-cleansing velocities during a 1 in 3 
month design rainfall event, leading to possible septicity and subsequent problems 
with odour and concrete corrosion. Many of the low velocities modelled within St 
Helier have occurred as a result of the completed and planned sewerage separation 
schemes. To minimise the build-up of sediment and potential odour complaints in 
these sewers regular flushing of the sewers will be required. 

6. Within St. Helier, infiltration is also a major issue due to the fact that the sewerage 
system is much older leading to high infiltration from ground water ingress. St Helier 
also has an extensive network of combined sewers which due to their nature take a 
large quantity of storm flows during wet weather. The recent hydraulic network model 
identified that parts of the system had infiltration levels up to 43% of the overall DWF. 
The majority of the infiltration flow arriving at Bellozanne STW is from the gravity 
system in St. Helier. 

 
In line with the States Reduce, Manage and Invest philosophy, TTS is currently 
undertaking a programme of works to reduce the amount of surface water infiltration. 
Areas prone to seawater intrusion into the sewerage system have not been identified to 
date and further investigations will need to be undertaken before the next phase of works 
can take place.  

4.1.2 Combined Sewer Overflows (CSOs) 
 
There are eight CSOs in St. Helier. All overflows from the structures discharge to the sea 
via the surface water system through either the Marina outfall or Gloucester Street outfall. 
Following the completion of the Philip Street shaft and subsequent sewer separation 
scheme in St Helier, the King Street CSO will stop discharging to the bay.  Instead the 
new Ann’s Court CSO will discharge to the cavern, resulting in the Weighbridge CSO 
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operating more frequently as the Cavern will fill slightly more quickly via this different 
source.   
 
In the UK the CSO design standard is not set by a return period such as 1 in 10 years or 1 
in 30 years but by the amenity value of the receiving water. A CSO must pass forward a 
specified flow (Formula A) before spilling, and all spills up to a 5 year return period have 
to be screened to reduce aesthetic impacts. The spill frequency objective is set to 
safeguard the quality of the receiving watercourse or water body.   
 
The results of the recent sewage network modelling predict that an additional 20,255m3 of 
flow would need to be stored in the system in order to prevent the Weighbridge CSO from 
spilling during a 1 in 10 year rainfall event. Provision of this additional storage is not 
considered reasonable or practical and the operation of the network is therefore being 
optimised for the existing assets. 
 
There is no known existing aesthetic issue relating to the operation of the Weighbridge 
CSO, however, in order to reduce the impact of these more frequent spills, consideration 
will be given to installing a screen on the Weighbridge CSO. 
 
The overflow settings associated with a number of the existing overflows in St Helier will 
be altered when the sewer separation scheme is completed. Currently the broad aim of 
TTS is to limit discharges from the overflows to storm events of one in 10 years return 
period, or greater.   
 
The Philip Street Scheme will be constructed in two stages. The first phase involving the 
construction of the Philip Street shaft is currently under construction, with the second 
phase to separate foul and surface water upstream of Philip Street to follow on 
completion. 

4.1.2.1 Condition of the Combined Sewer Overflows 
 
The CSOs have not been graded in the same manner as the sewers and pumping 
stations, as a detailed survey of each CSO would require man entry into the confined 
space sewers. Several of the CSOs in St. Helier have only been constructed in the last 
few years so their condition is assumed to be good. Also, as the CSOs are all 
unscreened, there can be no issues with the condition and operation of mechanical or 
electrical components. For these reasons the overall condition of the CSOs is not 
considered to be an issue. 

4.1.2.2 Combined Sewer Overflows - Current Position and Issues 
 
The following summarises the current position and issues with the CSO’s identified by the 
recent sewerage network model and historical information. 

1. There are fourteen combined sewer overflows around the Island that are predicted by 
the sewage network model to operate on an annual basis, including overflows from 
pumping stations. Following the completion of the Philip Street shaft and sewer 
separation scheme there will be ten overflows that are predicted to operate during a 1 
in 10 year rainfall event. These are at Weighbridge, La Greve de Lecq 2, Le Rivage, 
Maupertuis, Pontac, Rozel 1, St Brelade 1, St Ouen, Charing Cross and Fauvic. Given 
that these overflows are unscreened there is a risk of aesthetic effects. 

2. The sewerage network model indicates that that only one overflow in the Gorey Bay 
area spills on a regular basis. This is the overflow upstream of Fauvic SPS. The site is 
deemed to spill an average of 14 times per year. Although the volumes of discharge 
are small it does not comply with the EU shellfish directive, given that 10 spills per year 
are allowed prior to non-compliance. 
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There is a history of pollution incidents due to overflows from the network; however this 
has significantly reduced over the past 20 years due to ongoing investment and 
improvements in operational procedures. 

4.1.3 The Cavern 
 
An important asset within the waste water network is the Cavern, a large underground 
storage facility constructed in the mid 1990’s.  The cavern is located in St Helier and can 
hold a total of 25,000m3 during wet weather which limits overflow events to 1 in 10 years. 
 
During Dry Weather Flow (DWF) conditions, the waste water flows from the Island drain 
to First Tower pumping station and are then pumped to the inlet works at Bellozanne 
STW. During large rainfall events, when the increased flows in the foul/combined sewers 
exceed the capacity of First Tower pumping station of 1,100 l/s, the flow backs up to the 
Weighbridge overflow in St. Helier and spills into the Cavern. When flows in the system 
return to DWF levels the contents of the Cavern are pumped back into the St. Helier 
gravity system and onto the STW via First Tower pumping station. When the Cavern 
becomes full, a penstock opens at the Weighbridge Overflow diverting excess flows to the 
Marina Outfall and then to the sea. If the outfall is tide-locked, the West of Albert pumping 
station pumps these flows to the sea.   

4.1.3.1 Condition of the Cavern 
 
The civil components of the Cavern storage facility are assumed to be in good condition 
because of its young age and the fact that it is an offline facility not used on a regular 
basis. The main consideration is therefore the mechanical and electrical components. The 
pumps which are used to drain the Cavern back into the gravity system were replaced in 
2006 and are assumed to be in good condition. 

4.1.4 Surface Water System 
 
There are local discharges from the surface water network to watercourses (inland areas) 
and the sea (coastal areas). The surface water network within St Helier has two main 
outfalls at the Marina and Gloucester Street. All combined sewer overflows (CSOs) in St 
Helier discharge directly or indirectly to the sea.  
 
The majority of pumping stations throughout the Island discharge into the surface water 
network. In the event that the pumps fail and / or the storage is overloaded then 
discharges occur from the pumping station or the lowest manhole cover on the local 
system.  
 
There are also six tidal surface water pumping stations. 
 
TTS is also responsible for a number of watercourses in the Island.  

4.1.4.1 Surface Water System - Current Position and Issues 
 
The recent sewage network model identified that three areas are at risk of surface water 
flooding at St Saviour, located north of St Helier, St Clement and Grouville. The flooding 
at St Aubin / St Brelade from the surface water system is caused during high tides when 
there is no outlet for the surface water system. There are minor remaining external 
flooding issues (gardens, accesses, roads, open spaces) associated with the 
watercourses at Millbrook and at St Peter’s Valley during heavy rainfall. On occasion 
there have also been internal flooding issues at these properties.   
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4.1.5 Pumping Stations 
 
The waste water pumping stations in the Island range in capacity from 1 l/s up to 1,100 l/s 
at First Tower. The more recent pumping stations across the Island have additional 
storage capacity usually in the form of an extra wet well. The ‘wet well’ storage capacity at 
larger pumping stations has been sized to provide either 24-hour or 36-hour Dry Weather 
Flow (DWF) storage (during storms this storage reserve is considerably reduced). 
Storage is provided at the pumping stations so as to allow time to respond to pump 
failures and to restrict discharges during storm events. Categorising the foul sewage 
pumping stations based on capacity gives the breakdown shown in Table 4.1.5. 
 

Category Capacity Number 

Small < 10 l/s 70 

Intermediate 10 – 50 l/s 26 

Large > 50 l/s 14 

Total  110 

 
Table 4.1.5 - Pumping Station Capacities 

 
Eleven pumping stations have an emergency overflow facility so that in the event of a 
power failure (there are no emergency power facilities at the pumping stations) or an 
extreme rainfall event, where the storage capacity at the station is exceeded, flows can 
back up within the foul system and discharge via the surface water system. The majority 
of these emergency overflow facilities can be found at pumping stations on the east side 
of the Island. 

4.1.5.1 Condition of the Pumping Stations 
 
An assessment of pumping station condition has been undertaken assessing all civil, 
mechanical and electrical components of the stations. Physical data on the pumping 
stations together with photographic surveys have been used for grading each station 
based on the condition of the civil and Mechanical & Electrical (M&E) components. 
 
The estimated proportion of pumping stations in each grade is shown in Figure 1 below. It 
can be seen that up to 75% of assets are in Grade 3 to 5, with 25% in Grades 4 & 5. 
 

 
 

         
 
 
 

 
 
 
 
 
 
 
 

Figure 1 – Estimated Pumping Station Condition Grades 
 
Figure 1 shows that the pumping stations are generally in poor condition with only 30% of 
the pumping stations being in good condition (grades 1 & 2). A significant percentage 
(70%) of the pumping stations is classified as grades 3, 4 or 5 (in need of capital 
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maintenance).   
 
Mechanical and electrical equipment is estimated as having a life of 15 years in Jersey 
and there has been limited investment recently, however further planned investment to 
replace the control panels and pumps, particularly at the larger pumping stations is 
planned over the next two years (See Sections 7.3.2 and 7.4.2 for further details of the 
planned investment). 

4.1.5.2 Pumping Stations - Current Position and Issues 
 
The following summarises the current position and issues with the pumping stations as 
identified during the recent sewage network modelling and historical information. 

1. Approximately 70% of the 116 pump stations are in poor condition (grades 3, 4 and 
5).  

2. Of the 14 large pump stations (flow >50l/s), 9 are grade 4 and the remaining 5 are 
grade 3, hence all the large pumping stations are generally classified as being in a 
poor condition, requiring capital maintenance.   

3. Of the 6 surface water pumping stations 2 are classed as a grade 5 condition, 
although these two pumping stations do have capital expenditure allocated for their 
upgrade.    

4. The pumping stations generally cope well during dry weather conditions. However all 
of them suffer from surface water ingress to some extent and there are a number of 
pumping stations across the Island that are unable to deal with increased inflows and 
infiltration during wet weather. The recent sewage network model identified nine 
pumping stations that could cause surface level flooding upstream of the pumping 
stations as a result of having insufficient storage / pumping capacity. These are the 
pumping stations at Bashfords Nursery, Trinity, Le Rondin, Rue a la Dame / Highfield 
Vineries, Jersey Zoo, La Retraite / La Rue des Varvots, Becquet Vincent, La 
Frontiere and St. Brelade 1. However, during severe wet weather in December 2010 
and December 2012 / January 2013 there were a number of other pumping stations 
where flooding occurred upstream of the pumping stations as a result of insufficient 
storage / pumping capacity. Preventing the amount of inflow and infiltration into the 
sewerage network will assist in reducing the amount of flooding upstream of the 
pumping stations. 

5. A number of the pumping stations have a minimum of 24 hours storage (the strategic 
stations have 36 hours storage) based on one ‘Dry Weather Flow’ (DWF) from all 
properties, although sewage storage can be significantly less in wet weather due to 
surface water ingress. However, thirty nine pumping stations do not appear to meet 
UK design standards in terms of passing forward ‘Formula A’ flows or having 2 hours 
storage capacity at 3 DWF. It is generally accepted practice to require flows up to the 
equivalent of ‘Formula A’ to be passed forward to the treatment works and flows in 
excess of this can discharge to watercourse. Formula A normally equates to 
approximately seven times the value of the Dry Weather Flow. 

6. Hydrogen sulphide (H2S) caused by decaying organic matter (this occurs when 
sewage is retained in the network for long periods) is a problem at certain pumping 
stations, which causes odour problems in the vicinity of the pumping stations. Several 
pumping stations have had odour control units fitted to resolve the problem. At First 
Tower sewage pumping station the odour problems have been improved following 
the installation of a carbon filter unit. At Le Hocq, Pontac, Le Bourg and St Ouen 
biofilters have been installed, which have resolved the odour problems at these 
stations. 
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4.1.6 Rising Mains 
 
There are approximately 64km of rising main in the sewer network, which includes 40km 
of uPVC pipe. This pipe material has been found to be susceptible to bursting elsewhere 
in the UK, particularly class B pipe laid in the 1970’s and 80’s. Bursts can cause 
significant pollution as well as leading to loss of service to customers and it is important to 
identify which rising mains are most at risk. TTS records show that approximately 7.5km 
of class B uPVC rising main is awaiting replacement as part of their ongoing programme. 
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5 Existing Waste Water Treatment & Disposal Review  
 
This section summarises the history, current status and condition of the sewage treatment 
works, sludge disposal and outfalls, which have been taken into account as part of the 
development of the strategy.   

5.1 Waste Water Treatment Facilities in Jersey 

5.1.1 History 
 
Up until the 1950s, untreated sewage was discharged directly onto beaches causing 
public health concerns. It was therefore decided that the system should be re-built to 
modern standards and that all sewage should be treated before being discharged to the 
sea.  
 
Bellozanne Valley was an obvious choice for locating the treatment works as, at that time, 
it was a relatively remote area and was the natural centre of the Island’s drainage system. 
 
Bellozanne STW was opened in 1959 and designed to provide full treatment to produce 
an effluent to the standards of best practice at the time for a population of 57,000. This is 
the Island’s main sewage treatment works. Through the years it has been continually 
improved and upgraded to take into account the significant increases in population, 
change in flows, increased environmental standards and more modern process 
technology. 
 
In the early 1990s it became evident that the STW was required to be upgraded to 
increase its capacity and replace outdated equipment, with the existing activated sludge 
plant (ASP) coming to the end of its useful life, mainly due to the age of its mechanical 
and electrical equipment.  
 
At this stage in 1997 a study on the trophic status of St Aubin’s Bay was carried out by the 
Centre for Research into Environment and Health (CREH). The study noted that St. 
Aubin’s bay displayed some evidence of eutrophication in the nearshore area and 
potential for eutrophication in the bay itself. The report also noted that the nutrient 
removal from the Bellozanne STW effluent would be a prudent precautionary step. 
However, the report identified that the environmental status of the St Aubin’s bay as 
inconclusive based on the limited survey and noted that the time constraints necessitated 
by the decision timescales for infrastructure investment at Bellozanne STW had not 
allowed a protracted, but possibly more prudent, data acquisition. 
 
On the basis of the CREH Report on the Trophic Status of St Aubin’s Bay (November 
1997), it was agreed that the planned upgrade of the ASP should include a nutrient 
removal process that would decrease the amount of nitrogen entering St Aubin’s Bay. 
Prior to the full implementation of the Water Pollution (Jersey) Law, 2000 on the 27 
November 2000, the Public Services Committee issued a Discharge Certificate for 
Bellozanne STW in favour of itself which stipulated a stringent effluent quality for total 
nitrogen of no more than 10mg/l for a population equivalent of more than 100,000 and no 
more than 15mg/l for a population equivalent of less than 100,000. The Discharge 
Certificate also contained a relaxed set of conditions until 31 December 2001 and was 
extended for additional periods of time during construction. 
 

Due to the valley restricting available construction land, there was insufficient aeration 
volume to achieve nitrification / denitrification using the conventional activated sludge 
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process as established in 1959. Instead, a new technique proposed by Degremont was 
used in providing a fixed film media within the aeration zones for organisms to grow and 
permit full nitrification / denitrification (enhanced activated sludge process). In addition, 
four new final settlement tanks were constructed for the enhanced process. At the time 
the new plant was installed, it was the only full scale example in Western Europe to use 
this new technique. 
 
Unfortunately, repeat water quality studies conducted in 2007 showed no change in 
overall nitrogen levels, confirming this technology has proved to be unsuccessful with the 
STW failing the 10 mg/l Total Nitrogen consent on an average annual basis.   
 
In the 1990s, the States of Jersey made the health and environmental decision to install 
Ultra-violet (UV) disinfection facilities prior to the final effluent’s discharge through the 
outfall to reduce bacteria levels in the effluent. The UV disinfection at the STW was the 
first of its type in the British Isles.  The UV plant was upgraded in 2003 with self-cleaning 
and more energy efficient units with applied dose monitoring facilities. 
 
At present Bellozanne STW takes flow from a connected resident population of 85,000, 
which increases to a summer peak population of approximately 102,000. There are 
limited industrial discharges in the Island apart from a dairy and brewery; however, there 
are a large number of restaurants. 
 
In 2003, a small package treatment plant was built at Bonne Nuit in the north of the Island 
to treat sewage from the local area, refer to Section 5.2 for details. 
 
There are also a number of small private package treatment plants and septic tanks 
throughout the Island to treat effluent from properties which are not connected to the main 
sewers. These are discussed in Section 5.3. 

5.1.2 Treatment and Disposal at Bellozanne STW 
 
Bellozanne STW has performed exceptionally well over the 54 years that it has been in 
operation, maintaining a high level of treatment with the exception of struggling to meet 
the effluent Total Nitrogen Standard. The main reasons for the Bellozanne STW’s current 
difficulty in meeting its consent conditions are: 
 

• inadequate / outdated design; 

• poor performance of the installed hybrid technology; and, 

• variability of loading, particularly under high/ storm flow conditions.   
 
A further environmental impact from the current works is the odour which can, on 
occasions, extend over a large residential area to the south. 
 
Currently all waste water flows to the works receive some form of treatment. The current 
flow to full treatment (FFT) of 600 litres per second (l/s) receives preliminary treatment 
(screening and grit removal), primary treatment (settlement) and secondary treatment 
(activated sludge plant).  
 
Storm overflows in the range 600l/s to 1100l/s receive preliminary treatment and primary 
settlement. All flows up to 1100l/s then combine to receive tertiary treatment in the form of 
UV disinfection before final effluent being discharged via the outfall into St Aubin’s Bay 
near the First Tower area. This effluent is discharged to mean high water level with the 
outfall being exposed for long periods. 
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5.1.3 Condition of the Assets at Bellozanne STW 
 
Due to their differing ages, the asset stock conditions across Bellozanne STW vary 
greatly. Much of the civil (concrete) asset stock is in a reasonable condition requiring 
ongoing capital maintenance, but many items of mechanical and electrical plant are in 
poor condition (Grades 4 and 5 using the UK Sewer Rehabilitation Manual grading). Key 
areas where capital maintenance investment is required in the short term include: 

1. The activated sludge plant; and, 

2. The sludge treatment plant. 

Approximately 42% of the assets at Bellozanne STW are in poor condition as surveyed in 
2008, particularly the activated sludge plant and the sludge treatment plant which requires 
immediate replacement. The construction of the new centralised sludge treatment 
facilities is currently underway. 

5.1.4 Operational Issues at Bellozanne STW 
 
The current sewage treatment works does not meet the consent standard required. The 
current works and problems encountered are described in the Bellozanne STW 
Operations Strategy Report (05/2011) and should be referred to for further details. A 
summary of the current key operational issues include: 

• The design is outdated and does not meet the current standards. 

• The activated sludge plant (ASP) is undersized for the population served. 

• Hydraulic distribution to the final tanks is poor leading to uneven flow splitting and 
overloading of some tanks. 

• Bellozanne STW treats almost the entire Island’s waste water and discharges 
treated effluent into St Aubin’s Bay. The STW is failing to meet its 10mg/l total 
nitrogen discharge limit.   

• When trying to meet the required nitrogen consent limit, large amounts of oxygen 
must be used leading to excessive energy costs (large carbon footprint).   

• The 2006 Revision to the European Union Bathing Water Framework Directive 
has tightened bacteriological standards and requires compliance by the end of the 
2015 bathing season. Bellozanne STW requires improvement to the effluent solids 
quality and content to meet these standards.  

• The ASP has problems with ’sewage foam’, which contributes to compliance 
issues due to solids carry over in the effluent. The plant is not operating efficiently, 
because other parts of the treatment process have to be restricted to deal with the 
foaming problems. 

• The foam formed in the ASP also has a knock on effect of causing foam in the 
digesters which needs to be carefully managed to prevent damage to the mixing 
compressors. 

• The Bellozanne STW is nearing the end of its original design life and now requires 
replacement despite ongoing capital maintenance. Approximately 42% of the 
assets at Bellozanne STW are in poor condition as surveyed in 2008, particularly 
the ASP and the sludge treatment plant which requires immediate replacement. 
The construction of the new centralised sludge treatment facilities is currently 
underway. 

• In 2010 the STW operated in storm conditions (overflow after screening and 
primary settlement) for periods totalling 130 days due to hydraulic and secondary 
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treatment capacity limitations. Increased full treatment capacity would reduce the 
number of events significantly or eliminate them.   

• Bellozanne STW attracts regular odour complaints from a neighbour to the 
northwest and occasional complaints from the residential area to the south.  

• The old Energy from Waste plant provided electrical power to Bellozanne STW 
and to First Tower pumping station but this supply has been discontinued. There is 
also a second main power line to Bellozanne STW and twin diesel standby 
generators. Additional works are ongoing to increase the robustness of the main 
power supply.   

• Pressure for increases in population and connectivity to the network will further 
increase flows to the works, which is already above its treatment capacity due to 
process design capacity limitations and hydraulic restrictions.     

5.1.5 Bellozanne STW Sludge Handling & Treatment Facilities 

5.1.5.1 Handling & Treatment 
 
Sludge is an unavoidable by-product of the waste water treatment process. It is important 
that continuous and appropriate routes for recycling and disposal are maintained to 
ensure that the environment and public health are not put at risk. 
 
The sludge disposal strategy is well developed given that it is intrinsically linked to the 
centralised sludge treatment facilities currently being constructed at Bellozanne STW. 
Sludges from the Bonne Nuit STW, septic tanks, tight tanks and private treatment plant 
facilities are transported to Bellozanne STW for further treatment and ultimate disposal. 
 
The sludge produced from the STW is first thickened and then pumped to anaerobic 
digesters where mesophilic digestion takes place; this is a natural process that 
encourages the breakdown of organic matter by bacteria in the absence of air. This 
process generates methane gas which is collected and used as an energy source to 
power other processes at the STW.   
 
In order to create an enhanced sludge product suitable for use on land, it has been 
necessary to include sludge stabilisation as part of the centralised sludge treatment 
facilities. The use of imported lime for sludge stabilisation as at present will be replaced 
by a pasteurisation process. This is now much more common as a sludge treatment / 
stabilisation process than the use of lime due its reliability, reduced ongoing operational 
costs, reduced health and safety risks and odour reduction (no fishy smell). 
 
The cake produced as part of the sludge stabilisation is then mostly transported and 
disposed to agricultural land for a charge, seasons and weather conditions permitting. If 
the disposal to land route is not available, the sludge is incinerated with energy recovery 
within the Energy from Waste plant. 
 
The existing lime treated sludge meets the UK Department of Environment Food and 
Rural Affairs Code of Practice standards for enhanced treatment. 

5.1.5.2 Sludge Disposal Routes and Standards 
 
In 2012, the total sludge loads and disposal routes were:  

• Lime treated sludge cake to land: 6,742m3 

• Lime treated sludge to incineration: 500m3 

Approximately 7,242m3 of dry solids were therefore disposed of in that year.   
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Sludge cake can be applied to land except during wet weather winter periods. When the 
sludge cake cannot be applied to land and given the limited sludge cake storage facilities, 
there are periods when all the sludge cake has to be incinerated. The Energy from Waste 
plant at La Collette incorporates sludge handling facilities and has sufficient capacity to 
deal with sludge cake when the land recycling route is unavailable, however the Energy 
from Waste plant does struggles to meet production unless it is running on two streams.   
 
Recent trials involving composting enhanced treated sludge with green waste have been 
successful and may be an additional outlet. In terms of sustainability the composting of 
enhanced treated pasteurised sludge would be the next best alternative if the land 
recycling route is not available, with incineration as a last resort.  
 
The sludge is disposed to land in accordance with the UK Agricultural Development and 
Advisory Service (ADAS) matrix and additional supermarket protocols (please refer to 
Section 2.3 International Obligations). The approach taken in Jersey therefore complies 
with the practical application of UK legislation; however the UK quality monitoring 
processes are not relevant and are not followed in Jersey. Instead farmers sign 
documentation to confirm that no sludge has been applied in the previous year and quality 
records of fields are maintained. There is currently a land bank of approximately 1,000 
verges suitable for sludge application, with scope for expansion to meet projected 
increases in sludge production. There is however, a threat that the recycling route to 
farmland is at risk due to potentially more stringent supermarket and legislative standards 
making land disposal unviable. Rags and grit screened from the sewage at Bellozanne 
STW are incinerated at the Energy from Waste plant. 
 
The European Commission (EC) nitrates directive requires areas of land that drain 
into waters polluted by nitrates to be designated as Nitrate Vulnerable Zones (NVZs). 
Jersey is classed as being a Nitrate Vulnerable Zone.  

5.2 Bonne Nuit STW 
 
In 2003, a small package treatment plant was commissioned at Bonne Nuit on the north 
coast of the Island. It takes flows from a small catchment that includes 14 houses, 27 
apartments, a hotel, a café and public toilets. The package plant consists of a primary 
settlement tank, a submerged aerated filter with associated settlement zone and a UV 
disinfection unit. There are no proposals to amend this arrangement as pumping sewage 
from Bonne Nuit to Bellozanne is not economically viable.  

The final effluent leaves Bonne Nuit STW via an outfall that joins with a surface water pipe 
at the end of the harbour wall before discharging below the mean low water level at 
Bonne Nuit Bay. The condition of the outfall is not known but is assumed to be good. 

5.2.1 Operational Issues at Bonne Nuit STW 
 
Bonne Nuit STW has consistently performed better than its compliance levels, although 
since commissioning the filter media has been replaced and there are some issues with 
the air blowers and the control panel. The works to resolve these issues are planned for 
summer 2013. There would also be operational benefits in bringing the numerous small 
control panels around the site together into one Motor Control Centre. 
 
Bonne Nuit STW had previously been the subject of odour complaints; however the 
recent installation of a carbon filter has proved to be very successful in eliminating odours 
from the works.   
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5.3 Septic Tanks and Tight Tanks 
 
There are approximately 6,000 properties that are not connected to the main sewers. The 
sewage from these properties is generally either treated in septic tanks or collected in 
tight tanks. There are also a small number of private waste water treatment works. 
Septic tanks provide basic treatment in two stages: 

1. Contaminants are removed from the sewage by either the settling of heavy particles 
to create a sludge layer at the bottom of the tank, or by floatation of materials less 
dense than water (e.g. oils and fats) to create a scum layer at the top of the tank. The 
remaining effluent in the middle discharges from the tank into local watercourses or a 
soakaway. 

2. Organic matter in the sludge and scum layer is digested by bacteria, which prevents 
the excessive accumulation of sludge; consequently the average septic tank only 
needs to be emptied by a tanker 1-2 times per year. Issues such as insufficient 
maintenance, poor design and increasing groundwater levels, along with the 
rudimentary treatment process mean that many pollution incidents each year are 
caused by septic tanks.  

 
Tight tanks are completely sealed tanks. These tanks reduce the Islands’ ground and 
surface water pollution risk as there is no effluent discharged from the tanks. However the 
entire contents need to be frequently tankered away. Tight tanks are installed as a means 
of providing a sewerage service where a septic tank, or other solution, is not feasible. 
Where planning permission is granted for a development not connected to the sewer 
system, installation of a package treatment plant or tight tank will generally be required as 
ground conditions in Jersey do not favour septic tanks. 
 
All the sludge from the septic tanks and the contents of tight tanks are collected by tanker 
and taken for treatment at Bellozanne STW. This is a service subsidised by the States. 
 
Approximately 150 enquiries are received each year from septic tank and tight tank 
owners regarding connection to the main sewers. 

5.4 Licensing of Discharges 
 
Both the STW outfalls and the overflows from the pumping stations are covered by 
consents issued by the States Department of Environment. The performance of the STW 
outfalls is routinely monitored and reported to the Department of Environment. The 
operation of the overflows is reported to the Department of Environment, but no frequency 
of operation standard is set. It is noted that the Environment Agency in the mainland UK 
includes frequency of operation, volume of storage and other standards driven by 
environmental impact within its licensing of overflows and this is likely to become a 
requirement for any improvement works undertaken.  

5.5 Other Issues  

5.5.1 Odour  
 
Bellozanne and Bonne Nuit STWs, and some of the pumping stations, have been the 
subject of odour complaints, although recent works at Bonne Nuit STW and some of the 
pumping stations have resolved these odour issues. To improve matters at Bellozanne 
STW, those process units which generate most odours, namely the digested sludge 
storage tanks, SAS and digester feed holding tank and the inlet works, have been 
enclosed and the air treated by way of odour control units. These works were 
implemented in 2008 but with limited success to date. 
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5.5.2 Bathing Water Directive Standards 
 
Current water quality monitoring indicates that four bathing waters (at Victoria Pool, 
Rozel, Bonne Nuit and La Haule) did not meet the revised Bathing Waters Directive guide 
standard. All beaches passed the imperative standard. 
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6 Population Projections 

6.1 Overview of Approach 
 

The WWS incorporates current best practice, but recognises that the collection, treatment 
and disposal of waste water is a developing area and is subject to forecasted population 
increase. The following sections summarise the population projections for Jersey that 
were used for the Feasibility Report (March 2013). 
 
The industry standard for developing population forecasts is to adopt a component-based 
approach either using census-based or policy-based forecasts. This approach has been 
adopted in the UK water industry for both water and wastewater supply-demand planning 
and further details can be found in the Environment Agency’s Water Resource Planning 
Guidelines (Environment Agency, 2011) and UKWIR’s Long Term/ Least Cost Planning 
for Wastewater Supply-Demand (07/RG/08/2).  
 
The population projections presented in this Section are based on the States of Jersey 
Statistical Unit’s model developed in 2009; the details of which can be found in the report 
entitled Jersey’s Population Model. The review presented in this Section uses this as a 
basis of the revised forecast and makes adjustments for the following information which 
has become available while the WWS has been in development: 
 

• States of Jersey Census Report 2011 

• States of Jersey Island Plan 2011 

• States of Jersey Annual Tourism Report 2010 
 
These reports were used to carry out population assessments in May 2012. The results 
were reviewed in September 2012 when the report ‘2012 Jersey population projections’ 
was issued by States of Jersey Statistics Unit. The methodology used is summarised in 
Section 6.6.  
 
In June 2013 the Statistics Unit also released their final estimate for the Island’s resident 
population at the end of 2012. The population was stated as 99,000 which was in line with 
the previous study’s growth profile and therefore the design horizon population 
assessment has not been amended further. 

6.2 Current Population 
 
Population statistics from the 2011 Census, released by the States of Jersey Statistics 
Unit, indicate that the resident population in that year was 97,857. In 2010 Tourism 
brought in 556,860 visitors with a further 128,380 business and education related visitors, 
resulting in a total of 685,240 visitors for the year. The data showed that there is an 
approximate maximum tourist population of 14,900 at any given time, including children, 
and a registered bed stock of 11,900.   
 
There is also a further seasonal increase in the population as a result of the influx of 
migrant workers and people ‘visiting friends and relatives’. The Labour Market Report of 
2011 identified an increase of 3,190 in total workforce during the summer. However, there 
is some uncertainty as to what proportion of this number are seasonal workers from 
outside the Island as opposed to residents who are already included in the population 
statistics. Data on numbers of migrant seasonal workers is not collected which gives rise 
to this uncertainty. By comparison, the 2010 Tourism Report identifies a seasonal 
increase of 1,503 in staff employed in the hospitality sector. When coupled with the 
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observed figures for visiting friends and relatives (estimated as 2,746) the additional 
population from this sector is estimated to be 4,249. 

6.3 Projected Resident Population 
 
Population forecasts for Jersey, developed by the States of Jersey Statistics Unit, use a 
range of modelled scenarios based on different rates of fertility, mortality and net 
migration. Different scenarios of net inward migration are modelled which show increases 
in the number of economically active household heads. Increases of 150, 250, 325, and 
650 household heads (hh) correspond to net total population increases, including 
dependants, of 320, 540, 700 and 1400 respectively. 
 
It should be noted in reading the following paragraphs that the early predictions from the 
Statistic Units used change in household heads as the descriptor for each profile while 
more recent releases refer to net population change. This explains how, over the course 
of the discussion below, the design growth profile changes from +250(hh) to +500(net) 
with little change in the overall result. The change that does occur relates to refinements 
to the profiles made by the Statistical Unit over time. 
 
The projections below use the 2011 census data as a starting point but then apply the 
population growth figures issued by the States of Jersey Statistics Unit in 2009 to forecast 
the population at regular intervals up to 2065.  The population projections obtained using 
this methodology are summarised in Table 6.3a below. The States of Jersey had 
previously used the +150hh projection for planning purposes and so this line has been 
highlighted below. 

 2011 2015 2020 2035 2065 

Net NIL 97,857 97,857 97,857 95,757 80,757 

+150hh 97,857 99,457 101,157 104,857 103,457 

+200hh 97,857 99,957 102,157 107,957 111,057 

+250hh 97,857 100,457 103,257 111,057 118,757 

+325hh 97,857 101,257 104,957 115,657 130,257 

+650hh 97,857 104,557 111,857 135,457 179,957 

 
Table 6.3a - Projected resident populations based on 2009 growth figures  

from the States of Jersey Statistics Unit 

 
The Jersey Island Plan 2011 identifies 4,625 new properties to be built between 2010 and 
2020. On the basis of an occupancy rate of 2.3 this represents a population increase of 
10,638 by 2020. Therefore the +150hh profile was taken and the growth up to 2020 
replaced with the housing increase figures assuming linear growth. This gave the resident 
population profile as shown in Table 6.3b below. 
 

 2011 2015 2020 2035 2065 

Island Plan 

2011 
97,857 102,112 107,431 111,131 109,731 

 
Table 6.3b - Design resident populations including new build housing 

6.4 Projected Population including Visitors 
 
Tourist numbers are difficult to forecast as they can be affected by a wide range of 
variables, most notably the state of the economy. Previous indications from First 
Research and past discussions with the Statistics Unit suggest no growth in the near 
future and, therefore, it is assumed that the tourist population will remain constant at 



 

43 
 

14,900 over the forecast horizon. Similarly, seasonal workers and visiting friends and 
relative numbers are assumed to remain constant at 4,249.  
 
It should be noted that the 2011 Census was the first to include residents that were off-
Island at the time. This has given rise to a step change in the population of some 6,000 
people from predictions based on the 2001 Census as reported in the 2008 population 
update report. Given this step increase and the new build housing from the Island Plan 
the latest projection is significantly higher than the 2009 population model and it is 
therefore prudent to take the higher value for the purposes of flow forecasting.   
 
Hence, the projected populations shown in Table 3.2 were uplifted to account for the 
tourists and workers and visiting friends and relatives by adding these numbers to the 
resident population for each year. This results in the maximum total population for Jersey 
as shown in Table 6.4.  
 

 2011 2015 2020 2035 2065 

Island Plan 

2011 
117,006 121,261 126,579 130,279 128,879 

 
Table 6.4 – Estimated Maximum Island Population with new build housing 

6.5 Population Connected to Bellozanne STW 
 
As noted previously, it was assumed that approximately 87% of properties were 
connected to the sewerage system in 2008. A more detailed assessment of residential 
and commercial connectivity was undertaken by TTS in 2012 which suggested that the 
‘average’ connectivity was 85.2%. However, it was noted that there are still a number of 
properties where the connectivity is unknown. Therefore, erring on the side of caution the 
assessment assumed the sewer connectivity at 87%.  
 
A further 1400 properties are predicted to be connected to the network, over and above 
the expected population growth. This is primarily as a result of properties converting from 
septic and tight tanks for environmental reasons. For the purposes of this calculation it 
was assumed these connections will be at a constant rate. It was also assumed that 
visitor accommodation is connected to the sewerage system in the same proportion as 
domestic, i.e. 87%. This gave a connected population of 102,278 in 2011 and this figure 
was projected into the future by using the growth profiles established above. For 
comparison purposes all of the profiles are shown in Table 6.5.   

 

 2011 2015 2020 2035 2065 

Island Plan 

2011 
102,278 107,152 113,238 118,125 116,725 

Net NIL 102,278 102,897 103,664 102,752 87,752 

+150hh 102,278 104,497 106,964 111,852 110,452 

+200hh 102,278 104,997 107,964 114,952 118,052 

+250hh 102,278 105,497 109,064 118,052 125,752 

+325hh 102,278 106,297 110,764 122,652 137,252 

+650hh 102,278 109,597 117,664 142,452 186,952 

Table 6.5 – May 2012 projected growth scenarios for population connected to Bellozanne 
STW  
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Based on the assumptions presented above, the average of the 2035 connected 
population results for the various Statistics Unit scenarios is 118,785. This was closest to 
the +250hh scenario and so the maximum population connected to Bellozanne STW in 
2035 was taken as 118,000 in May/ June 2012.   
 
This projection was based on 2007 population growth data from the Statistics Unit 
pending the new information which was to be released in September 2012. When this 
new data was released it showed a step change in the Statistics Unit model compared 
with the 2007 output and so a further review was carried out. 

6.6 Review of 2012 Jersey Population Projections 

6.6.1 Updated Scenarios (September 2012) 
 
Based on the 2012 population growth data from the Statistics Unit, the connected 
population scenarios were recalculated as a sensitivity analysis and are presented in 
Table 6.6.1.  
 

 2010 2020 2035 2065 

Net +200 

101,136 

105,236 109,336 109,536 

Net +350 106,836 113,836 120,936 

Net +500 108,436 118,336 132,236 

 
Table 6.6.1 – September 2012 projected growth scenarios for population  

connected to Bellozanne STW  

 
The population projections from May 2012 gave an overall range of results that are 
consistent with the States of Jersey Statistics Unit projections of September 2012. The 
growth profile selected in May 2012 also falls well within what are considered to be the 
most likely outcomes using a Monte Carlo methodology.   
 
The September 2012 profile was therefore based on a net +500 growth which gave a 
2035 design population of 118,336. Note the change in descriptor from +250hh to net 
+500 as discussed above. 

6.6.2 Additional Scenarios (January and June 2013) 
 
The Statistics Unit released further population growth scenarios in January 2013. These 
considered higher growth than previous models following analysis of the most recent 
data. The latest population predictions under review are based on four different scenarios 
namely, net nil, net +350, net +700 and net +1000. The resident population figures from 
the potential Four Scenarios discussed by the Council of Ministers are as follows: 
 

 2010 2020 2035 2065 

Net + nil 

97,100 

99,000 99,200 90,400 

Net +350 102,800 109,800 116,900 

Net +700 106,600 120,300 143,300 

Net +1000 109,900 129,400 166,000 

 
Table 6.6.2a – Projected resident populations based on 2013 growth figures  

from the States of Jersey Statistics Unit 
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These were again converted to connected resident population using the same 
methodology as previously i.e. 87% connected plus 160head/year for new connections 
over twenty years.  
 
The connected resident population was then converted to total population by adding 
2009/10 figures for Tourists and Visiting Friends and Relatives. As noted above, the 
maximum visitor population at any time of 19,149 is not expected to change in the coming 
years. This is factored by 87% for connectivity as above, giving an additional 16,660 
population in each case.  
 

 2010 2020 2035 2065 

Net + nil 

101,136 

104,390 106,164 95,308 

Net +350 107,696 115,386 118,363 

Net +700 111,002 124,521 141,331 

Net +1000 113,873 132,438 161,080 

Sept 2012 profile 101,136 108,436 118,336 132,236 

 
Table 6.6.2b – Projected total connected populations based on 2013 growth figures  

from the States of Jersey Statistics Unit 

 
The population projections issued after the original May 2012 prediction show that the 
original 118,000 design figure continues to sit in the middle of the various projection 
models. The selected forecast design connected population of 118,000 in 2035 is 
therefore still considered to be a reasonable design horizon. However, given the obvious 
uncertainty, it is considered advisable to provide flexibility in the design such that 118,000 
is not an absolute limit but can be expanded with minimal cost in the future.  
 
It is normal to allow for some contingency, or headroom, to allow for uncertainty in other 
factors aside from population. These tend to be, amongst other things, climate change, 
creep and future changes in law or planning policy. However, given that 118,000 is close 
to the average of the Statistical Unit forecasts (between 106,164 and 132,438) in 2035, 
and the flexibility of operation that will be designed in, it is considered unnecessary to 
allow for any further uncertainty. 
 
The most recent data, released in June 2013, confirms the Statistics Unit’s estimate of the 
resident population at the end of 2012 as 99,000. This figure is consistent with the 
predicted growth profile between 2010 and 2015 which gave a population of 98,970 on a 
pro-rata basis. This gives confidence in the adopted model and in the design horizon 
selected. 
 
The Bellozanne STW site appears to have space to accommodate future increases to the 
connected population of 118,000 by up to a further 20% for the ultimate scenario. The 
2035 design population of 118,000 is still considered to be a reasonable horizon for the 
works. However, given that there is such a wide range of potential growth it is proposed 
that the design is completed using conservative parameters. This will mean that some 
structures are initially oversized but not to an extent that underloading causes 
performance issues at commissioning.
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7 Identifying Sewerage Network Options 2013 - 2035 

7.1 Introduction 

The following sections summarise the requirements to address the key parameters 
associated with identifying the sewerage network options for capital maintenance and 
investment. 

By defining levels of service across the investment period, a series of waste water options 
have been identified and evaluated for their capital cost. Clearly, investment will be 
required to new and existing infrastructure to comply with the policies and legislation 
summarised in Section 2.1. 

7.2 Maintenance and Investment of the Waste Water System  

7.2.1 Sewerage Network Capital Maintenance and Investment 
 
As with the waste water treatment assets, capital maintenance expenditure is focussed on 
ensuring that the current condition grading of the asset stock does not deteriorate over 
the 20 year period of this strategy. The initial focus is on those sewers with a grade 4 or 5 
asset condition to reduce infiltration and therefore maximise the useful capacity of the 
existing Bellozanne STW.   
 
The projected level of investment is aimed at meeting current European and UK quality 
standards for river water quality and sewerage performance, and to maintain an asset 
stock in stable condition over the 5 to 10 year horizon.  
 
Considering current data, Jersey has lower levels of service risk than the English and 
Welsh water utilities, but because of the incompleteness of the data in Jersey, it has been 
assumed that Jersey should follow the same approach. 
 
The majority (62%) of the pumped rising mains in the Island are uPVC (approximately 
40km), with a significant proportion of these (47% of the total) exceeding 25 years old. 
Subject to further detailed investigations, it is expected that significant investment in these 
assets would be required over the 20 year period of the strategy, particularly the initial 5 
year period. Some classes of uPVC mains are particularly vulnerable to failure under 
repeated stress, such as that encountered in pumping installations. The highest risk is 
class B and there is an ongoing programme to replace pipes in this material with 7.5km 
remaining.  
 
There are approximately 570km of surface water sewers, foul sewers, combined sewers 
and rising mains in Jersey. Additional data gathering and analysis is required to confirm 
the capital maintenance investment requirements, but based on UK practice it is expected 
that there would be a requirement for replacement / refurbishment of an average 3km per 
annum for gravity sewers and 1km per annum for rising mains. This equates to a 
perceived asset life of approximately 175 years for sewers and some 60 years for rising 
mains. This is consistent with the range of sewer renewal rates for the English and Welsh 
water utilities. 

7.2.2 Pumping Stations Capital Maintenance and Investment 
 
The current maintenance plans over the next two years include the replacement of 40 
pumping station control panels and the replacement of the pumps at the majority of the 
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larger pumping stations, along with the associated pipework, covers, valves and civil 
repairs. This will reduce the number of grade 4 pumping stations by 75% and the grade 
3s by about 50%, hence this will significantly increase the proportion of sewage pumping 
stations classified as being in good condition (grades 1 and 2). Further capital 
maintenance will still be required throughout the strategy period to continue to upgrade 
the remaining pumping stations, besides further maintenance / replacement of the 
mechanical and electrical equipment at the end of the third quarter following the recent 
and ongoing pumping station improvement programme. This assumes that mechanical / 
electrical equipment has an asset life of 15 years (in line with experience in Jersey) and 
60 years for civil works. 
 
The asset refurbishment programme will be split roughly equally across the investment 
period (Years 6 to 20) as there are no asset conditions to make individual pumping station 
investment year specific (See Section 7.4 – Table 7.4 for the Summary of the Expenditure 
Profile). 

7.2.3 Combined Sewer Overflows Capital Maintenance and Investment 
 
Only minor capital maintenance investment is envisaged for the combined sewer 
overflows in St Helier, as they are primarily concrete structures of long asset life, however 
as mentioned previously, following the construction of the Philip Street shaft and sewer 
separation scheme the overflow settings associated with a number of the existing 
overflows in St Helier will be altered. Replacement of the mechanical assets (pumps) in 
the Cavern Storage facility has been assumed as being required in 2017 and 2027. The 
electrical assets (MCC panel) are in good condition and are envisaged to last longer than 
the 20 year strategy period, with only minor refurbishments, ICA upgrade etc. 

7.2.4 Climate Change Investment 
 
The potential for climate change impacts on the Jersey sewerage network has not been 
fully assessed. It has been assumed that in common with the southern part of England 
climate change will lead to increases in the magnitude of storm events within the Strategy 
period. This will increase the waste water flows to be handled by the network, the 
pumping stations, the overflows and the STW. In the absence of detailed modelling of the 
assets, a simple general allowance for upsizing the assets as they are maintained / 
renewed has been made of 5% of the projected maintenance cost. 

7.3 Upgrading the Waste Water Catchment System 

7.3.1 Sewer Network Upgrades 
 
The St Helier sewerage system is considered to be able to accommodate projected 
development once planned surface water separation schemes have been completed. The 
existing shape of the strategic sewerage network draining to the First Tower Pumping 
Station has been assumed to remain the same and required upgrades to service 
development have been estimated. Further modelling works are currently being 
undertaken to determine the size of an online storage facility upstream of First Tower 
Pumping Station in order to address the flooding issues near the Beaumont Pumping 
Station caused by lack of capacity both potentially in the pumping station, as a result of 
the significant inflow and infiltration upstream of the pumping station, and in the trunk 
sewer upstream of First Tower Pumping Station.   
 
A programme is currently being implemented to investigate, locate and resolve the 
infiltration / inflow problems across the Island. By using a combination of pumping station 
telemetry data and in-sewer flow monitors, a systematic investigation is being undertaken 
to identify the location and severity of the problem so that suitable remedial measures can 
be carried out. The infiltration into the sewerage network, and particularly that of sea 
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water, must be addressed. This single issue has significant impacts throughout Jersey’s 
waste water collection, treatment and disposal system where it causes under capacity, 
resulting in increased levels of flooding and CSO discharges to sea, damage, excess 
maintenance and odour problems. 
 
Based on the population growth and spatial development for the projected 2035 
population, an initial assessment has indicated that a substantial proportion of the existing 
sewerage network is already at capacity, mainly due to the significant amount of inflow 
and infiltration and therefore unless the amount of inflow and infiltration is substantially 
reduced into the sewer network, then the sewer network would require upgrading to cater 
for any development. It is possible to substantially reduce the cost of supporting 
development if it is concentrated in appropriate locations, for example, within existing 
developed areas. However, as detailed in the Island Plan 2011, the responsibility for the 
cost of making a connection and / or providing increased capacity in the public foul 
sewerage system and pumping stations, so as to accept any additional flow from the 
development, will rest with the developer. 
 
It is proposed that the sewerage network be extended so that an additional 3% of existing 
properties could be connected to the public system, thus reducing potential pollution 
incidents caused by failure of septic tanks and tight tanks. However, until the inflow and 
infiltration into the network has been substantially reduced the level of flooding and CSO 
discharges to sea is potentially increased as a result of increasing the demand on a 
system (network and pumping stations) that is already known to fail at various locations 
during rainfall events. The inflow and infiltration reduction programme would also facilitate 
development opportunities and could be coordinated with the development programme to 
deliver the optimum benefits at least cost. The cost of the sewer extensions has been 
estimated at £42m giving an average cost of £30,000 per property for the additional 1,400 
connections. 
  
It is proposed that the network connections, surface water separation schemes and public 
contribution to new connections be reviewed over the business planning cycle to match 
Island priorities in terms of evolving development, environmental requirements and 
affordability.   
 
Traditionally, sewer extensions and capacity increases have been provided by 
constructing additional sewers to connect to the trunk system that conveys flows to the 
Bellozanne STW. The exception is the successful implementation of the Bonne Nuit 
Scheme where new sewers were installed to convey sewage to a small local package 
treatment works rather than Bellozanne STW. This approach may be used again in the 
future if it is deemed uneconomic to connect a small, remote community to the Bellozanne 
catchment. There are drawbacks for operational and maintenance costs so this would be 
considered on a case by case basis.  
 
No increase in the capacity of the surface water collection or disposal system has been 
included. It is assumed that any new development will be regulated through the planning 
process so as not to increase the rate of surface water runoff. 
 
The proposed sewer network upgrade programme includes the following service 
improvements: 

• construction of the Philip Street Shaft (currently under construction), completing 
the St Helier flood alleviation strategy; 

• further surface water separation in St Helier to (i) provide capacity for future 
development; (ii) to reduce flows to treatment through surface and foul sewer 
separation; and, (iii) to further reduce the risk of CSO spills; 
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• upgrade sub-standard rising mains to reduce risk of bursts and subsequent 
pollution incidents; and 

• repair or replace sewers known to be in poor condition to reduce infiltration and 
improve capacity at the STW. 

7.3.2 Pumping Station Upgrades 
 
Given the topography of the Island, additional pumping stations will be required as part of 
the sewer extensions programme due to the need to connect to the existing sewerage 
network. The capacities of the new pumping stations, both in terms of flow and storage 
volume would be compatible with the sewerage network capacity. 
 
As mentioned previously there is ongoing investment to upgrade the existing pumping 
stations, particularly the larger pumping stations. This programme will continue to the 
smaller pumping stations in the future to further increase the proportion of pumping 
stations classified as being in good condition. 
 
Some of the existing assets will be replaced / refurbished in order to meet a requirement 
to increase their capacity. This will also result in a reduction in capital maintenance 
requirements in the short to medium term. All existing pumping stations in the Island have 
been assumed as requiring some form of capital maintenance during the strategy period. 

7.3.3 Combined Sewer Overflows Upgrades 
 
It is assumed that there will be no increase in surface water runoff aside from the 7% 
increase in peak rainfall intensities caused by climate change. Except where noted 
elsewhere, it has been assumed that combined sewer overflows will not require upgrading 
as part of this Strategy. 

7.4 Summary of Sewer Network Capital Expenditure 
 
The capital expenditure profiles produced provide an indication of the required level of 
funding. The capital expenditure programme is shown in Table 7.4. 

 
  

  
Capital Expenditure by 5 year periods £m Total 20 year 

Capital £m 

Year 1 - 5 Year 6 - 10 Year 11 - 15 Year 16 - 20 Total 

Rising Mains (capital 
maintenance & new build) £2.50 £2.50 £2.50 £2.50 £10.00 

Sewers (capital 
maintenance/ surface water 
and seawater investigations 
and remedial works) 

£23.31 £24.93 £3.53 £4.13 £55.90 

Sewage Pumping Stations 
(capital maintenance) £4.85 £3.63 £3.43 £3.63 £15.54 

  

Sub Total £30.66 £31.06 £9.46 £10.26 £81.44 

       

Property Connections (to 
achieve 90% connection) 

- - £21.00 £21.00 £42.00 

       

General Management £3.00 £2.60 £3.20 £2.40 £11.20 

       

Total £33.66 £33.66 £33.66 £33.66 £134.64 
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Note 1: Some elements, in particular, the phasing and capital maintenance elements are preliminary at this 

stage and will require further refining following completion of the surface water and seawater inflow 
and intrusion investigations and detailed analysis of the sewer hydraulic model. 

Note 2:  Rising main costs are based on replacement of 1km per year at £500/m (approx. current rate) 
Note 3: Property Connections - Cost assumes connecting an additional 3% of properties.  Number of 

properties in the Island is approximately 47,675 with 87% connectivity to the sewerage network.  
Additional 3% connectivity equates to approximately 1,400 properties at say £30k/ property. i.e. £42 
million. 

 
Table 7.4 – Sewer Network Capital Expenditure 

 

As outlined in Table 7.4 it is likely that significant funding will be required to maintain or 
improve the current service levels and environmental status. In order to meet the priorities 
and achieve sustainable management of the waste water for the next 20 years, 
investment in the 5 yearly Infrastructure Capital Programme of approximately £135million 
or £6.75m per annum over the 20 year plan period will be required.   
 
As noted previously following the recent completion of the sewerage network model a 
more detailed analysis of the sewerage network is required to prioritise future works and 
determine the associated costs. The inclusion of all site specific and project on-costs may 
mean that detailed analysis would indicate costs that could be in the order of 25% higher 
than those above. 
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8 Identifying Waste Water Treatment Options 2013 - 2035 

8.1 Introduction  
 
The following sections summarise the requirements to address the key parameters 
associated with identifying waste water treatment options. 
 
The existing Bellozanne STW is undersized and at the end of its original design life. It 
does not consistently treat waste water to meet its effluent consent for Total Nitrogen and 
suffers from extensive biological foaming, a consequence of which is poor removal of 
suspended solids and lower bacteriological kill from the UV disinfection process. The 
situation will further deteriorate if the Island’s population increases. As outlined previously 
a large number of the assets at Bellozanne STW are in poor condition and do not meet 
the current design standards. ‘Do Nothing’ has been discounted as an option at the 
outset. 
 
Following discussions in June 2012, TTS and the Department of the Environment (DoE) 
have now come to a conclusion that the existing Bellozanne STW will never be able to 
achieve the required environmental standards for the current and future population until 
the works is replaced in its entirety.  
 
Based on the past experience, further expenditure on major maintenance or upgrades to 
the existing assets is therefore effectively abortive as the treatment assets will remain 
sub-optimal in the short term and ultimately not be able lead to achieve the appropriate 
effluent quality standard. Therefore, the future investment has been based on the costs 
associated with the replacement of Bellozanne STW over the next 5 years, rather than 
continued maintenance to the existing works over the next 20 years. 
 
There is potentially significant domestic development being considered by the States, with 
a forecast 2035 resident population of 130,279. The tourist population is currently not 
anticipated to increase above 15,000. Based on the current population connectivity of 
87% of flows at Bellozanne STW, plus an allowance for future connectivity and the tourist 
population, the selected forecast design connected population is 118,000 in 2035. 
However, given the obvious uncertainty with such a wide range of potential growth it is 
proposed that the replacement of the STW is completed using conservative parameters. 
This will mean that some new structures are initially oversized but not to an extent that 
underloading causes performance issues. 
 
For Bonne Nuit, it has been anticipated that replacement of the mechanical and electrical 
assets will initially be required some 20 years after commissioning of the plant, i.e. 
between 2023 and 2028, as part of the ongoing capital maintenance. 
 
It is assumed that civils assets have a 60 year life while mechanical and electrical assets 
have a 15 year life. Provided that a new STW can be commissioned before 2020, 
theoretically, there should be minimal maintenance required for the new works in the 
remaining strategy period to 2035.  

8.2 Levels of Investment 
 
The proposed assumptions around levels of investment for the 2013 – 2035 strategy 
periods are as follows: 
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• A new STW will be constructed using conventional activated sludge plant with 
carbonaceous BOD removal, followed by monitoring of key water quality 
parameters in St Aubin’s Bay for up to 5 years to confirm no deterioration or 
improvement to the current level of water quality as a result of the STW 
replacement.  

• Provision will be made in the new STW design for potential population increases 
of up to 20% beyond the design horizon and to meet a tighter consent for effluent 
quality to avoid any deterioration of water quality in St Aubin’s Bay.  

• Ultra Violet disinfection tertiary treatment will be provided to all STW effluent 
discharges. 

• Odour control will be provided to the treatment units that generate significant 
odour such as inlet works, sludge tanks and other units that are at risk of causing 
statutory nuisance. 

• The flow to full treatment at the Bellozanne STW is assumed to increase from 
600l/s to 830l/s with additional storm overflow storage facilities on site, which will 
eliminate the storm overflow events at the STW. 

8.3 Sewage Treatment Works Options 
 
The initial process options review to cover treatment works of varying magnitude was 
completed with a report entitled ‘STW Treatment Process Review (Sept 2009)’. In 
consultation with the DoE, a further review was carried out in 2012 so as to ascertain 
what the options are surrounding the required discharge consent from the works and to 
determine the process options available to achieve these consents. Clearly the process 
design and selected technologies are largely driven by the consent standard required. 

8.3.1 Process Options 
 
The report entitled ‘Bellozanne STW Best Available Technology Report (05/2012)’ was 
completed to consider and recommend the most appropriate technology for the treatment 
of the Island’s waste water, which included examining the advantages and disadvantages 
of each process. 
 
The preferred treatment process regardless of consent standard required is the activated 
sludge process. This encompasses a variety of mechanisms and processes that use 
dissolved oxygen to promote the growth of biological floc. Activated sludge is a robust 
well known technology that is familiar to the operators at Bellozanne thus minimising any 
training that would be required. It also provides a high degree of flexibility of operation to 
allow for the variation in summer / winter influent conditions.   
 
The Bellozanne STW Best Available Technology Report (05/2012) concluded that a 
conventional activated sludge process was the most appropriate technology. The level of 
treatment required will depend upon the assimilative capacity of the receiving waters. 
Based on the recent studies to date, St Aubin’s Bay does not appear to be a sensitive 
water and therefore a conventional activated sludge plant with carbonaceous BOD 
removal would be appropriate.  
 
Provision will be made in the new STW design for potential to meet a tighter consent for 
effluent quality. However, there will be more monitoring of St Aubin’s Bay to establish the 
current quality of the waters. Therefore, the proposed layout at this stage makes 
provisions for adequate capacity in the design together with expansion capability on the 
site should an enhanced treatment standard be required in the future. The new STW will 
be designed to eliminate any overflows at the STW to St Aubin’s Bay. 
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The evidence in St Aubin’s Bay is still being collected and the final results will have to be 
reviewed in conjunction with the Regulator as part of the ongoing discussions.  

8.3.2 Potential Locations for new Sewage Treatment Works 
 
The existing Bellozanne STW is severely constrained by the valley sides and extensions / 
modifications are difficult to accommodate. In addition to the relocation of the Energy from 
Waste plant, relocation of the Clinical Waste Incinerator and the Recycle Centre will free 
enough land to allow the phased replacement of the Bellozanne STW while it continues to 
remain in service.  
 
‘STW Configuration and Locations Options Report (April 2010)’ addressed the potential 
locations for a new sewage treatment works. Options for providing the required treatment 
capacity on other sites have previously been considered and discounted on cost, 
including additional treatment facilities both on the south-west and south-east coast. 
These alternative sites were generally discounted due to the significant cost in revising 
the sewerage network to accommodate the location of a new treatment facility. 
 
The majority of previously discounted options have not been reassessed for the WWS in 
2013. However, the alternate location of La Collette, which was previously the second 
preferred option, has been revisited to ensure that no element or combination of elements 
in the costs is sufficient to change the preferred site. This comparison is detailed in 
Section 8.4. 
 

 

8.3.3 Disposal Options 
 
Outfalls to non-sensitive waters have to be of a length to ensure that effluent is diffused 
sufficiently at a location where no currents can bring it back to shore. Key elements of the 
outfall designs are: 

• For Bellozanne, the existing outfall will be rehabilitated for its long term use 
together with the removal of any identified hydraulic restrictions.   

• For the purpose of costing, it is assumed that a 2.5km outfall for La Collette is 
appropriate. It is assumed the receiving waters at this distance would be classed 
as non-sensitive, although this would be confirmed through detailed modelling.  
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As an alternative to the use of the existing outfall from Bellozanne STW to St Aubin’s Bay, 
other potential final effluent discharge outfall locations to less nutrient sensitive waters in 
the north of the island such as Ronez Bay were considered.  The total estimated cost for 
this option, including the associated pumping costs, is £35m which is substantially higher 
than the total estimated cost for upgrading and, if required in the future, extending the 
existing outfall at St Aubin’s Bay. Such an option is therefore not considered as a viable 
option. 

8.4 Evaluating the Options 
 
Since the Jersey WWS was first prepared in 2009, TTS has been undertaking studies to 
develop it. There have been a number of previous issues of the WWS which have 
considered a wide range of options and only the highest ranked options from the original 
WWS have been updated and presented in Table 8.4.  
 
The recent Bellozanne STW Feasibility Report (03/2013) has identified and appraised 
options to upgrade / replace the Bellozanne STW, to provide an efficient and reliable 
method of disposal, which allows for future changes in flows and loads. The feasibility 
report also includes a detailed assessment of the costs, cash flow profile and the 
preparation of a master plan for the development of the works.   
 
The costs have been updated in line with the current estimates provided as part of the 
Bellozanne STW Feasibility Report and compared against the costs associated with a 
new works to replace Bellozanne STW at La Collette on the reclaimed land in St. Aubin’s 
Bay. 
 
The WWS is focussed on ensuring that statutory requirements and the Strategic Plan 
commitments are delivered in line with ’Best Available Technology Not Involving 
Excessive Costs’ (BATNIEC) principles. 
 
In accordance with UK best practice, costs have been divided into operational 
expenditure (OPEX) and capital expenditure (CAPEX). All CAPEX costs included in the 
Strategy are at 2012 prices. Costs / income associated with land purchase / disposal and 
site specific clearance are excluded from the evaluation.   
 
All the options were initially evaluated according to their: 

• Capital Expenditure (CAPEX); 

• Environmental Impact Review; 

• carbon footprint; and 

• energy usage. 

A summary of the outcomes of these assessments is given in Table 8.4. 
 

 20 Year CAPEX 
Environmental 
Impact Ranking 

& Score 

STW Power 
(Million kWh 

per year)
 

Option 1: New La Collette STW to replace Bellozanne 

New STW at La Collette discharge into St Aubin’s Bay 2
nd

         £104M 2
nd

 
Joint 1

st
              

4.4 

Option 2: Phased Replacement of Existing Bellozanne STW 

Phased replacement of Bellozanne discharging into St 
Aubin’s Bay (no extension of the existing outfall) 

1
st
           £75M 1

st
 

Joint 1
st
              

4.4 

 

 Table 8.4 - Comparison of CAPEX and Environmental Assessment of the STW 
Options 
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8.4.1 Basis of the Phase 1 Environmental Impact Review  
 
Environmental Impact Review (EIR) was carried out to consider the environmental 
impacts associated with the construction and operation of each option. A relative EIR was 
carried out initially. This ensured that environmental and sustainability considerations 
were evaluated as part of the selection process. The evaluation involved a screening 
exercise of all the options against the following common criteria: 
 

• land take; 

• resource use/ waste generation; 

• proximity of STW to sources; 

• energy usage; 

• location / visual impacts; 

• water quality; 

• repairs and maintenance; 

• transportation; 

• nuisance; and 

• archaeology. 
  
Following this first phase assessment a more detailed second phase of environmental 
review was undertaken.  

8.4.2 Basis of the Phase 2 Environmental Impact Review  
 
The design options were assessed against the following 12 criteria. An environmental 
impact score was awarded for each of the 12 criteria on a scale of +5 (most positive 
environmental impact) to -5 (most negative environmental impact). A zero score 
encompasses meeting minimal legal requirements, minimal environmental damage and 
conferring minimal environmental benefits. The individual overall environmental impact 
score for each design option was summarised by totalling the awarded scores for each of 
the 12 assessment criteria. 

 
Criteria Objective 

Biodiversity To maintain and protect all statutorily designated environments (e.g. Ramsar sites) located in 
Jersey and surrounding waters and ensure sustainable management of non-designated 
environments and the ecological processes on which they depend. 

Population To improve the quality and capacity of the waste water treatment system to ensure sufficient 
capability is provided to meet the requirements of the anticipated future population growth. 

Human Health To achieve compliance with statutory bathing water quality targets, in addition to ensuring 
there are no measurable negative impacts upon human health, intake water quality at the 
desalination plant and local marine aquaculture associated with the method of sewage 
treatment. 

Soil To maximise re-use and regeneration of brownfield land and minimise disposal of waste to 
landfill during construction and operation. 

Water To ensure compliance with statutory water quality targets and minimise discharge of potential 
eutrophication forming effluent. 

Air To ensure compliance with local air quality targets and minimise release of air pollutants during 
construction and operation. 

Climatic 
Factors 

To provide a sustainable solution which addresses the causes of climate change by reducing 
energy consumption during waste water treatment and is resistant to the currently anticipated 
consequences of climate change. 

Material Assets To maximise material resource efficiency, including existing facilities and infrastructure, whilst 
sourcing additional raw materials from sustainable and ethical sources. 

Nuisance To minimise nuisance and disturbance to the local community, businesses and tourists during 
construction and operation. 

Cultural To maintain and protect identified and currently unidentified areas of cultural importance and 
heritage. 

Landscape To preserve and enhance statutory protected and important non-protected landscapes during 
construction and operation. 

Inter-
relationships 

To implement environmental best practice throughout all stages of the project, including 
maximising opportunities for community and stakeholder involvement, to minimise potential for 
environmental incidents. 
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 Technical Score 
Environmental 
Impact Ranking 

& Score 

Option 1: New La Collette STW to replace Bellozanne 

New STW at La Collette discharge into St Aubin’s Bay +8 2
nd

 

Option 2: Phased Replacement of Existing Bellozanne STW 

Phased replacement of Bellozanne discharging into St Aubin’s 
Bay (no extension of the existing outfall) 

+10 1
st
 

 
Table 8.4.2 - Results of the Technical Phase 2 Environmental Impact Review (EIR) 

Scores 
 

8.4.3 Basis of the more detailed financial modelling 

The Net Present Cost (NPC) of a project is a summation of all costs: capital investment, 
operation and maintenance costs, replacement costs, energy costs any other costs etc. 
The NPC assessment covers a 20 year period with a discount factor of 6%.  

The following elements are included in the analysis: 

• Operating Expenditure (OPEX); 

• Capital Expenditure (CAPEX); and 

• Capital Maintenance Costs. 

8.5 Summary of Net Present Cost Evaluation 
 
A summary of the NPC estimates, which are over a 20 year planning horizon, is shown in 
Table 8.5.   

 
 NPC 

Option 1: New La Collette STW to replace Bellozanne STW  

New STW at La Collette discharge into St Aubin’s Bay £136M 

Option 2: Phased Replacement of Bellozanne STW  

Phased replacement of Bellozanne discharging into St Aubin’s 
Bay (no extension of the existing outfall) £98M 

 
Note 1: The NPCs are detailed in the ‘Configuration and Options Report – Draft Issue 2, April 2010. 
Note 2: The NPC assessment only includes capital and operating costs which vary between the 

options. They do not include complete capital and operating costs of operating the sewage 
service. 

 
Table 8.5 – Summary of NPCs for selected Options 

 
As shown in Table 8.5, Option 2 (Phased Replacement of Bellozanne STW at 
Bellozanne) has a lower NPC than Option 1 (New STW at La Collette).  It should be noted 
that the capital and operating cost estimates used in the evaluation for the new STW at La 
Collette are appropriate for comparative purposes in line with the estimated costs for the 
replacement of Bellozanne STW.  The Bellozanne STW replacement cost estimates were 
prepared as part of the Bellozanne STW Feasibility Report (03/2013). 

8.6 Conclusions 
 
Following completion of the earlier version of the Jersey WWS, it was determined that 
there were no merits in taking Option 1 (New STW at La Collette) forward because Option 
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2 (Phased Replacement of Bellozanne STW at Bellozanne) is the best performing option 
financially and environmentally. As a result the Bellozanne STW Feasibility Report was 
commissioned in order to outline the proposal for the new Bellozanne STW to replace the 
existing STW. This reassessment of the options has confirmed the conclusions reached 
previously. 
 
Based on the latest CAPEX cost estimates, Environmental Review and NPC costs, 
Option 2 (Phased Replacement of Bellozanne STW at Bellozanne) remains the better 
performing option than Option 1 (New STW at La Collette).    

 
The estimated total project cost for the replacement of the works at Bellozanne STW, 
including the relocation of the Clinical Waste Incinerator, is £75million, based on 2012 
prices. A confidence level of plus or minus 15% can be expected at this stage. This 
estimate is based on the feasibility outline design work completed during the preparation 
of the Bellozanne STW Feasibility Report, with the new Bellozanne STW being designed 
and constructed as a conventional activated sludge plant with carbonaceous BOD 
removal to achieve a BOD / SS standard together with Ultra-violet disinfection of effluent.  
 
The proposed Bellozanne STW replacement would also allow for any future expansion as 
dictated by future demand or if a tighter discharge consent is applied.  
 
Assuming that St Aubin’s Bay is confirmed as ‘non-sensitive’ and a conventional activated 
sludge plant with carbonaceous BOD removal to achieve a BOD/ SS standard is agreed 
with the Regulator, TTS is committed to monitor the performance of the new works to 
ensure it continues to meet the environmental requirements.  
 
The future expansion may be completed in two phases to meet increasing demand or a 
tighter consent. The first expansion phase would provide additional conventional 
treatment capacity or allow for nitrification of the effluent. The second expansion phase 
would achieve a ‘total nitrogen’ standard i.e. nitrification of all ammonia followed by de-
nitrification before discharge. To achieve a Total Nitrogen Standard the estimated total 
project cost for both expansion phases, including engineering and contingencies, is 
£30.8m based on 2012 prices. 
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9 Preferred Treatment Solution 

9.1 Introduction 
 
It should be noted that a future consent value for Bellozanne STW has not yet been 
confirmed with the Regulator as it is closely linked to completion of the studies on St 
Aubin’s Bay. It is expected that the bay will be confirmed as ‘non-sensitive’ and the 
consent will include BOD / SS standard together with Ultra-violet disinfection standard for 
the effluent from Bellozanne STW. 
 
The preferred treatment solution for Bellozanne STW is a conventional activated sludge 
plant with phased implementation of the sewage treatment facilities at the proposed 
Bellozanne STW operational site. 
 
The Bellozanne STW Feasibility Report (03/2013) has been prepared which presents a 
plan for the replacement of the Bellozanne STW liquid stream and rehabilitation / partial 
replacement of the effluent outfall into St Aubin’s Bay to meet the long term needs of the 
Island.   
 
In order for the Bellozanne site to be viable in the long term, the report identified an 
operational location within the site with a view to ensuring that the current hydraulic and 
process constraints are eliminated. With these constraints in mind a potential site layout 
has been developed which would allow for a phased implementation of the replacement 
works. Based on the land available, future replacement works can be built within the 
boundary of the land already owned by the States, while the existing plant remains in 
service.   
 
The site plan for the Bellozanne STW site has been developed based on the following 
considerations: 
 

• compliance with EU UWWTD and Bathing Water Directive; 

• proven treatment technology that can be managed effectively with local expertise; 

• any upgrades to the sewage treatment works are compatible with the WWS; 

• centralised sludge treatment and dewatering facilities, currently under 
construction; 

• provisions for future expansion within the land owned by the States of Jersey; 

• phased capital expenditure on the basis of an evidence-based effluent quality. 
 
The new Bellozanne STW will be able to provide an efficient and effective operational site 
based on current design standards.  

9.2 Proposed Site Layout 
 
The proposed operational site layout as shown in Figure 9.2 below would allow for the 
maximum use of the existing facilities while the new facilities are brought into service as 
dictated by the demand. Works required in the short, medium and long terms can be 
optimised with minimal unnecessary expenditure.  
 
The overall site layout makes provision for potential future secondary treatment upgrades 
such that the requirement for an additional ammonia standard or even total nitrogen 
standard can be incorporated. Furthermore, the proposals as shown would be able to 
cope with an increase in the flow and load by 20% beyond the design horizon scenario.  
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Figure 9.2 - Bellozanne STW Proposed Layout Including Growth Contingency 

9.3 Programme for the Replacement of Bellozanne STW 
 
The land available for the construction of the new STW, while keeping the existing STW in 
service in its entirety, is limited. The programme is therefore driven by sequencing work to 
minimise disruption to operations rather than minimising the overall duration. 
 
In order to increase the footprint of the site, the existing wooded slopes surrounding 
sections of the STW will need to be excavated back and stabilised in advance of any new 
construction works. This excavation should allow the new STW to be sited within the 
existing boundaries and avoid the need for any land purchase or realignment of the main 
Bellozanne Valley Road. 
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The old Energy from Waste Plant on the site is currently being demolished under a 
separately funded project. All other buildings and structures will be demolished and 
removed to suit the phasing of the new STW and this work is therefore included in the 
new STW project.   
 
As the existing works must remain in service at all times, the construction and 
commissioning of the new STW will be completed in two distinct phases in order to create 
the required space and to decommission the existing STW in stages without 
compromising the treatment capacity. However, it should be noted that some of the 
process units can be constructed under either Phase 1 or Phase 2 based on the funding 
availability although some of these elements will not be of use until Phase 2 is complete. 
 
Phase 1 of construction of the new STW, following the Accommodation Works such as 
relocation of services, site remediation and hillside excavation, can be summarised as 
follows: 
 
Phase 1 

• Inlet Works, including screening and grit/ FOG removal 

• Storm Tanks 

• Primary Settlement Tanks 

• Sludge Storage Tanks (replacement of existing) 

• Administration Building 
 
On successful commissioning of Phase 1, the existing Inlet Works, Sludge Storage Tanks 
and Primary Settlement Tanks and associated works will be demolished to make way for 
the remaining STW assets to be constructed under Phase 2 as follows: 
 
Phase 2 

• Activated Sludge Plant and associated works 

• Final Settlement Tanks (if not constructed under Phase 1) 

• UV Disinfection Plant (if not constructed under Phase 1) 
 

If funding can be secured the detailed design and construction of the proposed works are 
expected to commence in 2014/ 2015 with completion in 2018. 
 
Based on the feasibility design presented, it is recommended that the new Bellozanne 
STW is designed and constructed as a conventional activated sludge plant based on 
carbonaceous BOD removal to achieve a BOD / SS standard together with Ultra-violet 
disinfection of the effluent. The discharge standard may be altered in the future such that 
an additional ammonia standard or even a total nitrogen standard is required.   
 
On commissioning of the new STW to replace the existing, it is proposed to monitor the 
key water quality parameters in St Aubin’s Bay for up to 5 years. In the event that there is 
a deterioration in water quality within the Bay as a result of the STW replacement, the 
works can be modified to achieve a higher standard of treatment, which includes both 
carbonaceous BOD removal and Nitrification (Ammonia) removal. To achieve a 
Nitrification (Ammonia) standard a further four lanes would be added to the activated 
sludge plant.   
 
If following the upgrade of the works to achieve a Nitrification (Ammonia) removal 
standard there is further deterioration in water quality within St Aubin’s Bay or discharge 
standards change, the works may be modified further to achieve a Total Nitrogen (TN) 
removal standard of treatment. To achieve this higher standard a further three lanes (total 
seven additional over the original scheme) would be added to the activated sludge plant 
together with additional process modifications.   
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Figure 9.2 indicates the proposed site layout to construct a conventional activated sludge 
plant and identifies the areas for any future expansion of the Activated sludge plant as 
dictated by future demand or a tighter discharge consent.   

 
In order to achieve a Total Nitrogen Standard the estimated total project cost for the future 
secondary treatment upgrades, including engineering and contingencies, is £30.8m based 
on 2012 prices. 
 

In view of the uncertainty associated with the wide range of population growth scenarios 
under consideration, it is recommended  to make provisions in the design for the future 
connected population to be up to 20% higher than the proposed 2035 design population 
of 118,000 such that only minor modification to the works will be required. Minor 
modifications would likely include increased blower capacity and changes to pump 
capacities. While the design horizon is considered to be reasonable it is based on a net 
population growth of +500 per annum and the Statistics Unit are currently considering 
scenarios with growth between nil and +1000. It is proposed that the design is completed 
on conservative parameters to achieve this flexibility rather than allowing for a higher 
population. 

9.4 Sludge Treatment and Disposal  
 
Sludge would continue to be digested, thickened and enhanced treated at Bellozanne 
STW, with as much as possible of the treated sludge being disposed to land. The most 
sustainable option is to recycle to agricultural land. However, to prevent over-nitrification 
in the winter (when plants do not grow and therefore do not take-up nitrogen), there will 
be times when it is not possible or appropriate to recycle to land. In this event the treated 
sludge will be disposed of at the Energy from Waste Plant at La Collette.   
 
The existing anaerobic sludge digesters at Bellozanne are in critical condition, hence an 
improved sludge treatment facility is currently being constructed with planned completion 
by the end of 2014.  
 
Recent trials involving composting enhanced treated sludge with green waste have been 
successful and may be an additional outlet. In terms of sustainability the composting of 
enhanced treated pasteurised sludge would be the next best alternative if the land 
recycling route is not available, with incineration as a last resort.  

9.5 Effluent Outfall 
 
The Bellozanne STW Feasibility Report (03/13) currently assumes that the extension of 
the outfall will not be required on the basis of assimilative capacity of the receiving waters 
resulting from evidence based policy to be agreed with the Environmental Regulator. 
Further data collection and water quality modelling at St Aubin’s Bay will continue in 2013 
/ 2014 to demonstrate that the location of the outfall is suitable for the long term needs. 
 
The condition survey and data collection to model the catchment and existing outfall will 
continue in order to determine the capacity and suitability for its continued use as an 
effluent outfall. Any required rehabilitation works and any hydraulic restrictions identified 
will be rectified as part of the proposed scheme to make the outfall viable for the long term 
needs. 
 
The estimated cost to improve the aesthetics in terms of exposed effluent outfall pipe by 
the replacement of the exposed outfall and extension of the outfall to a point beyond the 
low water mark including engineering and contingencies is £4.0m based on 2012 prices. 
As the driver for an extension to the existing out is primarily ‘aesthetics’, any extension to 
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the outfall is excluded in the new STW cost estimates in view of the current economic 
climate. 
 
The Bellozanne STW is not the only discharge into St Aubin’s Bay and many of the 
Island’s streams also flow into the bay. These streams are monitored by the Environment 
Department and therefore it will be necessary to work closely to ensure that the 
recreational bathing waters are protected. 

9.6 Discharge Consent Compliance Works 
 

The existing activated sludge plant is undersized and the treated effluent does not comply 
with the total nitrogen discharge limit of 10mg/l (annual average).   
 
Monitoring of the water quality at St Aubin’s Bay will continue in 2013/2014 to determine 
an evidence based policy for an environmentally sustainable effluent discharge from 
Bellozanne STW. One of the most significant environmental benefits of the new STW 
development will be the elimination of storm overflow to St Aubin’s Bay via the existing 
effluent outfall.   
 
The treated effluent from the Bellozanne STW will be discharged to the sea via the 
existing outfall to St Aubin’s Bay. To reflect the revised standard to a conventional 
activated sludge plant with carbonaceous BOD removal, the effluent quality requirements 
for the Bellozanne STW can be summarised as follows: 
 
Suspended Solids   - 35mg/L 
Biochemical Oxygen Demand (BOD5) - 25mg/L 
 
This is a variation to the current discharge consent, hence further discussions and 
agreement must be reached with the Department of Environment at the earliest 
opportunity. 
 
Ultra-violet (UV) disinfection of the effluent will be provided so as to safeguard 
bacteriological quality for bathing waters and shellfish beds. The consent standard for UV 
disinfection is currently based on the applied UV dose. However, should this change to an 
actual faecal coliform standard, and depending upon the actual standard applied, it is 
likely that the suspended solids concentration and particle distribution, even for a fully 
compliant effluent, would be too high to guarantee the faecal coliform kill required. 
Tertiary treatment via sand filters prior to the UV plant would then be required to ensure 
effluent compliance.  
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10 Strategy Review – The Way Forward  

10.1 Asset Management 
 
The Waste Water Service relies upon the assets (sewers, pumping stations, waste water 
treatment work etc.) that are used to deliver the service. Asset management as defined by 
the BSI Publicly Available Standard 55 (PAS55) is “The systematic and co-ordinated 
activities and practises through which an organisation optimally manages its assets and 
their associated performance, risks and expenditures over their lifecycle for the purpose 
of achieving its organisational strategic plan”. Asset Management is increasingly seen as 
best practice by utilities and Government departments in the UK and internationally. The 
Waste Water Strategy is to have at its core the optimal management of the assets. 
 
Historically, TTS asset management strategy has been based on replacing as many of 
the old assets or those causing operational problems as possible each year from the 
money allocated by the States, with little possible reference to the long term sustainability 
of this level of investment. This is similar to the approach in England and Wales pertaining 
prior to privatisation of the water industry. Since privatisation the approach has evolved. It 
started with 20 year asset management plans that identified the assets and their 
investment requirements. This was a major step forward from pre-privatisation as it 
ensured that all the assets were included and that the investment cycle was not 
constrained by the annual budget setting. However, it was initially done on a simple basis 
without detailed views of the asset lives and without an understanding of the link between 
customer service and the maintenance / improvement of the assets. 
 
The Regulatory regime assumed that if customer service had been adequate in the past 
then no change in capital maintenance funding was required for the future. This did not 
take account of the assets deteriorating over time or of the asset inventories growing over 
time and changing in content as new types of plant to meet new quality standards were 
built.  
 
It is accepted that the level of historical expenditure across the UK water utilities has been 
insufficient to maintain the asset stock in a sustainable condition and also that limited 
asset data and analysis has meant that it has not always been possible to target the 
limited funds in the best way.  
 
To prioritise areas of funding TTS is continuing to condition grade their assets and their 
performance (against measures defined within the Strategy). This is to include completion 
of the CCTV programme for all category A and B sewers plus a representative sample of 
non-categorised sewers and the integration of all sewer network asset data onto InfoNET 
database.   

 
The recently completed hydraulic model of the Island’s sewer network together with 
spatial analysis of problems on the network is essential for planning and investing in the 
sewerage system.    
 
The network model is now available to be used for the following tasks: 
 

• assessment of the impact from new developments; 

• inflow & Infiltration studies; 

• CSO spill optimisation; 

• Cavern storage optimisation; 

• pumping station storage optimisation; 
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• planning and designing of capital schemes; 

• emergency planning for operational incidents; and 

• ‘what if’ scenarios. 

10.2 Operational Aspects 
 
Currently TTS operates a regular cleaning program in known trouble spots around Jersey 
to help maintain system capacity and avoid blockages. Continuation of this programme is 
considered essential.  
 
Another problem affecting the sewers and the pumping stations is that of fats, oils and 
grease (FOG) from the many restaurants and hotels across Jersey.  When not disposed 
of properly, these build up in the sewer system constricting flow, which can cause sewer 
blockages and increased sewer flooding during wet weather. It also interferes with 
treatment processes at the treatment works. To address this problem a FOG programme 
will be implemented to assist restaurants and other food service establishments with 
proper handling and disposal of their FOG. Initially this will involve visiting all the food 
service establishments (FSE) across the Island to check the proper sizing, installation, 
and maintenance of grease traps.  
 
A best management practice guide will be developed for owners of FSE to prevent the 
discharge of FOG into sewers. Inspections will be carried out to ensure that the grease 
traps are properly installed, maintained, and operating effectively. Similar FOG 
programmes have been initiated by other water authorities around the world. 
 
Surface water separation schemes in St. Helier will be continued to reduce the wet 
weather impact on the downstream system and on the treatment works. This will also 
result in a reduction in spill frequency and volume of spills to the Cavern. 
 
A programme is currently being implemented to investigate, locate and resolve the 
infiltration / inflow problems across the Island. By using a combination of pumping station 
telemetry data and in-sewer flow monitors, a systematic investigation is being undertaken 
to identify the location and severity of the problem so that suitable remedial measures can 
be carried out. The infiltration into the sewerage network, and particularly that of sea 
water, must be addressed. This single issue has significant impacts throughout Jersey’s 
waste water collection, treatment and disposal system where it causes under capacity, 
damage, excess maintenance and odour problems. 
 
Energy efficiency should be an integral part of sewerage system operation. In water 
utilities across the world there is an increased awareness in the importance of saving 
energy and reducing daily operational costs. For example in view of the fact that the 
sewerage system in Jersey is heavily pumped there are operational strategies in place to 
improve system efficiency and reduce operating costs with any new upgrade. This 
includes selecting the most efficient pump, the use of variable speed drives on the pumps, 
one man lift access covers, self-cleaning pumping stations to reduce both cleaning and 
call out costs and intelligent control panels to allow the most flexible control possible etc. 

10.3 Procurement Strategy  
 
This Strategy envisages a significant increase in expenditure to both maintain the assets 
and to meet development requirements. There are projected peaks of expenditure to 
resolve the service problems, but long term maintenance programmes are projected to be 
higher than current levels.  
 
Consideration will be given as to how this enlarged expenditure programme is procured. 
The programme has been in effect run on an annual basis as part of the States overall 
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budget setting. The privatised English and Welsh companies have benefited from the 
ability to plan for longer periods and have mostly opted for long term (five years, or more) 
framework contracts, partnerships and alliances so as to optimise efficiency. The current 
programme in Jersey is based on the 5-year Infrastructure Capital Programme. 
 
These arrangements invariably include setting and monitoring of target outputs and costs 
with sharing of risks / gains. The Jersey construction market may not be able to support 
some of these approaches for the Waste Water service on its own. There may be 
opportunities for integrating procurement across a number of the services provided by the 
States. This approach can be applied to the sewer and pumping station programmes, but 
not so easily to the one-off STW expenditure. 
 
There is almost certainly benefit in monitoring unit costs and in setting target costs. It is 
recommended that the procurement strategy for the future programme be reviewed. 

10.4 Future Efficiencies 
 
The cost of providing the Waste Water Service in Jersey has been benchmarked against 
the English and Welsh water industry. This produces a simple view on the efficiency of 
the service and on its current level of capital expenditure. The strategy suggests that a 
significant increase in capital expenditure and maintenance is required to simply maintain 
the assets and a significant increase would be required to resolve the service issues and 
accommodate development.  
 
It is difficult to assess a relative efficiency position for Jersey. Jersey is of a different scale 
to the English and Welsh water and sewerage companies and there are also a number of 
‘special factors’ that will influence this, such as its Island location. 
 
It is also noted that companies should be viewed in the light of their service delivery over 
time as well as their relative efficiencies. This is because they can under-spend on their 
capital maintenance and appear relatively efficient but this will be at risk of their service 
delivery deteriorating. 
 
The scope for efficiency in Jersey is likely to be larger than in the UK companies and 
could be in excess of 3% p.a. for OPEX and 10% for CAPEX. A review of the business 
processes and the organisation is recommended before efficiency targets are set. 
Consideration may have to be given to achieving efficiency through integrated 
approaches with other States departments and / or potentially private sector companies. 
This will be reviewed as part of the Business Case development. 
 
English and Welsh water companies report their capital expenditure requirements to 
Ofwat under four categories; these are:  
 

• maintenance – e.g. expenditure to keep a sewage pumping station operational; 

• improved service – e.g. expenditure to reduce a flooding design frequency (from 1 
in 10 years to 1 in 30 years event); 

• quality enhancement – e.g. expenditure to address changes in environmental 
legislation; 

• new / increased demand – e.g. expenditure to address additional housing or 
increased growth. 

10.5 Business Processes 
 
Asset management is seen as best practice for asset intensive utilities such as water and 
wastewater companies. Asset management consists of an integrated set of processes 
and objectives that flow through the business. The Executive staff set the business risk 
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policies, the service standards and objectives, and ‘owns’ the processes to deliver the 
objectives. Key elements are: 
 

• clear service standards and targets with recording of incidents/service failures; 

• asset inventory - complete, accurate and up-to-date; 

• operation and maintenance targets aligned with investment targets; 

• investment process driven by business risk and linked to business-as usual; 

• tracking and targeting of costs; 

• Value and Risk Management approaches built into the business processes; 

• quality control built into the business processes; 

• Continuous Improvement; and 

• ensuring the organisational structure, processes and tools are appropriate to the 
particular business. Major benefits can be obtained without sophisticated tools and 
processes. 

10.6 Performance Assessment 
 
In order to provide an objective measure of Waste Management Services’ performance in 
the management and operation of the waste water collection, treatment and disposal 
facilities it is proposed to introduce an overall performance assessment. This will be 
based on best UK practice using applicable elements of the measures used by OFWAT 
and the Water Industry Commission for Scotland (WICS). Potential measures are: 
 
Outputs 

• Health and Safety Incidents; 

• STW compliance; 

• Category 1 , 2 and 3 pollution incidents; 

• number of properties at risk of flooding (for defined storm); 

• CSO overflows; 

• odour complaints; 

• asset condition (assessed on a 5 yearly basis); and 

• number of properties connected to sewers. 
Others 

• operating expenditure per population equivalent; 

• length of sewers replaced and renovated per annum; 

• total flow rate of pumping stations renovated/annum; and 

• number of pumping stations and sewers with increased capacity/annum. 
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11 Funding and Delivery of the Strategy  

The funding, procurement and delivery of the Waste Water Strategy will require detailed 
consideration to ensure that the implemented service offers value for money over the 20 
year period.  

11.1 Potential Funding Sources  
 
Potential funding sources include: 

• direct taxation (as currently); 

• borrowing 

• infrastructure charges to be levied on Developers;  

• direct customer billing for Sewerage and Drainage Services; or 

• a combination of the above (potentially introduced in phases) 
 
These will be investigated during the implementation of this Strategy with a view to 
adopting the best balance of charging sources for the States of Jersey. 

11.2 Funding the Sewer Network Upgrade 
 
TTS has recently secured additional funding in the form of the Infrastructure Capital 
Programme for asset replacement, which contributes towards the provision of funding for 
rising mains, sewers and pumping stations.   
 
In order to meet the priorities and achieve sustainable management of the waste water for 
the next 20 years, investment in the infrastructure capital programme of approximately 
£135 million or £6.75m per annum over the 20 year plan period will be required to 
maintain or improve the levels of service and environmental status. 
 
This works out at an average yearly cost per property of approximately £170, allowing for 
the projected development, but not assuming any commercial income.  
 
The expenditure is a significant increase on recent levels, where the service provided has 
been funded directly from taxation.  

11.3 Funding the Replacement of Bellozanne STW  
 
To enable Bellozanne STW to be replaced in the shortest possible timescale, additional 
funding would need to be secured, which would be a significant addition to the current 
allocated Infrastructure Capital Programme funding over the next 5 years.   
 
The estimated total project cost for the replacement of Bellozanne STW, including the 
relocation of the Clinical Waste Incinerator, is £75million, based on 2012 prices.  This 
estimate is based on the feasibility outline design work completed to date, with the new 
Bellozanne STW being designed and constructed as a conventional activated sludge 
plant with carbonaceous BOD removal to achieve a BOD / SS standard together with 
Ultra-violet disinfection of the effluent.   
 
The cost profile shall assume that expenditure for the replacement of Bellozanne STW will 
be spread throughout a 5 year period to allow sufficient time for approval of the strategy 
and activities such as planning, design and construction. There is also a need to tie-in 
with the relocation of the Clinical Waste Incinerator from Bellozanne which is programmed 
to be relocated to La Collette by the end of 2014 under this project.   
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This additional funding required for the new STW will either have to be funded by 
additional borrowing or direct taxation. 

11.4 Scope of Programme Delivery 
 
The overall scope of the proposed implementation can be adjusted flexibly according to 
the affordability of the programme. For example: 
 

• Additional connections to the foul sewage system could be limited to the current 
87% connection level, or increased to a level below the 90% connection level 
proposed in this Strategy. Based on the established priorities, the proposed spend 
profile assumes the surface water separation, and sewer maintenance and 
upgrades over the first 10 years, and the provision of additional property 
connections to the network over the last 10 years. 

• In line with the Island Plan 2011 the responsibility and cost of making a new 
connection and / or providing increased capacity in the public foul sewerage 
systems and pumping stations cost, should be borne by the Developers. 

• The progress towards achievement of foul and surface water separation could be 
slower than that proposed within this Strategy. 

• Any changes to the envisaged programme could potentially increase the risk of 
asset failure and slower introduction of replacement assets may have associated 
environmental consent compliance issues. Slower phasing of investment would 
also have the effect of ‘back-loading’ the overall cost of the Strategy. 

11.5 Delivery Mechanisms 
 
The delivery of the strategy could be through a variety of means. For example: 
 

• in-house Direct Service Organisation (for example, as currently delivered by 
Transport and Technical Services); 

• a States-owned Trading Operation (for example, Jersey Fleet Management or Car 
Parking); 

• a wholly States-owned Operating Company or Trust (for example, Jersey 
Harbours or Jersey Airport); 

• a Joint Venture for a defined service delivery (for example, Jersey Family 
Nursing); 

• a Private Public Partnership (for example, the Operating Finance Lease employed 
to fund Mourier House); 

• A fully externalised service - either wholly or partly privately owned (for example, 
Jersey Electricity Company or Jersey Water). 

 
Each of these delivery mechanisms has its own risks and opportunities. Based on the 
initial investigations during the development of the Waste Water Strategy, it is anticipated 
that the current delivery mechanism is expected to continue for the foreseeable future as 
it offers the best value for money in delivering the required level of service. 
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12 Recommendations 
 
The WWS will enable the Minister for Transport and Technical Services to fulfil the 
obligation to Islanders to prevent pollution and maintain public health by dealing safely 
and efficiently with waste water. 
 
The Strategic Plan 2009-2014 provides the high level direction for the Island’s services 
and this will translate the following recommendations into detailed short, medium and long 
term delivery plans to ensure that clear strategies, action plans and success criteria are 
developed for each of the priorities.  The WWS focuses on the principles of reduce, 
manage and invest as adopted by the Island Plan. 
 
The Strategy aims to ensure: 
 

• the Island’s bathing water, aquaculture and natural environment is protected; 

• Jersey’s waste water is dealt with safely and efficiently and in accordance with 
international best practice and standards; and 

• The system can meet the current and future needs of the Island. 
 
Capital replacement and maintenance of the Island’s main waste water assets will require 
investment over the next 20 years to allow the efficient collection, treatment and disposal 
of the Jersey’s waste water to continue.    

12.1 Waste Water Collection 
 

In order to reduce the amount of water that flows into the sewerage network for 
treatment, TTS will prioritise work to reduce infiltration to sewers that are in poor 
condition. TTS will also continue their programme of separating the surface water 
(rainwater) from the foul water sewers. This will effectively increase the capacity of the 
system to carry foul waste water from new and existing properties and ensure that only 
foul waste water is treated by the STW at Bellozanne. 

A parallel programme of work to specifically address seawater intrusion problems across 
the Island will be carried out. Seawater intrusion both reduces the capacity in the system 
and has an adverse effect on the treatment process.  
 
Alternative sustainable techniques for reducing flows entering the STW at Bellozanne, 
such as Sustainable Urban Drainage Systems (SUDS), will be promoted for use on all 
new developments and as part of any programme to connect existing properties to the 
sewerage network. These store or attenuate flows and can provide a certain level of 
treatment for surface water before discharge. Through the planning process these 
advances in sustainable techniques will become accepted practice. The Minister for 
Planning and Environment, as part of the planning policy, now expects proposals for new 
development and redevelopment to incorporate Sustainable Drainage Systems (SUDs) 
into the overall design wherever practicable. 

Consideration will be given to adopting an integrated water resource management 
strategy such as grey water and water recycling schemes. This type of approach requires 
public engagement and support and is likely to be phased in as the drive for better 
environmental and sustainable solutions accelerates. 

All the above points will ultimately result in a reduction in flows at the treatment works, 
but any single point will be of limited benefit in the short term in isolation. From recent 
studies it is considered that many of the problems associated with lack of capacity in the 
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sewer network could be reduced, and in many cases removed, if the locations of the 
worst infiltration can be determined and subsequent remedial measures carried out. This 
single issue has significant impacts throughout Jersey’s waste water collection, treatment 
and disposal system, by affecting the capacity of the system this leads to increased 
levels of flooding and CSO discharges to sea, high levels of hydrogen sulphide which 
attacks pipes etc. causing corrosion, excess maintenance and odour problems.  
 
To address the issues raised during the Drainage Area Plan Study (sewerage network 
model) an asset management plan to prioritise investment to upgrade and maintain the 
116 pumping stations thus reducing the risks of flooding and the frequency of spills to 
sea. 

Additional storage capacity will be provided for the west of the Island, likely to be in the 
vicinity of the existing Beaumont SPS. This will reduce the number of spills of diluted 
waste water from the network during storm events. 

The existing network must be brought up to the required standard and once this has been 
achieved it can be expanded to include more properties in those areas where it is 
economically viable to do so. 
 
The projected estimated costs over the next 10 years to investigate, locate and resolve 
the infiltration issues, replace and upgrade the existing sewer infrastructure including 
undertaking essential maintenance of the existing pumping stations and resolving the 
flooding issues is £67.5million, based on 2012 prices. This will be funded by the 
Infrastructure Capital Programme. 

12.2 Waste Water Treatment  

 
The existing STW at Bellozanne is over 54 years old and has been continually improved 
and upgraded to meet changing requirements and increased environmental standards. 
However, it is now under capacity, incapable of meeting one of the required regulatory 
standards and operating costs are high. The STW has reached the end of its useful life 
and it is not feasible to upgrade the existing assets further. A new STW is, therefore, the 
only viable option to meet the existing and future requirements. The key 
recommendations for Waste Water Treatment are: 
 

• The new STW will be built on the existing Bellozanne site. This site has sufficient 
space to allow a phased replacement while keeping the old STW in operation and 
there will be no need for costly modifications to the existing sewerage network. 

 

• Pending confirmation of the discharge consent conditions, sewage treatment will 
be based on the proven conventional activated sludge process with carbonaceous 
BOD removal. This technology is widely utilised in the industry, familiar to our 
operators and provides a high degree of flexibility to allow for the fluctuations in 
population and weather patterns in the future.  

 

• Ultra-violet (UV) disinfection of the effluent will be provided so as to safeguard 
bacteriological quality for bathing waters and shellfish beds.   

 

• The design horizon is for a connected population of 118,000 in 2035. The works 
will be designed to be easily expanded to take account of higher population growth  
or changing discharge consent conditions on the basis of water quality monitoring 
of St Aubin’s Bay.  

 
The new STW will provide essential increased capacity and improve reliability. With the 
provision of additional storage facilities at the STW, there will be no spills of untreated 
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waste water from the STW and the risk of pollution to Jersey’s coastal waters will be 
reduced to a minimum. 
 
The estimated total project cost for the replacement of the works at Bellozanne STW, 
including the relocation of the Clinical Waste Incinerator, is £75million, based on 2012 
prices. This additional funding required for the new STW will either have to be funded by 
additional borrowing or direct taxation. 
 
The future expansion may be completed in two phases to meet increasing demand or a 
tighter consent. The first expansion phase would provide additional conventional 
treatment capacity or allow for nitrification of the effluent. The second expansion phase 
would achieve a ‘total nitrogen’ standard i.e. nitrification of all ammonia followed by de-
nitrification before discharge. 
 
The ongoing project to replace the sludge treatment facilities involves enhanced sludge 
treatment achieved by a pasteurisation process followed by anaerobic sludge digestion. 
Methane gas produced during the treatment process will be utilised for heating of the 
sludge and power generation to meet approximately a third of the power requirements for 
the new STW. 

12.3 Effluent & Biosolids Disposal 
 

The output from the new STW will continue to be in the form of treated waste water and 
biosolids.  
 
The treated waste water from Bellozanne STW will be discharged to St Aubin’s Bay via 
the existing outfall which will be suitably refurbished. 
 
The standards for the discharge will be set by the Jersey Environmental Regulator based 
on the receiving water quality and in accordance with international best practice and 
standards. 
  
An ongoing programme of monitoring in St Aubin’s Bay will track the quality of the 
receiving water and if deterioration is identified as a result of the replacement of the STW 
then the STW will be upgraded to suit in stages.  
 
The sludge as a by-product will be processed to produce methane gas for power 
generation and, following enhanced treatment, will be used as a fertiliser on farmland in 
accordance with the best practice and standards. 

12.4 The Future 
 
This strategy incorporates current best practice, but recognises that the collection, 
treatment and disposal of waste water is a developing area and is subject to steadily 
evolving legislation and forecasted population increase. 
 
Through regular review, the strategy can therefore be developed to accommodate: 

• future technological advances; 

• future legislative and environmental requirements; 

• future population changes; and 

• future changes to level of service. 
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APPENDIX A – LIST OF SUPPLEMENTARY REPORTS 

 

1. Bellozanne Master Plan for the STW (July 2009) 

2. Bellozanne STW Treatment Process Review (Sept 2009) 

3. STW Configuration and Locations Options Report (April 2010) 

4. Bellozanne STW Operation Strategy (May 2011) 

5. Bellozanne STW Best Available Technology Report (May 2012) 

6. Jersey Drainage Area Plan Needs Report (July 2012) 

7. Bellozanne STW Feasibility Report (March 2013) 

 


